

2016 - Project Design Schedule

All Projects

| Proj No | Project Description | Design Engineer | AD Date | Const Start | Const End | Const Estimate |
|--|---|-----------------|----------------|-------------|------------|----------------|
| CSO | | | | | | |
| 2013042 | CSO 20 Basin Control Facility from varies to varies | C. KINZER | Act: 4/29/2015 | 07/07/15 | 6/7/2016 | \$3,774,527 |
| 2013213 | CSO 33-1 Liberty Park | C. KINZER | Est: 7/1/2016 | 09/01/16 | 10/26/2017 | \$7,000,000 |
| 2013211 | CSO Basin 12 Control Facility from Augusta Ave. to TJ Meenach Dr. | C. KINZER | Act: 1/20/2016 | 03/09/16 | 11/9/2016 | \$5,844,000 |
| 2010102 | CSO Basin 41 Control Facility | C. KINZER | Est: 6/15/2016 | 08/03/16 | 11/2/2016 | \$875,000 |
| 2013215 | I04 Control Facility (Bridge CSO) from varies to varies | C. KINZER | Act: 2/3/2016 | 03/30/16 | 2/15/2017 | \$5,917,536 |
| 2013214 | IO3 Control Facility (TJ Meenach CSO) | C. KINZER | Est: 7/13/2016 | 08/31/16 | 10/25/2017 | \$7,881,250 |
| 6 Project(s) Costing \$31,292,313 | | | | | | |
| SANSWR | | | | | | |
| 2015129 | Qualchan Force Main Repl on Meadowlane Rd. from US 195 to Qualchan Park Dr. | J. ADAMS | Act: 2/10/2016 | 04/01/16 | 4/29/2016 | \$248,797 |
| 1 Project(s) Costing \$248,797 | | | | | | |
| SDWK | | | | | | |
| 2015088 | 2015 Traffic Calming District 1 from Varies to Varies | G. OKIHARA | Est: 5/15/2016 | 07/15/16 | 8/26/2016 | \$115,000 |
| 2015089 | 2015 Traffic Calming District 2 from Varies to Varies | G. OKIHARA | Est: 5/15/2016 | 07/15/16 | 9/9/2016 | \$125,000 |
| 2015090 | 2015 Traffic Calming District 3 from Varies to Varies | G. OKIHARA | Est: 5/15/2016 | 07/15/16 | 9/9/2016 | \$386,000 |
| 2015162 | 2016 Citywide ADA Ramp Project | R. PROSZEK | Est: 6/1/2016 | 08/01/16 | 9/26/2016 | \$385,000 |
| 2016042 | 2016 Street Maintenance Curb Ramps from Varies to Varies | G. OKIHARA | Act: 2/17/2016 | 04/04/16 | 6/6/2016 | \$167,795 |
| 2016045 | 2016 TBD Sidewalk Hartson Ave. from Regal St. to Thor St. | R. PROSZEK | Est: 6/1/2016 | 08/01/16 | 9/26/2016 | \$235,000 |
| 2015116 | Regal - Bemiss - Shaw Ped Safety Improvements from Varies to Varies | R. PROSZEK | Est: 6/1/2016 | 08/01/16 | 9/26/2016 | \$565,000 |
| 7 Project(s) Costing \$1,978,795 | | | | | | |

2016 - Project Design Schedule

All Projects

| Proj No | Project Description | Design Engineer | AD Date | Const Start | Const End | Const Estimate |
|---|---|-----------------|-----------------|-------------|------------|----------------|
| STMSWR | | | | | | |
| 2013055 | Hazel's Creek Downstream Conveyance from Hazel's Creek Pond to Cuba | R. PROSZEK | Act: 2/3/2016 | 05/09/16 | 7/18/2016 | \$1,356,382 |
| 1 Project(s) Costing \$1,356,382 | | | | | | |
| STR | | | | | | |
| 2015133 | 1st Avenue, ET AL from varies to varies | J. ADAMS | Est: 4/13/2016 | 06/13/16 | 9/5/2016 | \$1,620,000 |
| 2016043 | 2016 Residential Chip Seal Projects (TBD) from Varies to Varies | R. PROSZEK | Act: 2/24/2016 | 06/06/16 | 8/1/2016 | \$593,915 |
| 2016044 | 2016 Residential Grind & Overlay Projects (TBD) from Varies to Varies | R. PROSZEK | Est: 4/13/2016 | 06/06/16 | 8/8/2016 | \$690,000 |
| 2015079 | 25th Ave. from SE Blvd. to 230' east of Lacey Ct. | R. PROSZEK | Act: 12/16/2015 | 07/01/16 | 8/5/2016 | \$349,135 |
| 2006167 | 37th Avenue from Regal Street to Custer Street | R. PROSZEK | Act: 3/22/2016 | 05/16/16 | 10/31/2016 | \$5,337,800 |
| 2013146 | Barnes Road from Strong Road to Phoebe Stree | D. BULLER | Est: 7/1/2016 | 09/01/16 | 1/5/2017 | \$1,679,000 |
| 2014150 | Indiana Ave. (Ph 2) from Dakota St. to Perry St. | D. BULLER | Est: 4/6/2016 | 05/02/16 | 8/22/2016 | \$2,000,000 |
| 2015160 | Main Ave. Restriping & Streetscape Improvements from Browne St. to Pine St. | G. OKIHARA | Est: 5/1/2016 | 07/01/16 | | \$100,000 |
| 2011103 | Main/Division Intersection Improvements from Main to Main | D. BULLER | Act: 10/14/2015 | 04/01/16 | 5/27/2016 | \$442,359 |
| 2014107 | Monroe St. from 2nd Ave. to Main Ave. | R. PROSZEK | Act: 3/29/2016 | 05/16/16 | 10/3/2016 | \$3,340,400 |
| 2015099 | Pettet Drive from Augusta Avenue to T J Meenach Drive | C. KINZER | Act: 1/20/2016 | 03/09/16 | 11/9/2016 | \$1,249,040 |
| 2005264 | Riverside Drive Phase 2A from Sherman Street to Erie Street | C. KINZER | Est: 4/6/2016 | 06/06/16 | 10/24/2016 | \$2,000,000 |
| 2014152 | Rowan Ave. (Ph 2) from Alberta St. to Monroe St. | D. BULLER | Act: 2/17/2016 | 04/18/16 | 8/22/2016 | \$2,356,534 |
| 2015177 | Wall Street Surface Improvement from Main Ave. to Spokane Falls Blvd. | D. BULLER | Est: 5/1/2016 | 07/01/16 | 9/2/2016 | \$500,000 |
| 14 Project(s) Costing \$22,258,183 | | | | | | |
| TRAIL/PATH | | | | | | |
| 2010091 | Ben Burr Trail from Underhill Park to Centennial Trail | J. ADAMS | Est: 4/13/2016 | 06/06/16 | 9/26/2016 | \$1,200,000 |

2016 - Project Design Schedule

All Projects

| Proj No | Project Description | Design Engineer | AD Date | Const Start | Const End | Const Estimate |
|---|---|-----------------|----------------|-------------|------------|----------------|
| 1 Project(s) Costing \$1,200,000 | | | | | | |
| WTR | | | | | | |
| 2014044 | Central Avenue Wells #2 Rehabilitation from Central Ave. to Normandie. St. | D. BULLER | Est: 5/4/2016 | 08/23/16 | 12/27/2016 | \$1,300,000 |
| 2015176 | Chlorine Injection Station - West Plains | D. BULLER | Est: 5/1/2016 | 07/01/16 | 9/9/2016 | \$250,000 |
| 2014091 | Clark Avenue St. and Water Improvements from Riverside Ave to Elm St | R. PROSZEK | Est: 6/1/2016 | 08/01/16 | 10/24/2016 | \$1,650,000 |
| 2015167 | Wellesley Roundabout - Relocation of Utilities from Ferrall St to Rebecca St | D. BULLER | Act: 3/23/2016 | 06/01/16 | 7/27/2016 | \$690,000 |
| 2015168 | West Plains to SIA Connection from Craig Rd./McFarlane Rd. to Hayford Rd./McFarlane Rd. | R. PROSZEK | Est: 5/1/2016 | 09/01/16 | 11/10/2016 | \$1,885,000 |
| 5 Project(s) Costing \$5,775,000 | | | | | | |
| 35 Total Project(s) Costing \$64,109,470 | | | | | | |