

2018 - Publicly Bid Project Advertising Construction Schedule

For detailed project information including timelines, go to <https://my.spokane.org/projects/construction/>

All Projects

Proj No	Project Description	Design Engineer	AD Date	Const Estimate
BRIDGE				
2012119	University District Pedestrian/Bicycle Bridge	J. ADAMS	Act: 11/28/2016	\$9,499,047
				1 Project(s) Costing \$9,499,047
CSO				
2013212	CSO 14 & 15 (West central area))	R. PROSZEK	Act: 11/8/2017	\$3,402,584
2010076	CSO 23 Control Facility (Kendall yards area)	C. KINZER	Act: 11/8/2017	\$1,383,923
2017177	CSO 25 Phase 1 (Peaceful valley area)	R. PROSZEK	Act: 11/22/2017	\$1,671,925
2015178	CSO 25 Phase 2 (Peaceful valley area)	R. PROSZEK	Act: 11/22/2017	\$2,047,467
2013213	CSO 33-1 Liberty Park Control Facility	C. KINZER	Act: 9/28/2016	\$9,597,093
2012088	CSO 34-1 Control Facility (Riverside & Crestline area)	C. KINZER	Act: 5/3/2017	\$10,810,016
2010087	CSO Basin 24 Control Facility (1st & Adams area)	C. KINZER	Act: 3/16/2017	\$24,000,000
2010088	CSO Basin 26 Control Facility from SFB/Monroe to SFB/Lincoln	D. BULLER	Act: 3/1/2017	\$29,000,000
2013214	IO3 Control Facility (TJ Meenach CSO) (TJ Meenacy & NW Blvd area)	C. KINZER	Act: 3/8/2017	\$7,089,562
2014096	IO7c Riverside Control Facility (Napa & Riverside area)	C. KINZER	Act: 5/3/2017	\$4,265,508
				10 Project(s) Costing \$93,268,077
SANSWR				
2015127	High Drive from W. 29th Avenue to W. 21st Avenue	C. KINZER	Act: 4/4/2018	\$2,411,999
				1 Project(s) Costing \$2,411,999
SDWK				
2013156	2013 Downtown Pedestrian Improvements	D. BULLER	Est: 8/1/2018	\$1,000,000
2017042	2017 Street Maintenance Curb Ramp Project from varies to varies	R. PROSZEK	Act: 6/21/2017	\$608,292
2018042	2018 Residential Curb Ramp Project from Varies to Varies	R. PROSZEK	Est: 10/1/2018	\$400,000
2016068	Traffic Calming (Cycle 6) District 1	R. PROSZEK	Est: 8/1/2018	\$125,000

2018 - Publicly Bid Project Advertising Construction Schedule

For detailed project information including timelines, go to <https://my.spokane.org/projects/construction/>

All Projects

Proj No	Project Description	Design Engineer	AD Date	Const Estimate
2016069	Traffic Calming (Cycle 6) District 2	R. PROSZEK	Est: 8/1/2018	\$125,000
2016070	Traffic Calming (Cycle 6) District 3	R. PROSZEK	Est: 8/1/2018	\$125,000
6 Project(s) Costing \$2,383,292				
STMSWR				
2016212	East Central Stormwater Improvements (east central area)	C. KINZER	Act: 6/6/2018	\$2,829,366
2014040	Sharp Avenue Storm Water Improvements from Pearl Street to Hamilton Street	J. ADAMS	Act: 4/17/2018	\$3,262,453
2 Project(s) Costing \$6,091,819				
STR				
2018043	2018 Residential Chip Seal	R. PROSZEK	Act: 3/7/2018	\$869,330
2018044	2018 Residential G&O North	C. KINZER	Act: 5/2/2018	\$2,335,000
2018047	2018 Residential G&O South	R. PROSZEK	Act: 5/30/2018	\$2,990,000
2015052	Crestline St. Lane Reduction from Euclid Ave. to Francis Ave.	G. OKIHARA	Act: 6/28/2017	\$306,663
2017124	Falls Ave. from Lower Crossing to Elm St.	J. ADAMS	Act: 7/9/2018	\$300,000
2015056	Five Mile Rd from Lincoln Rd to Strong Rd from Lincoln Rd. to Strong Rd.	J. ADAMS	Est: 10/3/2018	\$2,500,000
2015132	Greene St. & Ermina Ave. Signalization	G. OKIHARA	Act: 2/7/2018	\$293,057
2015053	Maxwell/Mission Ave. Lane Reduction from Maple St. to Washington St.	G. OKIHARA	Act: 9/27/2017	\$319,605
2014092	Mission Ave. Grind & Overlay from Division St. to Hamilton St.	R. PROSZEK	Act: 10/3/2017	\$1,114,114
2015054	Monroe St. 1 from Indiana Ave. to Grace Ave.	J. ADAMS	Act: 1/30/2018	\$4,275,000
2017145	Monroe St. 2 from Grace Ave. to Kiernan Ave.	J. ADAMS	Act: 1/23/2018	\$4,488,895
2015078	Riverside Dr. (MLK) Extension Phase 2B from Erie Street to Perry Street	C. KINZER	Act: 2/28/2018	\$3,794,650
2017148	Spokane Street Preservation-North Ph 1 (various areas)	R. PROSZEK	Est: 10/16/2018	\$2,000,000
2015150	Sprague/Sherman Bridge Plaza	J. ADAMS	Est: 7/24/2018	\$650,000

2018 - Publicly Bid Project Advertising Construction Schedule

For detailed project information including timelines, go to <https://my.spokane.org/projects/construction/>

All Projects

Proj No	Project Description	Design Engineer	AD Date	Const Estimate
2014094	Sunset Blvd from Royal St. to Lindeke St.	R. PROSZEK	Act: 5/22/2018	\$4,280,000
				15 Project(s) Costing \$30,516,313
TRAIL/PATH				
2014095	Centennial Trail Mission Ave. Gap Rebid from varies to varies	R. PROSZEK	Act: 7/17/2018	\$480,000
				1 Project(s) Costing \$480,000
WTR				
2016133	Central Ave. Well #2 Rehabilitation (Central & Normandie area)	D. BULLER	Act: 11/15/2017	\$995,429
2017160	Euclid Ave. Water (NSC) from Market St. to Ralph St.	C. KINZER	Est: 10/24/2018	\$1,432,000
2016142	Havana Well Drilling (Havana & 5th area)	D. BULLER	Act: 11/8/2017	\$1,199,088
				3 Project(s) Costing \$3,626,517
				39 Total Project(s) Costing \$148,277,064