

# 2019 - Publicly Bid Project Advertising Construction Schedule

For detailed project information including timelines, go to <https://my.spokane.org/projects/construction/>

## All Projects

Proj No	Project Description	Design Engineer	AD Date	Const Estimate
<b>BRIDGE</b>				
2017200	Triangle Truss Bridge Deck Replacement	M. SERBOUSE	Est: 6/1/2019	\$200,000
				<b>1 Project(s) Costing \$200,000</b>
<b>CSO</b>				
2012088	CSO 34-1 Control Facility (Riverside & Crestline area)	D. STUDER	Act: 5/3/2017	\$10,810,016
2010087	CSO Basin 24 Control Facility (1st & Adams area)	C. KINZER	Act: 3/16/2017	\$24,000,000
2010088	CSO Basin 26 Control Facility from SFB/Monroe to SFB/Lincoln	M. SERBOUSE	Act: 3/1/2017	\$29,000,000
2017058	CSO Outfall Repairs (various locations)	D. STUDER	Est: 6/15/2019	\$1,000,000
2014096	IO7c Riverside Control Facility (Napa & Riverside area)	D. STUDER	Act: 5/3/2017	\$4,265,508
				<b>5 Project(s) Costing \$69,075,524</b>
<b>SANSWR</b>				
2015153	CIPP - River Infiltration Reduction from South of Mission to East of Spokane River	D. BULLER	Act: 2/27/2019	\$790,000
2017171	Cure In Place Pipe (CIPP) 2017 SS Rehabilitation from varies to varies	D. BULLER	Act: 3/6/2019	\$600,000
2018049	Rossmoor Ridge Force Main Replacement from 500' E of Cedar/Kensington to 600' NE of Bradbury/Kensington	D. ST PIERRE	Act: 11/21/2018	\$423,953
2017141	Rowan Water & Sewer Force Main (NSC) from Haven St to Myrtle St	J. ADAMS	Est: 6/15/2019	\$3,200,000
2018109	Spotted Rd. to Allman Sewer Replacement	D. ST PIERRE	Est: 5/15/2019	\$715,000
				<b>5 Project(s) Costing \$5,728,953</b>
<b>SDWK</b>				
2013156	2013 Downtown Pedestrian Improvements	D. BULLER	Act: 8/15/2018	\$1,450,102
2016068	2016 Traffic Calming (Cycle 6)	R. PROSZEK	Act: 8/22/2018	\$697,000
2017046	2017 Traffic Calming (Cycle 7)	D. ST PIERRE	Est: 4/3/2019	\$1,275,000

# 2019 - Publicly Bid Project Advertising Construction Schedule

For detailed project information including timelines, go to <https://my.spokane.org/projects/construction/>

## All Projects

Proj No	Project Description	Design Engineer	AD Date	Const Estimate
2018042	2019-2020 Street Maintenance Curb Ramp Project from Varies to Varies	R. PROSZEK	Est: 5/15/2019	\$975,000
2018095	Driscoll Sidewalk from Wellesley Ave. to Bismark St.	C. KINZER	Est: 5/22/2019	\$350,000
<b>5 Project(s) Costing \$4,747,102</b>				
<b>STMSWR</b>				
2016199	2nd & 3rd Stormwater Piping from Varies to varies	D. STUDER	Act: 2/6/2019	\$1,774,635
2015130	Erie Stormwater Facility from Front Ave. to Trent Ave.	D. STUDER	Est: 4/24/2019	\$1,200,000
<b>2 Project(s) Costing \$2,974,635</b>				
<b>STR</b>				
2019043	2019 Residential Chip Seal Project from Varies to varies	R. PROSZEK	Act: 2/6/2019	\$975,454
2019044	2019 TBD G&O from Varies to varies	R. PROSZEK	Est: 4/17/2019	\$870,000
2017118	33rd Ave. from Bernard St. to Lamont St.	D. ST PIERRE	Est: 4/17/2019	\$1,260,000
2016081	Cincinnati Greenway from Spokane Falls Blvd to Euclid Ave.	C. KINZER	Est: 6/1/2019	\$675,000
2015056	Five Mile Rd from Lincoln Rd to Strong Rd from Lincoln Rd. to Strong Rd.	J. ADAMS	Act: 2/6/2019	\$2,701,276
2018166	Francis/Alberta Intersection Geometric Improvement	R. PROSZEK	Est: 5/15/2019	\$275,000
2018074	Indian Trail Rd. Street Improvements from Kathleen St. to Barnes Rd.	R. PROSZEK	Act: 12/12/2018	\$1,307,307
2018161-	Maple St. Gateway & 4th Ave. Living Wall	J. ADAMS	Est: 6/1/2019	\$500,000
2015078	Riverside Dr. (MLK) Extension Phase 2B from Erie Street to Perry Street	C. KINZER	Act: 2/28/2018	\$3,794,650
2017148	Spokane Street Preservation-North Ph 1 (various areas)	R. PROSZEK	Act: 11/14/2018	\$2,422,422
2014155	Sprague Ave. Improvements Ph 2 from Grant St. to Scott St.	J. ADAMS	Act: 3/6/2019	\$3,100,000
2015150	Sprague/Sherman Bridge Plaza	J. ADAMS	Act: 8/7/2018	\$745,172
2014094	Sunset Blvd from Royal St. to Lindeke St.	R. PROSZEK	Act: 5/22/2018	\$4,280,000
<b>13 Project(s) Costing \$22,906,281</b>				

# 2019 - Publicly Bid Project Advertising Construction Schedule

For detailed project information including timelines, go to <https://my.spokane.org/projects/construction/>

## All Projects

Proj No	Project Description	Design Engineer	AD Date	Const Estimate
<b>TRAIL/PATH</b>				
2016059	South Gorge Trail Phase 1 from Clarke/Riverside to Clarke/Spruce	R. PROSZEK	Est: 5/1/2019	\$1,500,000
				<b>1 Project(s) Costing \$1,500,000</b>
<b>WTR</b>				
2017160	Euclid Ave. Water (NSC) from Market St. to Ralph St.	C. KINZER	Act: 1/9/2019	\$2,441,814
2018056	Fairview Ave. Water (NSC) from Market to Ralph(1)	R. PROSZEK	Act: 11/2/2018	\$390,000
2015055	Five Mile - Kempe to Woodridge Transmission Main	J. ADAMS	Est: 4/15/2019	\$300,000
2017104	Five Mile Booster Station from Belt St. to Woodside Ave.	C. KINZER	Act: 2/13/2019	\$2,880,861
2019067	Geiger Blvd from Medical Lake Interchange to Grove Rd Interchange(2)	C. KINZER	Est: 3/27/2019	\$790,000
2017108	High System Reservoir 31st & Napa	C. KINZER	Est: 8/1/2019	\$4,000,000
2017154	Rockwell Ave. Water (NSC) from Regal to Ralph(1)	R. PROSZEK	Act: 11/2/2018	\$3,000,000
2016079	Sunset Reservoir Rehabilitation Project 300' W of Carousel/Canyon	C. KINZER	Est: 4/3/2019	\$1,000,000
2017155	Wellesley Ave. Water (NSC) from Market St. to Ferrall-Freya St.(1)	D. STUDER	Act: 12/12/2018	\$1,432,527
				<b>9 Project(s) Costing \$16,235,202</b>
				<b>41 Total Project(s) Costing \$123,367,698</b>

(1) These projects are being designed by City staff but WS-DOT will bid and provide construction management for these projects

(2) This project is being designed by City staff but Spokane County will bid and provide construction management for these projects