

# 2022 Publicly Bid Projects - Advertising & Construction Schedule

This schedule includes projects advertising or being constructed in part or in whole in 2022

For detailed project information, go to <https://my.spokanecity.org/projects/construction>

Proj. No.	Project Name (Location)	Design Engineer	Ad Date	Constr Estimate
<b>BRIDGE</b>				
2018085	Hatch Rd Bridge Deck Replacement (Hatch & Hwy 195)	J. Adams	Act: 9/1/21	\$1,931,822 (1)
2017105	Post. St. Ped & Utility Bridge (over Spokane River)	M. Serbousek	Act: 2/4/20	\$18,519,557 (1)
<b>SANITARY SEWER</b>				
2021078	Cure-In-Place Pipe (CIPP) 2020 Sanitary Sewer Rehabilitation (various locations citywide)	D. Buller	Est: 11/3/21	\$1,000,000
2020095	Sundance III Force Main Replacement (near Comanche/Shawnee)	D. St. Pierre	Est: 2/1/22	\$250,000
2021091	Shiloh Hills Lift Station Upgrade (Nevada & St. Thomas Moore)	D. St. Pierre	Est: 5/1/2022	\$500,000
2017170	Holland Sewer (Normandie to Colton)	D. St. Pierre	Est: 2/1/22	\$4,500,000
<b>SIDEWALK</b>				
2019088	2019 (Cycle 9) Traffic Calming (various locations citywide)	R. Proszek	Est: 4/15/22	\$1,000,000
2019085	2019 (Cycle 9) School Safety (various locations citywide)	R. Proszek	Est: 1/15/22	\$2,000,000
2021042	2021 Street Maintenance Curb Ramps (various locations citywide)	R. Proszek	Est: 11/1/21	\$500,000
2022042	2022 Street Maintenance Curb Ramps (various locations citywide)	R. Proszek	Est: 11/1/22	\$500,000
2021087	Greene/Carlisle Ped Hybrid Beacon & Carlisle Sidewalk	Not yet assigned	Est: 11/1/22	\$1,000,000
2021084	Garland Pathway (Cook to Market)	Not yet assigned	Est: 11/1/22	\$1,300,000
2021085	Nevada/Joseph Ped Hybrid Beacon	Not yet assigned	Est: 11/1/22	\$350,000
2021083	Liberty Ave. Sidewalk nr Bemiss Elem	Not yet assigned	Est: 11/1/22	\$350,000

# 2022 Publicly Bid Projects - Advertising & Construction Schedule

This schedule includes projects advertising or being constructed in part or in whole in 2022

For detailed project information, go to <https://my.spokanecity.org/projects/construction>

Proj. No.	Project Name (Location)	Design Engineer	Ad Date	Constr Estimate
2021070	Driscoll/Alberta/Cochran Sidewalk	Not yet assigned	Est: 11/1/22	\$1,500,000
2021071	Division St. Ped Hybrid Beacons (at Everett, Longfellow & Weile)	Not yet assigned	Est: 12/15/22	\$1,000,000
<b>STORMWATER</b>				
2021067	Cochran Basin Stormwater Pipe (from TJ Meenach to Downriver Golf Course via Cleveland)	R. Proszek	Act: 9/1/21	\$2,545,022 (1)
2018060	Cochran Basin Stormwater Pipe (through Downriver Golf Course)	R. Proszek	Act: 6/23/21	\$1,264,676 (1)
2018058	Cochran Basin Stormwater Treatment Facility (just west of Downriver Golf Course)	J. Adams	Est: 10/27/21	\$2,500,000
2017178	Washington Basin Stormwater Treatment (Knox & Montgomery near Monroe)	J. Adams	Est: 5/1/22	\$1,500,000
2019148	Cochran Control Facility (TJ Meenach & NW Blvd)	R. Proszek	Est: 4/1/2022	\$4,000,000
<b>STREET</b>				
2022043	2022 Residential Chip Seal (various locations citywide)	M. Melnick	Est: 3/15/22	\$1,000,000
2021044	2021 Residential Grind & Overlay - North (various locations citywide)	J. Adams	Est: 11/15/21	\$1,000,000
2022044	2022 Residential Grind & Overlay (various locations citywide)	J. Adams	Est: 5/1/22	\$1,000,000
2014153	TJ Meenach Street, Siphon & Stormwater Improvements (bridge to NW Blvd)	J. Adams	Est: 2/1/22	\$7,000,000
2021099	Business area G&O (various locations citywide)	J. Adams	Est: 4/1/22	\$2,300,000
2021096	Illinois Ave. G&O (Perry Place to Market)	J. Adams	Est: 2/1/22	\$1,800,000
2020100	Monroe St. G&O (bridge to Boone)	J. Adams	Est: 2/1/22	\$700,000

# 2022 Publicly Bid Projects - Advertising & Construction Schedule

This schedule includes projects advertising or being constructed in part or in whole in 2022

For detailed project information, go to <https://my.spokanecity.org/projects/construction>

Proj. No.	Project Name (Location)	Design Engineer	Ad Date	Constr Estimate
2016120	Riverside G&O (Division to Wall)	R. Proszek	Est: 2/1/22	\$4,000,000
2019135	Thor-Freya Reconstruction (Hartson to Sprague)	D. Buller	Act: 8/24/21	\$8,000,000 (1)
2021098	Thor-Freya 2nd/3rd Intersections	R. Proszek	Est: 8/24/22	\$1,500,000
2019108	Wellesley-Market Intersection Revisions (NSC)	D. St. Pierre	Est: 2/15/22	\$2,800,000
2021068	2022 Unpaved Roadway Paving - 44th Ave.	M. Melnick	Est: 3/1/22	\$700,000
2022049 & 2022051	2022 Unpaved Roadway Paving (various locations)	M. Melnick	Est: 3/1/22	\$300,000
<b>WATER</b>				
2019171	Havana Well Pump Station (Havana & 6th) - Rebid	D. Buller	Est: 11/15/22	\$4,000,000
2017108	High System Reservoir (upper south hill, location TBD)	R. Proszek	Est: 8/1/22	\$5,000,000
2018104	Hoffman Well Station Rehabilitation (Hoffman & Crestline)	D. St. Pierre	Act: 5/24/21	\$2,407,635 (1)
2018050	SIA Reservoir (at Spokane Int'l Airport)	R. Proszek	Act: 10/20/21	\$9,400,000 (1)
2018107	SIA Transmission Line Crossing Under I-90 (location TBD)	D. St. Pierre	Est: 4/1/22	\$6,000,000
Not yet known	NSC Trent Interchange Utility Relocations (E of Trent & Freya)	D. St. Pierre	Est: 12/15/22	\$700,000
				\$107,618,712

(1) These projects have already advertised.