

2022 Publicly Bid Projects - Advertising & Construction Schedule

This schedule includes projects advertising or being constructed in part or in whole in 2022

For detailed project information, go to <https://my.spokanecity.org/projects/construction>

Proj. No.	Project Name (Location)	Design Engineer	Ad Date	Constr Estimate
BRIDGE				
2018085	Hatch Rd Bridge Deck Replacement (Hatch & Hwy 195)	J. Adams	Act: 9/1/21	\$1,931,822
2017105	Post. St. Ped & Utility Bridge (over Spokane River)	M. Serbousek	Act: 2/4/20	\$18,519,557
SANITARY SEWER				
2021078	Cure-In-Place Pipe (CIPP) 2020 Sanitary Sewer Rehabilitation (various locations citywide)	D. Buller	Act: 3/9/22	\$1,627,162
2020095	Sundance III Force Main Replacement (near Comanche/Shawnee)	D. St. Pierre	Act: 6/6/22	\$447,145
2021091	Shiloh Hills Lift Station Upgrade (Nevada & St. Thomas Moore)	TBD	Est: 11/1/2022	\$700,000
2021082	Holland Sewer (Normandie to Colton)	J. Adams	Est: 11/1/2022	\$4,500,000
SIDEWALK				
2019088	2019 (Cycle 9) Traffic Calming (various locations citywide)	R. Proszek	Act: 5/25/22	\$498,305
2019085	2019 (Cycle 9) School Safety (various locations citywide)	R. Proszek	Act: 4/30/22	\$1,597,275
2021042	2021 Street Maintenance Curb Ramps (various locations citywide)	R. Proszek	Act: 11/3/21	\$690,270
2022042	2022 Street Maintenance Curb Ramps (various locations citywide)	R. Proszek	Est: 11/1/22	\$500,000
2019138	South Gorge Trail Ph 2	R. Proszek	Act: 7/22/20	\$4,005,463
2019179	North River Dr Sidewalk	R. Proszek	Act: 6/23/21	\$1,028,647
2021087	Greene/Carlisle Ped Hybrid Beacon & Carlisle Sidewalk	R. Proszek	Est: 9/15/22	\$1,000,000
2021084	Garland Pathway (Cook to Market)	R. Proszek	Est: 12/1/22	\$1,300,000
2021085	Nevada/Joseph Ped Hybrid Beacon	D. Buller	Est: 8/15/22	\$350,000
2021083	Liberty Ave. Sidewalk nr Bemiss Elem	D. Buller	Est: 8/15/22	\$350,000

2022 Publicly Bid Projects - Advertising & Construction Schedule

This schedule includes projects advertising or being constructed in part or in whole in 2022

For detailed project information, go to <https://my.spokanecity.org/projects/construction>

Proj. No.	Project Name (Location)	Design Engineer	Ad Date	Constr Estimate
2021070	Driscoll/Alberta/Cochran Sidewalk	R. Proszek	Est: 12/1/22	\$1,500,000
2021071	Division St. Ped Hybrid Beacons (at Everett, Longfellow & Weile)	R. Proszek	Est: 12/1/22	\$1,000,000
STORMWATER				
2021067	Cochran Basin Stormwater Pipe (from TJ Meenach to Downriver Golf Course via Cleveland)	R. Proszek	Act: 9/1/21	\$2,545,022
2018060	Cochran Basin Stormwater Pipe (through Downriver Golf Course)	R. Proszek	Act: 6/23/21	\$1,264,676
2018058	Cochran Basin Disc Golf & Boat Launch Stormwater Treatment Fac. (just west of Downriver Golf Course & on NW of TJ Meenach Br)	J. Adams	Act: 5/25/22	\$3,390,485
2022062	Cochran Siphon Connections (TJ Meenach & Grace)	J. Adams	Est: 8/1/22	\$1,000,000
2017178	Washington Basin Stormwater Treatment (Knox & Montgomery near Monroe)	J. Adams	Act: 5/25/22	\$1,999,123
2019148	Cochran Control Facility (TJ Meenach & NW Blvd)	D. Buller	8/15/22	\$4,000,000
STREET				
2022043	2022 Residential Chip Seal (various locations citywide)	A. Anderson	Act: 6/29/22	\$1,000,000
2021044	2021 Residential Grind & Overlay - North (various locations citywide)	J. Adams	Act: 6/29/22	\$1,000,000
2022044	2022 Residential Grind & Overlay (various locations citywide)	J. Adams	Est: 8/13/22	\$1,000,000
2020059	Ermina & Greene Signal Change	R. Proszek	Act: 6/23/21	\$90,134
2014153	TJ Meenach Street, Siphon & Stormwater Improvements (bridge to NW Blvd)	J. Adams	Act: 5/18/22	\$3,575,095
2021099	Business area G&O (various locations citywide)	J. Adams	Est: 9/15/22	\$4,000,000
2021096	Illinois Ave. G&O (Perry Place to Market)	R. Proszek	Est: 7/20/22	\$1,800,000
2020100	Monroe St. G&O (bridge to Boone)	R. Proszek	Act: 7/13/22	\$700,000

2022 Publicly Bid Projects - Advertising & Construction Schedule

This schedule includes projects advertising or being constructed in part or in whole in 2022

For detailed project information, go to <https://my.spokanecity.org/projects/construction>

Proj. No.	Project Name (Location)	Design Engineer	Ad Date	Constr Estimate
2016120	Riverside G&O (Division to Wall)	R. Proszek	Act: 3/16/22	\$4,730,394
2019135	Thor-Freya Reconstruction (Hartson to Sprague)	D. Buller	Act: 8/24/21	\$8,959,665
2021098	Thor-Freya 2nd/3rd Intersections	R. Proszek	Est: 11/15/22	\$1,500,000
2019108	Wellesley-Market Intersection Revisions (NSC)	D. St. Pierre	Act: 4/20/22	\$4,131,657
2021068	2022 Unpaved Roadway Paving - 44th Ave.	M. Melnick	Act: 6/15/22	\$693,306
2022049 & 2022051	2021 & 2022 Unpaved Roadway Paving (various locations)	T. Kyker	Act: 6/15/22	\$468,896
WATER				
2019171	Havana Well Pump Station (Havana & 6th) - Rebid	D. Buller	Act: 11/10/21	\$5,711,636
2020101	Hwy 902 T-Main Relocation	R. Proszek	Act: 4/5/21	\$567,765
2017108	High System Reservoir (upper south hill, location TBD)	R. Proszek	Est: 10/15/22	\$5,000,000
2018104	Hoffman Well Station Rehabilitation (Hoffman & Crestline)	D. St. Pierre	Act: 5/24/21	\$2,407,635
2018107	SIA Transmission Main Crossing Under I-90 (east of airport nr Geiger & Electric)	D. St. Pierre	Est: 8/1/22	\$6,000,000
Not yet assigned	NSC Trent Interchange Utility Relocations (E of Trent & Freya)	TBD	Est: 12/15/22	\$700,000
				\$109,781,135