

2025 Publicly Bid Projects - Advertising & Construction Schedule

This schedule includes projects advertising or being constructed in part or in whole in 2025
 For detailed project information, go to <https://my.spokanecity.org/projects/construction>
 4/8/2025

Proj. No.	Project Name (Location)	Design Engineer	Ad Date	Constr Start	Constr End	Constr Estimate
BRIDGE						
2022093	Chestnut St. Bridge Scour Damage Repair(4)	Consultant	Est: 8/1/25	2026	2026	\$1,000,000
2023123	Greene/Freya/Havana Bridge Deck Resurfacing(4)	Consultant	Est: 8/1/25	2026	2026	\$3,500,000
SANITARY SEWER						
2020079	Desmet Sewer (S. of Mission Park, E of Superior St.)	K. Warren	Act: 1/15/25	Jul-25	Sep-25	\$1,006,248
2020070	NSC I-90 Interceptor Crossings (I-90 at Altamont & Rebecca)(4)	B. Ward	Est: 9/1/25	2026	2026	\$6,000,000
2020097	Rehabilitation of CSO Facilities (10, 34-2, 34-3)	D. Studer	Act: 4/8/25	Jul-25	2026	\$1,300,000
2024057	Perry St. Sewer - 18th to 19th	K. Warren	Act: 2/12/25	Apr-25	May-25	\$592,370
SIDEWALK & TRAIL						
2024042	2025 Street Maintenance Curb Ramps (various locations citywide)	Z. Ward	Est: 3/12/25	May-25	Jul-25	\$586,400
2022090	Arterial Ped Hybrid Beacons (Whitstalks/Randolph, Nevada/Cozza, Market/Columbia, Regal/Thurston)	B. Ward	Est: 6/15/25	Aug-25	Apr-26	\$2,000,000
2024046	Cycle 12 Traffic Calming (various locations citywide)	R. Proszek	Act: 2/26/25	May-25	Jul-25	\$765,145
2023106	Fish Lake Trail Conn. to Cent. Trail Ph 1 (near Gov't Way & Sunset) (4)	Consultant	Est: 11/1/25	2026	2026	\$700,000
2023112	Lincoln St Ped Bike Safety (Summit to Sinto)	Consultant	Act: 3/18/25	May-25	Sep-25	\$2,647,568
2023111	Maxwell Ave Ped Bike Safety (Pettet to Maple)	R. Proszek	Act: 4/2/25	Jun-25	Sep-25	\$1,600,000
2022069	Pacific Ave. Greenway (Howard to Sherman)	Consultant	Est: 6/1/25	Aug-25	Oct-25	\$4,000,000
2023120	Scott Elementary Area Sidewalk (Hartson & Rebecca)	B. Ward	Act: 1/22/25	Apr-25	Jul-25	\$1,105,143
2023110	Stevens Elementary Area Sidewalk (Mission & Magnolia)	R. Proszek	Act: 11/20/24	Mar-25	Jul-25	\$911,808
2024073	Sunset Hwy Path (Spotted Rd. to Royal)	B. Ward	Est: 7/1/25	Sep-25	Jun-26	\$2,500,000
STORMWATER						
2018052	I-90 Stormwater (3rd & Ray) (4)	R. Proszek	11/1/2025	Jun-26	Sep-26	\$5,000,000

2025 Publicly Bid Projects - Advertising & Construction Schedule

This schedule includes projects advertising or being constructed in part or in whole in 2025
 For detailed project information, go to <https://my.spokanecity.org/projects/construction>
 4/8/2025

Proj. No.	Project Name (Location)	Design Engineer	Ad Date	Constr Start	Constr End	Constr Estimate
STREET						
2025043	2025 Local Street Chip Seal (various locations citywide)(2)	M. Melnick	Est: 4/29/25	Jul-25	Aug-25	\$1,000,000
2025044	2025 Local Street Grind & Overlay (various locations citywide)(2)	M. Melnick	Est: 4/22/25	Jul-25	Aug-25	\$1,500,000
2024062	3rd Ave G&O (Walnut to Stevens) & Stevens St Grind & Overlay (3rd to 8th)(4)	B. Ward	Est: 8/1/25	2026	2026	\$4,000,000
2024067	3rd Ave Grind & Overlay (Stevens to Division)	R. Proszek	Est: 6/14/25	Aug-25	Nov-25	\$2,500,000
2018096	Aubrey L White Pkwy Grind & Overlay (Downriver Dr to WWTP)(4)	K. Warren	Est: 12/1/25	2026	2026	\$2,500,000
2023105	Hwy 195 Meadowlane J-Turn	B. Ward	Est: 6/17/25	Aug-25	May-26	\$2,500,000
2022096	Maple-Walnut Grind & Overlay (4th to Maple St Br)	R. Proszek	Act: 2/26/25	Jul-25	Oct-25	\$1,500,000
2024056	Rockwood Ave Grind & Overlay (Grand to Cowley)	R. Proszek	Act: 4/8/25	Jul-25	Sep-25	\$700,000
2024063	Sprague/Alki/Broadway Grind & Overlay (Freya to Havana)	K. Warren	Est: 5/15/25	Jul-25	Sep-25	\$3,750,000
2019187	Washington-Stevens Grind & Overlay (3rd to Spokane Falls)	R. Proszek	Act: 5/29/24	Aug-24	Jul-25	\$1,985,000
2018076	Wellesley Ave. Reconstruction (Freya to Havana)(4)	K. Warren	Est: 8/1/25	2026	2026	\$4,000,000
2023119	Wellesley Ave Chipseal (Maple to Division)	R. Proszek	Est: 4/22/25	Jun-25	29-Aug	\$800,000
WATER						
2022077	9th & Pine Booster Station	K. Warren	Act: 8/19/24	Oct-24	Nov-25	\$2,889,192
2021079	Francis & Assembly Water	R. Proszek	Est: 4/23/25	Jul-25	Nov-25	\$5,500,000
2017081	Freya St Water Transmission Main (Garland to Wellesley)	Consultant	Act: 10/2/24	Mar-25	Aug-25	\$2,832,453
2024070	Freya St Water Distribution Main (13th to 21st)	J. Adams	Est: 4/28/25	Jun-25	Sep-25	\$2,750,000
2022091	NSC I-90 Water Crossings (Trumpet Area, 2nd/3rd)(3)	B. Ward	(5)	(5)	(5)	
2020071	NSC Trent Ave. Water, Storm and Sewer Reroute (Trent & Greene)(3)	R. Proszek	(5)	(5)	(5)	
2018102	Plains New Booster (Spotted Rd & Westbow)	K. Warren	Act: 9/25/24	Apr-25	2026	\$4,698,540

- (1) Consultant designed \$80,619,867
- (2) Formerly "Residential G&O" or "Residential Chipseal". While most streets in these projects are on residential streets, other non-arterial streets may be included and hence the name change to "local st." beginning in 2024.
- (3) These projects are scheduled to be bid by WSDOT and constructed by WSDOT's contractor and are not shown on the attached exhibit.
- (4) The project list above shows project that will be bid and/or constructed in 2025. The attached exhibit shows only projects which will be constructed in 2025 and so this project does not appear on that exhibit.