

2025 Publicly Bid Projects - Advertising & Construction Schedule

This schedule includes projects advertising or being constructed in part or in whole in 2025
For detailed project information, go to <https://my.spokanecity.org/projects/construction>
6/20/2025

Proj. No.	Project Name (Location)	Design Engineer	Ad Date	Constr Start	Constr End	Constr Estimate
BRIDGE						
2022093	Chestnut St. Bridge Scour Damage Repair(4)	Consultant	Est: 10/15/25	2026	2026	\$1,000,000
2023123	Greene/Freya/Havana Bridge Deck Resurfacing(4)	Consultant	Est: 10/1/25	2026	2026	\$3,500,000
SANITARY SEWER						
2020079	Desmet Sewer (S. of Mission Park, E of Superior St.)	K. Warren	Act: 1/15/25	Jul-25	Sep-25	\$1,006,248
2020070	NSC I-90 Interceptor Crossings (I-90 at Altamont & Rebecca)(4)	B. Ward	Est: 11/19/25	2026	2026	\$6,000,000
2020097	Rehabilitation of CSO Facilities (10, 34-2, 34-3)	D. Studer	Act: 4/8/25	Jun-25	Oct-25	\$1,246,679
2024057	Perry St. Sewer - 18th to 19th	K. Warren	Act: 2/12/25	Apr-25	Jun-25	\$592,370
SIDEWALK & TRAIL						
2024042	2025 Street Maintenance Curb Ramps (various locations citywide)	Z. Ward	Act: 3/12/25	May-25	Jul-25	\$586,400
2025045	2025 Adaptive Design - Traffic Calming (various locations citywide)	G. Okihara	Est: 7/9/26	Sep-25	Oct-25	\$300,000
2025056	2025 Arterial Pavement Repair (various locations citywide)	R. Proszek	Est: 7/16/25	Sep-25	Oct-25	\$450,000
2022090	Arterial Ped Hybrid Beacons (Whitstals/Randolph, Nevada/Cozza, Market/Columbia, Regal/Thurston) (4)	B. Ward	Est: 8/5/25	2026	2026	\$2,000,000
2024046	Cycle 12 Traffic Calming (various locations citywide)	R. Proszek	Act: 2/26/25	May-25	Jul-25	\$765,145
2023106	Fish Lake Trail Conn. to Cent. Trail Ph 1 (near Gov't Way & Sunset) (4)	Consultant	Est: 11/1/25	2026	2026	\$700,000
2023112	Lincoln St Ped Bike Safety (Summit to Sinto)	Consultant	Act: 3/18/25	Jun-25	Sep-25	\$2,647,568
2023111	Maxwell Ave Ped Bike Safety (Pettet to Maple)	R. Proszek	Act: 4/2/25	Jul-25	Oct-25	\$1,254,990
2022069	Pacific Ave. Greenway (Howard to Sherman) (4)	Consultant	Est: 12/10/25	2026	2026	\$4,000,000
2023120	Scott Elementary Area Sidewalk (Hartson & Rebecca)	B. Ward	Act: 1/22/25	Apr-25	Jul-25	\$1,105,143
2023110	Stevens Elementary Area Sidewalk (Mission & Magnolia)	R. Proszek	Act: 11/20/24	Mar-25	Jul-25	\$911,808
2024073	Sunset Hwy Path (Spotted Rd. to Royal) (4)	B. Ward	Est: 8/12/25	2026	2026	\$2,500,000
STORMWATER						
2018052	I-90 Stormwater (3rd & Ray) (4)	R. Proszek	Est: 12/1/2025	2026	2026	\$5,000,000

2025 Publicly Bid Projects - Advertising & Construction Schedule

This schedule includes projects advertising or being constructed in part or in whole in 2025
For detailed project information, go to <https://my.spokanecity.org/projects/construction>
6/20/2025

Proj. No.	Project Name (Location)	Design Engineer	Ad Date	Constr Start	Constr End	Constr Estimate
STREET						
2025043	2025 Local Street Chip Seal (various locations citywide)(2)	M. Melnick	Act: 4/29/25	Jul-25	Aug-25	\$800,837
2025044	2025 Local Street Grind & Overlay (various locations citywide)(2)	M. Melnick	Act: 5/7/25	Jul-25	Aug-25	\$1,569,695
2024062	3rd Ave G&O (Walnut to Stevens) & Stevens St Grind & Overlay (3rd to 8th)(4)	B. Ward	Est: 9/24/25	2026	2026	\$4,000,000
2024067	3rd Ave Grind & Overlay (Stevens to Division)	R. Proszek	Est: 7/1/25	Aug-25	Nov-25	\$1,500,000
2018096	Aubrey L White Pkwy Grind & Overlay (Downriver Dr to WWTP)(4)	K. Warren	Est: 12/1/25	2026	2026	\$2,500,000
2023105	Hwy 195 Meadowlane J-Turn	B. Ward	Est: 8/19/25	Oct-25	May-26	\$2,500,000
2022096	Maple-Walnut Grind & Overlay (4th to Maple St Br)	R. Proszek	Act: 2/26/25	Jul-25	Oct-25	\$2,198,198
2024056	Rockwood Ave Grind & Overlay (Grand to Cowley)	R. Proszek	Act: 4/8/25	Jul-25	Sep-25	\$640,950
2024063	Sprague/Alki/Broadway Grind & Overlay (Freya to Havana)	K. Warren	Act: 5/20/25	Jul-25	Sep-25	\$1,991,992
2019187	Washington-Stevens Grind & Overlay (3rd to Spokane Falls)	R. Proszek	Act: 5/29/24	Aug-24	Jul-25	\$1,985,000
2018076	Wellesley Ave. Reconstruction (Freya to Havana)(4)	K. Warren	Est: 10/1/25	2026	2026	\$4,000,000
2023119	Wellesley Ave Chipseal (Maple to Division)	R. Proszek	Act: 4/30/25	Jun-25	29-Aug	\$719,000
WATER						
2022077	9th & Pine Booster Station	K. Warren	Act: 8/19/24	Oct-24	Nov-25	\$2,889,192
2021079	Francis & Assembly Water	R. Proszek	Act: 4/23/25	Jul-25	Nov-25	\$3,250,742
2017081	Freya St Water Transmission Main (Garland to Wellesley)	Consultant	Act: 10/2/24	Mar-25	Aug-25	\$2,832,453
2024070	Freya St Water Distribution Main (13th to 21st)	J. Adams	Act: 4/30/25	Jun-25	Sep-25	\$1,659,743
2022091	NSC I-90 Water Crossings (Trumpet Area, 2nd/3rd)(3)	B. Ward	(3)	(3)	(3)	
2020071	NSC Trent Ave. Water, Storm and Sewer Reroute (Trent & Greene)(3)	R. Proszek	(3)	(3)	(3)	
2018102	Plains New Booster (Spotted Rd & Westbow)	K. Warren	Act: 9/25/24	Apr-25	2026	\$4,698,540

(1) Consultant designed \$75,302,692

(2) Formerly "Residential G&O" or "Residential Chipseal". While most streets in these projects are on residential streets, other non-arterial streets may be included and hence the name change to "local st." beginning in 2024.

(3) These projects are scheduled to be bid by WSDOT and constructed by WSDOT's contractor and are not shown on the attached exhibit.

(4) The project list above shows project that will be bid and/or constructed in 2025. The attached exhibit shows only projects which will be constructed in 2025 and so this project does not appear on that exhibit.