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North Monroe Corridor Project 
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North Monroe 
named a corridor in 
the Comprehensive 

Plan

Previous reviews of 
potential Monroe 

upgrades

Emerson/Gar�eld 
Neighborhood 

Planning Begins

Stakeholder team 
created for Emerson 

Gar�eld 
Neighborhood Plan

Speed Survey 
conducted

Emerson/Gar�eld 
Plan Public 
Workshops

5-year old 
pedestrian is killed 

at Monroe & 
Mans�eld; Council 

calls for safety 
improvements on 

Monroe

Draft Plan presented 
at Business 

Workshop at CSL 
Plasma; dozens of 
business surveys 

submitted

Pedestrian & Bicycle 
grant application for 

North Monroe 
project submitted

Public Open House 
held on Plan; Plan 

accepted by 
Stakeholder team

Plan presented at 
Council PCED 

Committee

Plan presented at 
Plan Commission; 

Vote is 6-0 to 
recommend 

adoption

Plan presented at 
City Council 

meetings and 
Council adopts plan

Safety grant 
application 

submitted on North 
Monroe project

Bike/ped and safety 
grants for Monroe 
o�cially awarded 
and presented to 

City Council

Business meeting to 
present project held 

at Corbin Senior 
Center

Six-year City Street 
Plan adopted, 

including North 
Monroe project

Plan Commission 
Transportation 
Subcommittee 
approves the 

addition of $ for 
new street surface

Council adopts 
resolution to create 

project advisory 
board

North Monroe 
Corridor Project 
Advisory Board 
meetings begin

First Open for 
Business meeting 

held with business 
and property 

owners

Emerson-Gar�eld Neighborhood Plan de�nes need for safety improvements and beauti�cation of 
North Monroe. Proposed project identi�ed wider sidewalks, bumpouts at intersections, possible 2 or 3 
lane con�gurations, enhanced landscaping, and a possible center boulevard

2010 - N. Monroe 
identi�ed as a High 
Performance Transit 

Network (HPTN) 
corridor

N E X T  S T E P S  

Project Goes Into 
Design Phase

2017
- Meetings to update public 
on design progress 

- Meetings with business & 
property owners to prepare 
for construction 

2018
Construction

Begins


