



Division Street BRT

City of Spokane Transportation Commission

March 19, 2025

Project Status

- **2/27/25** – Met with city staff to discuss the traffic operations/intersection analysis draft findings
 - No decision on bike/pedestrian facility design
 - City staff will review the findings of the draft report and other technical information
- **3/4/25** – Met with the Technical Advisory Committee and discussed the status of the project and potential phasing of improvements due to identified project risks
- **3/4/25** – Met with the Executive Management team and discussed the status of the project and potential phasing of improvements
- **3/5/25** – Met with STA's Planning & Development Committee and discussed potential phasing of improvements due to identified project risks
- **3/20/25** – STA Board to consider phasing of project improvements due to identified project risks
- **4/17/25** – Staff to present plan for phasing of improvements to the STA Board; further coordination to begin with city staff on Ruby St. Improvements
- **May 2025** – Return to Transportation Commission to present proposed approach and Commission consideration of recommendation to City Council

Questions?