

# Spokane City Council

## 6-year Capital Street Program Annual Update 2027-2032 PIES February 9, 2026

Kevin Picanco, P.E.  
Integrated Capital Management



# Role of the 6-year Streets Program



- Mandatory annual update. Approved program required by State law by July 1<sup>st</sup>
- New projects and project updates, remove completed projects

# Schedule / Next Steps

- **Feb 9 – City Council – PIES Kick-off**
- **Mar 18 – Transportation Commission – Kick-off & Workshop**
- **Mar 25 – Plan Commission – Kick-off & Workshop**
- **Apr 13 – City Council – PIES – Update, New Project Overview  
( *TENTATIVE* )**
- **April 15 – Transportation Comm. Consistency Review**
- **April 22 – Plan Comm. Comp Plan Consistency Review & Hearing**
- **May 11 – City Council – PIES – Draft Program**
- **June 16 – City Council Hearing & Program Adoption**
- **Early July – Submit Adopted program to WSDOT and SRTC**

# Completed Projects – Removed from Program

- 3rd Ave – Stevens to Division G&O
- 29th Ave – Washington – Monroe G&O
- Arterial Pedestrian Hybrid Beacons
- Maple/Walnut G&O
- Market – Monroe – 29th Ave G&O
- Sprague and Alki/Broadway G&O
- Sunset Highway Path – Spotted to Royal
- US 195/Meadowlane J-turn
- Wellesley Ave. – Maple to Division Chip Seal
- Wellesley – Freya to Havana

# New Projects Summary & Quick Facts

## ➤ 10 New Projects

- 7 - Grant funded
- 3 – Local Funding
  - 1 – Traffic Impact Fee Program project
- \$23M total project cost

## ➤ \$15 M Grant funding

## ➤ Most new projects slated for 2027 or 2028 construction



# New Projects

## Near Term - Grant Funded

- 29th Ave – High Dr. to Grand & Sprague-Cook to Freya G&O
- Ash/Maple- Bridge to NW Blvd. & Monroe-Boone to NW Blvd. G&O
- Alberta St. – Gordon to Longfellow Sidewalk
- Centennial Trail Study – Upriver Dr. - Center St to Boulder Beach
- Mission Ave – Napa to Greene G&O
- Crestline St. – Illinois to Francis Chip Seal (Tentative pending SRTC approval)
- Riverside Ave.-1st Ave.-Sprague Ave. Bridge Decks Rehab

## Near Term – Local Funding

- Driscoll: Garland-Rowan Chip Seal (Tentative)
- Grand Blvd – 14<sup>th</sup> Ave. -29<sup>th</sup> Ave. G&O
- Nevada/Magnesium Intersection Improvements (Impact Fee)





# Existing Projects Advancing

## Grant Funded-

Latah Bridge Rehabilitation (Design only)

Division BRT Active Transportation

Fish Lake Trail - Centennial Trail Connection Phase 2

➤ \$ 9.6M in grant funding

## Local Funding

27 × 2027 Bike Network



# Schedule / Next Steps

- **Feb 9 – City Council – PIES Kick-off**
- **Mar 18 – Transportation Commission – Kick-off & Workshop**
- **Mar 25 – Plan Commission – Kick-off & Workshop**
- **Apr 13 – City Council – PIES – Update, New Project Overview  
(*TENTATIVE*)**
- **April 15 – Transportation Comm. Consistency Review**
- **April 22 – Plan Comm. Comp Plan Consistency Review & Hearing**
- **May 11 – City Council – PIES – Draft Program**
- **June 16 – City Council Hearing & Program Adoption**
- **Early July – Submit Adopted program to WSDOT and SRTC**

Thank you

# Questions/Comments:

Kevin Picanco

[kpicano@spokanecity.org](mailto:kpicano@spokanecity.org)

## ICM Website

<https://my.spokanecity.org/projects/capital-programs/>

## 2026-2031 6-yr Street Program:

[Six Year Comprehensive Street Program 2026-2031 -  
City of Spokane, Washington](#)

