
Division Gateway Project

3rd Ave to Spokane Falls Blvd

Including Wheelchair Ramp Improvements on Browne from 3rd to SF Blvd Project # 2014149



Project Info, Questions, & Feedback

Project Website:

http://bit.ly/divisiongateway

-Will have a copy of this presentation

- Email Distribution List
 - Leave your email and we will send you project updates!



COMMENT SHEET

Project # 2014149

Division Street Gateway Improvement

Downtown Spokane Public Library – 906 West Main Avenue


November 16, 2016 at 11:00 am to 12:00 pm

ADDRESS:	PHONE NUMBER:		
E-MAIL CONTACT:	RESPONSE REQUESTED:	YES	NO
* - 1			
Please feel free to shar	re your questions, comments or concerns with us!		



Key Improvement Features

- New ADA compliant wheelchair ramps
- "Bump-outs" and curb realignment
- Signal system upgrades and replacement
- Pedestrian lighting
- Landscaping improvements trees wherever possible and planters elsewhere
- Lane restriping
- Repair & replacement of storm drainage structures
- Project to be followed by grind and overlay paving



Project Length & Considerations

- 6 Month timeline (~March thru September)
- State Highway Work Restrictions
- Project phasing for smaller work areas
- Tight work zones

Speeding Up Construction vs. Reducing Impacts It's a Balance

- 6 day workweek
- Night work (limited)
- Public liaison
- Parking restrictions
- Temp signals
 - (not 4 way stops)
- Project phasing

Project Phasing Goals

- Provide North-South & East-West connectivity for cars & pedestrians
- Keep the contractor moving along
- Shorter duration impacts on adjacent businesses

*It may not look like we are working at times












Questions?

You encouraged to leave feedback, questions, or input on a comment sheet and mail or email to:

jhappy@spokanecity.org

Julie Happy



More Project Info at:

http://bit.ly/divisiongateway