



Fix-It-Fest 2017 Project List

Planned, New	Location	Council District	Type of Repair	Status as of 7/26/17
Planned	Freya – Empire to Rowan	District 1	Grind & Overlay	Finished.
Planned	SE Blvd – Regal to 29 th Ave.	District 2	Grind & Overlay	
Planned	Maxwell – Maple to Washington	District 3	Grind & Overlay	Grinding work under way.
Planned	17 th Ave – Perry to Fiske	District 2	Grind & Overlay	Nearly complete.
Planned	Assembly – Rowan to Francis	District 3	Grind & Overlay	
Planned	Garland/Empire – Howard to Nevada	District 1 & 3	Grind & Overlay	
Planned	Crack Seal	All Districts	Crack Seal	Working.
Planned	Pothole Repair	All Districts	Pothole Repair	3,799 filled to date
New	4 th Ave – Wall to Washington	District 2	Grind & Overlay	Finished.
New	Freya/Thor – Sprague to Second	District 2	Grind & Overlay	Finished.
New	Freya – Upriver to Empire	District 1	Grind & Overlay	Finished.
New	Sharp Ave – Pearl to Hamilton	District 1	Thin Overlay	Finished.
New	Sunset Blvd. – Royal to Gov't Way	District 2	Thin Overlay	Finished.
New	Thor/Freya – Third to 11 th Ave.	District 2	Thin Overlay	Finished.
New	Upriver Dr. – N Center to Greene	District 1	Chip Seal	Shamrock Paving contracted to do this work.

New	A St – Driscoll to Rowan	District 3	Chip Seal	Shamrock Paving contracted to do this work. Preliminary work starts on July 31.
New	Addison – Empire to Rowan	District 1	Chip Seal	Shamrock Paving contracted to do this work.
New	Nevada – Lyons to Lincoln	District 1	Patch Repair	
New	Broadway – Chestnut to Maple	District 3	Patch Repair	