

2020 - Publicly Bid Project Advertising Construction Schedule

For detailed project information including timelines, go to <https://my.spokanecity.org/projects/construction/>

All Projects

Proj No	Project Description	Design Engineer	AD Date	Const Estimate
BRIDGE				
2017105	→ Post St. Ped and Utility Bridge (over Spokane River)	M. SERBOUSE	Act: 2/4/2020	\$19,000,000
2017200	→ Triangle Truss Bridge Deck Replacement (Riverfront Park)	J. ADAMS	Act: 7/31/2019	\$266,533
				2 Project(s) Costing \$19,266,533
CSO				
2010088	→ CSO Basin 26 Control Facility from SFB/Monroe to SFB/Lincoln(1)	M. SERBOUSE	Act: 3/1/2017	\$29,000,000
				1 Project(s) Costing \$29,000,000
SANSWR				
2017141	→ Rowan Sewer & Water (NSC) from Haven St to Myrtle St	J. DIAL	Act: 12/25/2019	\$3,588,033
				1 Project(s) Costing \$3,588,033
SDWK				
2018065	2018 (Cycle) 8 Traffic Calming (various locations citywide)	D. ST PIERRE	Est: 5/1/2020	\$800,000
2019064	2018 School Safety Projects (Cycle 8) (various locations citywide)	D. ST PIERRE	Est: 5/1/2020	\$1,200,000
2019096	→ 37th Ave. Sidewalk from Manito Blvd to Latawah St.	R. PROSZEK	Act: 10/9/2019	\$261,504
2019042	Arterial Curb Ramp Project - North (various locations citywide)	R. PROSZEK	Est: 3/18/2020	\$1,200,000
2018042	Arterial Curb Ramp Project - South (various locations citywide)	R. PROSZEK	Est: 4/1/2020	\$900,000
				5 Project(s) Costing \$4,361,504
STR				
2020044	2020 Residential G&O (various locations citywide)	R. PROSZEK	Est: 3/15/2020	\$800,000
2016081	→ Cincinnati Greenway from Spokane Falls Blvd to Euclid Ave.	C. KINZER	Act: 7/3/2019	\$567,428
2015056	→ Five Mile Rd from Lincoln Rd. to Strong Rd. (1)	J. ADAMS	Act: 2/6/2019	\$2,701,276
2010056	Hamilton St. Corridor Safety Improvement Project from Desmet Ave. to North Foothills Dr.	G. OKIHARA	Est: 3/17/2020	\$3,100,000
2020049	Paving Unpaved Residential Streets (various locations citywide)	J. DIAL	Est: 5/1/2020	\$500,000

2020 - Publicly Bid Project Advertising Construction Schedule

For detailed project information including timelines, go to <https://my.spokanecity.org/projects/construction/>

All Projects

Proj No	Project Description	Design Engineer	AD Date	Const Estimate
2018143 →	Spokane Street Preservation North Ph 2 (various locations citywide)	R. PROSZEK	Act: 11/20/2019	\$1,453,000
2014155 →	Sprague Ave. Improvements Ph 2 from Grant St. to Scott St.(1)	J. ADAMS	Act: 3/6/2019	\$3,100,000
2019113	Sprague Ave. Ph 2B from Division St. to Grant St.	J. ADAMS	Act: 2/25/2020	\$3,800,000
2019187	Stevens St. from Spokane Falls Blvd to 3rd Ave.	R. PROSZEK	Est: 4/15/2020	\$750,000
				9 Project(s) Costing \$16,771,704
TRAIL/PATH				
2019106	Ben Burr Crossings at 2nd/Perry & 3rd/Perry	J. DIAL	Est: 5/1/2020	\$850,000
2017080	Centennial Trail Summit Blvd. Gap from Boone Ave. to Pettet Dr.	J. ADAMS	Est: 5/5/2020	\$2,200,000
2019138	South Gorge Trail Ph 2 from Clarke/Spruce St. to Water/Ash St.	R. PROSZEK	Est: 4/15/2020	\$2,000,000
				3 Project(s) Costing \$5,050,000
WTR				
2017156	Cleveland, Greene, Grace, Jackson, Ralph (NSC) (in the vicinity of Market St)	J. ADAMS	Est: 3/24/2020	\$5,600,000
2018056 →	Fairview Ave. Water (NSC) from Market St. to Ralph St.(1,2)	R. PROSZEK	Act: 6/19/2019	\$2,200,000
2017104 →	Five Mile Booster Station from Belt St. to Woodside Ave.(1)	C. KINZER	Act: 2/13/2019	\$2,880,861
2015055	Five Mile Transmission Main from Woodridge tank to Kempe tank	J. ADAMS	Est: 4/15/2020	\$300,000
2019167	Geiger Blvd Ph 2 from Soda Rd. to Grove Rd.(3)	J. DIAL	Est: 3/1/2020	\$1,000,000
2019171	Havana Well Pump Station (Havana & 5th)	R. PROSZEK	Est: 5/1/2020	\$4,000,000
2018104	Hoffman Well Station Rehabilitation (Hoffman & Crestline)	D. ST PIERRE	Est: 6/14/2020	\$2,100,000
2018050	SIA Reservoir (at Spokane Int'l Airport)	R. PROSZEK	Est: 7/15/2020	\$9,400,000
				8 Project(s) Costing \$27,480,861
				29 Total Project(s) Costing \$105,518,635

Notes

- (1) Construction started in prior year and will finish in 2020
- (2) This is a DOT constructed project
- (3) This a a Spokane County bid & constructed project
- Projects already bid