



Construction Update

Project: 2020 Residential G&O

8.5.20

Two-week Look Ahead

- We will complete the new Wheelchair ramps on the South side of Longfellow this week and also the large pavement repairs on Longfellow.
- The Wheelchair Ramps on the North side of Queen will be completed by the end of next week along with the large pavement repairs.
- The week of the 17th we will be starting the milling, crack sealing and paving on Longfellow 1st and then Queen at the end of that week. **This will be the time when it is crucial that we have all cars off the road by 6:30 am.** We should be complete for the day by 5pm and you will be able to park on the street overnight if you want.
- These processes will take approximately 2 weeks and we should be finished with your streets by the 1st week of September.

Traffic Impacts

Traffic will be allowed to travel on Longfellow and Queen until the weeks of the 17th and 24th when we start the milling, crack sealing and paving. Please be aware of heavy equipment traveling on the roadways. Please avoid use of these roads whenever possible. Be aware of the No Parking signs when placed as we hate knocking on doors early in the morning and defiantly do not want to have to tow anybody's car.