



# Construction Update

## Project: 2020 Residential G&O

**8.18.20**

### Two week look-ahead

- We started the Milling on Longfellow. This allowed us to make great progress.
- We will finish milling Longfellow on Tuesday 8/18 and start the crack sealing. This will create quite a bit of dust as we have to blow out the dirt from the cracks before filling.
- We will be placing the first layer of asphalt on Friday 8/21 and starting raising the utilities on 8/24.
- We will moving the mill to Queen on 8/19 and finishing the milling on 8/20.
- We will be crack sealing Queen on 8/21 and 8/24.
- The first layer of asphalt will not go on Queen until Friday 8/28, which is the same day that we will be placing the final layer of asphalt on Longfellow. We will however be cleaning the streets the day after the crack sealing of all dirt and debris from cleaning the cracks.
- We will be starting the milling on Scott and Garfield the week of 8/24 with completion on 9/10.

### Traffic Impacts

Traffic will not be allowed to travel on Longfellow during the weeks of the 17th and 24th when we start the milling, crack sealing and paving. Queen will be closed the Weeks of the 17th, 24th, and 8/31. The roadways should be open to traffic between 5 pm and 6:30 am. Please be aware of heavy equipment traveling on the roadways. Please avoid use of these roads whenever possible. Be aware of the No Parking signs when placed as we hate knocking on doors early in the morning and defiantly do not want to have to tow anybody's car.