

2027 Publicly Bid Projects - Advertising & Construction Schedule

This schedule includes projects advertising or being constructed in part or in whole in 2027
For detailed project information, go to <https://my.spokanecity.org/projects/construction>
10/5/2026

Project Number	Project Name (Location)	Design Engineer	Bid Ad Date	Constr Start	Constr End	Constr Estimate
BRIDGE						
2026055	Riverside/1st Ave/Sprague Bridge Deck Rehab (4)	J Adams	10/27/2027	2028	2028	\$1,500,000
SANITARY SEWER						
2025085	Clark Ave Lift Station Repair (4)	Consultant	10/27/2027	2028	2028	\$5,000,000
2020070	NSC Interceptor Crossings (I-90 & Stone, Altamont, Rebecca)	B Ward	6/20/2027	2028	2028	\$6,000,000
2026064	NW Blvd & Assembly Diversion Modification	K Warren	5/1/2027	Jul-27	Oct-27	\$380,000
SIDEWALK & TRAIL						
2026041	2027 Transportation Benefit District (TBD) Sidewalk Infill (11th - Arthur to Perry and Pittsburg 37th to 34th)	M Allen	3/1/2027	May-27	Aug-27	\$360,000
2025084	Alberta Sidewalk Infill - Gordon to Longfellow	B Ward	10/15/2026	Apr-27	Jul-27	\$700,000
2024081	Driscoll Blvd Sidewalk - (Garland to Wellesley)	J Adams	9/30/2026	Apr-27	Jun-27	\$1,400,000
2023107	Fish Lake Trail Connection to Centennial Trail Phase 2 (Gov't Way to Centennial Trail spur) (1)	Consultant	5/1/2027	Jul-27	Oct-27	\$2,000,000
2023106	Fish Lake Tr-Cent. Tr Connection Phase 1 (Thorpe to Gov't Way) (1)	Consultant	6/29/2026	Sep-26	Feb-27	\$1,842,636
2025058	Flett MS SRTS - Wellesley Ave/Assembly	B Ward	11/30/2026	Mar-27	Jun-27	\$3,700,000
2024074	HSIP - High Visibility Crosswalks Citywide (various locations citywide)	G Okihara	3/17/2026	Jul-26	Sep-27	\$696,360
2014059	Millwood Trail - (Greene Street to Felts Field - south side of River) (4)	K Warren	3/8/2027	Jun-27	Sep-27	\$4,000,000
2022069	Pacific Greenway (Pacific Avenue east of Division Street) (1)	Consultant	6/29/2026	Sep-26	Apr-27	\$3,365,365
2025059	Sacajawea MS SRTS - Grand Blvd. - 37th to 29th	K Warren	11/7/2026	Apr-27	Jul-27	\$1,800,000
2024068	Safe Streets for All (SS4A) - Package 1 (various locations citywide)	K Warren	1/7/2027	May-27	Aug-27	\$4,000,000
2026042	Street Maintenance Curb Ramps 2027 (various locations citywide)	M Allen	2/15/2027	Apr-27	Aug-27	\$1,000,000
2024073	Sunset Hwy (US2) Bicycle Facilities/Shared Use Path - (Spotted Road to Royal)	B Ward	10/28/2025	Aug-26	Apr-27	\$1,746,223
2024072	Sunset Hwy Bike Path - Deer Heights to Spotted Rd	B Ward	3/1/2027	Jun-27	Sep-27	\$2,000,000
2026046	Traffic Calming Cycle 14	Z Ward	1/15/2027	Apr-27	Aug-27	\$4,500,000
2027045	Traffic Calming Cycle 15 Quick Builds	D Buller	5/1/2027	Jul-27	Oct-27	\$500,000

STORMWATER					
2024053 Five Mile Infiltration (Five Mile Road & Maple Street)	K Warren	10/6/2027	2028	2028	\$1,500,000
2025055 Hill and Dale Park Stormwater Treatment Facility (4)	Consultant	10/6/2027	2028	2028	\$5,000,000
2018052 I-90 Stormwater (3rd & Ray)	K Warren	9/9/2026	Nov-26	Jun-27	\$4,100,000
STREET					
2024062 3rd Avenue - Walnut to Stevens & Stevens Street - 3rd to 8th Grind & Overlay	B Ward	4/28/2026	Jun-26	May-27	\$2,774,000
2023122 16th/17th/Grandview Street Re-route	B Ward	2/8/2027	Apr-27	Aug-27	\$2,500,000
2026044 2026 Local Access Grind & Overlay (various locations citywide)(2)	M Allen	5/20/2026	Jun-27	Jun-27	\$2,622,000
2027044 2027 Local Access Grind & Overlay (various locations citywide)(2)	M Allen	3/25/2027	Jun-27	Sep-27	\$1,000,000
2027043 2027 Local Area Chipseal (various locations citywide)(2)	M Allen	3/25/2027	Aug-27	Sep-27	\$500,000
2025074 29th Ave and Sprague Ave Grind and Overlay	B Ward	1/9/2027	Apr-27	Sep-27	\$5,100,000
2025060 29th Ave Restripe - SE Blvd to Ray - Ped/Bike Safety	Z Ward	2/1/2027	Apr-27	May-27	\$2,300,000
2018096 Aubrey L White Parkway Grind & Overlay (Downriver Drive to WWTP)	D Buller	2/1/2027	Jun-27	Aug-27	\$2,500,000
2026053 Cook St. Greenway (4)	Z Ward	10/1/2027	2028	2028	\$2,400,000
2026059 Crestline Chipseal - Illinois to Francis (4)	M Allen	5/5/2027	Aug-27	Sep-27	\$1,300,000
2025072 Division St BRT Active Transportation	P Cowger	3/1/2027	May-27	Aug-27	\$2,700,000
2026061 Driscoll Chipseal - Garland to Rowan	M Allen	4/1/2027	Jul-27	Aug-27	\$750,000
2023133 Freya - Palouse Roundabout (1,4)	J Adams	9/1/2027	2028	2028	\$4,500,000
2026054 Grand Blvd G&O and Restriping - 29th to 13th	Z Ward	11/11/2026	Apr-27	Sep-27	\$2,835,000
2025073 Maple/Ash St from Spokane River to NW Blvd. and Monroe St from Boone to Indiana (4)	B Ward	10/1/2027	2028	2028	\$7,000,000
2025071 Mission Ave - Napa St to Greene St - Grind and Overlay	B Ward	3/15/2027	Jun-27	Sep-27	\$1,500,000
2017087 Riverside Ave Grind and Overlay - Monroe St to Wall St	P Cowger	1/6/2027	Apr-27	Sep-27	\$3,000,000
WATER					
2025064 Havana Well Station #2	D Buller	10/21/2025	May-26	Sep-27	\$3,946,282
2025069 Latah Booster Capacity Improvement (Inland Empire and 13th Ave) (4)	K Warren	11/11/2027	2028	2028	\$4,000,000
2025063 Latah Valley Transmission Main 14th Ave to 7th Ave and Cannon	K Warren	2/20/2027	May-27	Oct-27	\$4,800,000
2018101 Ray St Well Station Update (1,4)	Consultant	11/11/2027	2028	2028	\$8,000,000
2024071 Shawnee Booster Station (4)	P Cowger	6/1/2027	Aug-27	2028	\$5,000,000
2025086 Transmission from Spotted Booster to Thorpe and 47th Ave (4)	P Cowger	10/15/2027	2028	2028	\$4,500,000

WSDOT - NSC

2nd Ave. Sewer, Napa and Regal Water Crossings, Trumpet Sewer/Water (3)

J Adams

11/11/2027

2028

2028

NSC-Freya to Appleway Phase 1 (Water/Sewer/Signal) (3)

J Adams

3/22/2027

Jun-27

Oct-27

(1) Consultant designed

\$110,317,866

(2) Formerly "Residential G&O" or "Residential Chipseal".

(3) These projects are scheduled to be bid by WSDOT and constructed by WSDOT's contractor and are not shown on the attached location exhibit.

(4) The project list above shows project that will be bid and/or constructed in 2027. The attached location exhibits show only projects which will be constructed in 2027 and so this project does not appear on those exhibits.