



# Construction Update

## Project: 37<sup>th</sup> Avenue Sidewalk

**6.4.2020**

- Project is on hold while utility companies complete their work on the utility poles.
- Bacon concrete still on hold.
- Avista is complete.
- Comcast/Zayo still have their utility to move from old poles to new. Once that is done, then the old poles will be removed and Bacon will return. Re-start date is up in air.