



Construction Update

Project: CSO 26

7.23.2020

- Access to the Lincoln Street entrance to the River Park Square parking garage will be maintained.
- Punchlist work on top of the Plaza Has Begun. Crews will use caution tape and cones to designate work areas. On the East end of the plaza, fencing will be installed around temporary pumps located on top of the plaza and a temporary ramp will be placed over bypass piping.
- Lincoln St will be closed on Monday June 8th between Spokane Falls and Main until September of 2020. Phase one of the CSO 26 Bypass was completed on July 20th. Bypass pumps will continue to run 24 hours a day. Phase two of the bypass is currently scheduled to take 4 weeks. Crews have begun backfilling in the Flow Control Chamber on Lincoln St, and will be setting precast roof planks on Friday 7-24-20 over the reconstructed channel below.