



Construction Update

Project: CSO 26

8.13.2020

Access to the Lincoln Street entrance to the River Park Square parking garage will be maintained.

Punchlist work on top of the Plaza will continue. Crews will use caution tape and cones to designate work areas. On the East end of the plaza, fencing will be installed around temporary pumps located on top of the plaza and a temporary ramp will be placed over bypass piping.

Lincoln St will be closed on Monday June 8th between Spokane Falls and Main until September of 2020. Phase one of the CSO 26 Bypass was completed on July 20th. Bypass pumps will continue to run 24 hours a day. Phase two of the bypass is currently scheduled to take 4 weeks. Once Phase two is complete, crews will begin installing the remainder of drainage and roadway grading on Lincoln St.

On Monday August 17th, there will be a Left Hand lane closure on Spokane Falls from Post St to Monroe to demobilize a crane.