



Construction Update

Project: CSO 26

9.18.2020

Access to the Lincoln Street entrance to the River Park Square parking garage will be maintained.

Punchlist work on top of the Plaza will continue. Crews will use caution tape and cones to designate work areas.

Lincoln St will be closed on Monday June 8th between Spokane Falls and Main until September of 2020. Paving preparation will continue on Lincoln St. between Spokane Falls and Main. Asphalt placement will take place on Monday September 21st and 22nd. Crews will wrap up work on Lincoln St on September 28th to hand over to the City of Spokane.

Monday 9-21-20 through Wednesday 9-23-20 there will be a daytime LH Lane closure on Spokane Falls from Post Street to Monroe.