



Construction Update

Project: CSO 26

7.1.2020

- Access to the Lincoln Street entrance to the River Park Square parking garage will be maintained.
- Punchlist work on top of the Plaza Has Begun. Crews will use caution tape and cones to designate work areas. On the East end of the plaza, fencing will be installed around temporary pumps located on top of the plaza.
- Lincoln St will be closed on Monday June 8th between Spokane Falls and Main until September of 2020. Phase one of the CSO 26 Bypass is starting on Monday July 6th and will take approximately two weeks to complete. Between Tuesday July 7th and Thursday night July 8th crews will be working 24 hours a day to demo the existing sewer pipe. The hydraulic impact breakers on the excavators will be very loud at all hours of the day to complete the bypass in the least amount of time as possible. One phase one is complete, phase two of the bypass will begin and is currently scheduled to take 4 weeks.
- On Monday July 6th there will be a pedestrian detour on the plaza to make final bypass piping connections. Once the connections are made, a ramp will be installed to maintain pedestrian access on the north sidewalk on Spokane Falls throughout the CSO 26 bypass.