



# Construction Update

## Project: CSO 26

**7.9.2020**

- Access to the Lincoln Street entrance to the River Park Square parking garage will be maintained.
- Punchlist work on top of the Plaza Has Begun. Crews will use caution tape and cones to designate work areas. On the East end of the plaza, fencing will be installed around temporary pumps located on top of the plaza.
- Lincoln St will be closed on Monday June 8th between Spokane Falls and Main until September of 2020. Phase one of the CSO 26 Bypass will continue is scheduled to be complete on July 20th. Bypass pumps will continue to run 24 hours a day. Once phase one is complete, phase two of the bypass will begin and is currently scheduled to take four weeks.