





















# Project Milestone Schedule

## Latah Bridge Rehabilitation Study

	2011					2012		
	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
Notice to Proceed	 Aug 2011							
Stakeholder Advisory Committee Meeting #1			 Kickoff Oct 2011					
Environmental Agency Scoping Meetings								
Bridge Inspections								
Structural Assessment								
Transportation Baseline Analyses								
DRAFT Baseline Conditions Memo								
Stakeholder Advisory Committee Meeting #2					 Draft			
Public Outreach Event #1					 Baseline Findings			
Geometric Design Concepts								
Bridge Rehabilitation Alternatives						 Bridge Rehab Alts		
Cost and Constructibility Reviews								
Concept Schedules								
DRAFT Study Report						 Draft		
Stakeholder Advisory Committee Meeting #3						Draft Recommendations Feb 2012 		
Public Outreach Event #2						Draft Recommendations Feb 2012 		
Bridge Rehabilitation Visualizations								
Final Study Report						 Final		

TBG101011024149SPK