



# Construction Update

## Project: NSC Rowan Water & Sewer

### 10.5.2020 Two-week look ahead

- Remove and replace tracks for open cut
- Transmission Main (Cleveland Ave: Green St to Market St)
- Market Street partial closure for Market and Cleveland eastside improvements
- Six- and 12-in tie ins at Haven and Cleveland
- Water main install at Jackson
- Sewer install Montgomery to Carlisle