



Memorandum

South Gorge Trail

March 31<sup>st</sup>, 2021

To: Residents, Employers, and Employees

From: LaRiviere Inc.

Date: March 31<sup>st</sup>, 2021

LaRiviere resumed work on the South Gorge project on Monday, March 29<sup>th</sup>. We will begin by grinding the roadway. We will leave the grindings on the roadway and roll them to make it easier for the residents to drive on. We will call for utility locates after the grinding.

Starting on April 5<sup>th</sup>, the mainline pipe crew will arrive and will begin installing storm pipe up by Elm street and moving West down to Spruce. LaRiviere intends to provide "local access only" to the residents during the pipe laying process. We believe that there will be an outlet at Elm in addition to the one at Spruce.

When the crew currently working down at the Water Avenue swale is finished, they will move up to the wall section on Clarke and will begin clearing and grubbing the hillside below the road in preparation for the wall installation. So far, this second crew has taken down the guard rail section. This second crew will be working on the wall area for several weeks.

There will also be a landscaping crew operating in the Sandifur Park area and also down on the Water Ave swale.

**Please keep in mind this is construction and things are likely to change on a day-to-day basis. We will do our best at keeping the public updated on any significant changes that may arise.**

We understand that this may be a short-term inconvenience and we hope to work together with you in a professional and amicable manner for the long-term improvement of the surrounding areas. Please know that each day during this project, we will be mindful of the impact we are having on the

surrounding businesses and neighborhoods, while staying focused on the benefits of the completed project.

*Demi Sanders, Public Relations.*

17564 N Dylan Ct Rathdrum, ID 83858

p. 208-683-2646 ext. 229 | f. 208-667-6388

c. 208-699-3123