

## 2023 PACKER CREW LEAF SCHEDULE

Estimate / Estimate START FINISH	ACTUAL START	ACTUAL FINISH	AREA	LOCATION	Sweeping Started	Sweeping Complete
11/06/23 11/08/23	11/06/23	11/07/23	WEST CENTRAL	South of Maxwell Ave., North of Bridge Ave., West of Washington St., and East of Spokane River.	11/07/23	11/10/23
11/08/23 11/13/23	11/07/23	11/09/23	LIBERTY/LINCOLN	South of I-90, North of 20th Ave., East of S.E. Blvd., and West of Ray St.	11/12/23	11/16/23
11/13/23 11/15/23	11/12/23	11/13/23	ROCKWOOD	South of I-90, North of 29th Ave., West of S.E. Blvd., and East of Grand Blvd.	11/16/23	11/21/23
11/15/23 11/17/23	11/14/23	11/15/23	HAMBLEN	South of 29th Ave., North of High Dr./54th Ave., West of Perry East of Perry (S. from 37th)/Cook (N. from 37th), and West of Bernard St.	11/21/23	11/27/23
11/17/23 11/20/23	11/15/23	11/17/23	MANITO PARK	South of I-90, North of 29th ave., West of Grand Blvd., and East of Monroe St.	11/27/23	12/07/23
11/20/23 11/22/23	11/18/23	11/20/23	CANNON HILL	South of I-90, North of 29th Ave., East of High Dr./Cannon St., and West of Monroe St.	12/07/23	12/15/23
11/25/23 11/27/23	11/20/23	11/25/23	CORBIN PARK	South of Garland Ave., North of Mission Ave., West of Division St., and East of Monroe St.	12/05/23	12/13/23
11/27/23 11/29/23	11/25/23	11/26/23	NW BLVD	South of NW Blvd., North of Maxwell Ave., East of Pettit Dr., and West of Monroe St.	12/17/23	12/18/23
11/29/23 12/01/23	11/26/23	11/26/23	DOWNRIVER	South of NW Blvd., North of Riverview Dr., West of Meenach Dr., and East of Columbia Circle.	12/18/23	12/19/23
12/01/23 12/03/23	11/26/23	11/27/23	AUDUBON	South of Garland Ave., North of NW Blvd., West of Monroe St., and East of NW Blvd.	12/18/23	12/21/23
Tuesday 12/05/23	12/06/23	12/07/23	BROWNE'S ADD (N-S)	South of Riverside Ave., North of 2nd Ave./Sunset Blvd., West of Maple St., and East of Coeur D' Alene St.	12/06/23	12/07/23
Monday 12/04/23	12/06/23	12/07/23	BROWNE'S ADD (E-W)	South of Riverside Ave., North of 2nd Ave./Sunset Blvd., West of Maple St., and East of Coeur D' Alene St.	12/06/23	12/07/23
12/03/23 12/05/23	11/28/23	11/30/23	GONZAGA	South of Empire Ave., North of Boone Ave., West of Crestline St., and East of Division St	12/12/23	12/17/23

**\*\* Packer routes take priority in sweeping over Clamshell & Hand-Pick routes**

## 2023 CLAMSHELL LOADER CREW LEAF SCHEDULE

Estimate / Estimate START FINISH	Estimate FINISH	ACTUAL START	ACTUAL FINISH	AREA	LOCATION	Sweeping Started	Sweeping Complete
10/30/23	10/31/23	11/02/23	11/07/23	DRISCOLL	South of Wellesley Ave., North of Garland Ave., West of Belt St., and East of N. W. Blvd.	12/21/23	12/24/23
10/31/23	11/01/23	11/07/23	11/07/23	SHADLE PARK	South of Wellesley Ave., North of Garland Ave., West of Wall St., and East of Belt St.	12/22/23	12/23/23
11/01/23	11/02/23	11/06/23	11/07/23	CLARK PARK	South of Wellesley Ave., North of Garland Ave., West of Division St., and East of Wall St.	11/06/23	11/07/23
11/06/23	11/07/23	11/08/23	11/21/23	HILLYARD	South of Francis Ave., North of Wellesley Ave., West of Greene St., and East of Perry St.	11/08/23	11/21/23
11/07/23	11/08/23	11/21/23	11/21/23	INDIAN CANYON	South of Greenwood Rd., North of Sunset Blvd., West of Government Way, and East of Assembly St.	N/A	N/A
11/25/23	11/25/23	11/26/23	11/26/23	COMSTOCK PARK	South of 29th Ave., North of High Dr., West of Bernard St., and East of High Dr.	12/24/23	12/24/23
11/26/23	11/28/23	12/18/23		LINCOLN HEIGHTS	South of 29th Ave., North of the S. City Limits, West of the E. City Limits, East of Perry St. (S. from 37th)/Cook (N. from 37th)		
11/29/23	11/30/23	11/26/23	12/18/23	SOUTH FREYA	South of I-90, North of 29th Ave., West of Havana St., and East of S.E. Blvd./Ray St.	12/24/23	
11/30/23	11/30/23			EAST SPRAGUE	South of Sprague Ave., North of I-90, West of the E. City Limits, and East of the River		
12/01/23	12/03/23	12/13/23		GARRY PARK	South of the River, North of Sprague Ave., West of the E. City Limits, and East of the River		

**\*\* Clamshell-Loader routes only get swept if time, weather and resources permit**

## 2023 HAND PICK CREW LEAF SCHEDULE

Estimate / START	Estimate FINISH	ACTUAL START	ACTUAL FINISH	AREA	LOCATION	Sweeping Started	Sweeping Complete
10/25/23	10/27/23	10/25/23	11/07/23	ESMERALDA	South of Wellesley/Francis Ave., North of Upriver Dr., West of Havana St., and East of Perry/Market.	10/25/23	11/07/23
10/30/23	10/31/23	11/01/23	11/09/23	SHILOH HILLS	South of Hawthorne Rd., North of Francis Ave., West of Nevada St., and East of Division St.	11/01/23	11/09/23
11/01/23	11/02/23	11/12/23	11/15/23	LIDGERWOOD	South of Francis Ave., North of Garland Ave., West of Perry St., and East of Division St.	11/12/23	11/15/23
11/06/23	11/07/23	11/06/23	11/09/23	FRANKLIN PARK	South of Francis Ave., North of Wellesley Ave., West of Division St., and East of Maple St.	11/06/23	11/09/23
11/08/23	11/08/23	11/10/23	11/13/23	N. SHADLE PARK	South of Francis Ave., North of Wellesley Ave., West of Maple St., and East of "A" St.	11/10/23	11/13/23
11/12/23	11/14/23	11/12/23	11/15/23	INDIAN TRAIL RD	South of Johansen Rd., North of Francis Ave., West of Cedar St., and East of Nine Mile Rd.		
11/15/23	11/16/23	11/14/23	11/22/23	WESTVIEW	South of Francis Ave., North of Wellesley Ave., West of "A" St., and East of Assembly St.		
11/17/23	11/18/23	11/15/23	11/22/23	N.W. TERRACE	South of the North City Limits, North of Wellesley Ave., West of Assembly/Nine Mile Rd., and East of the River		
11/18/23	11/19/23	11/26/23	11/29/23	PACIFIC PARK	South of Barnes Rd., North of Sutherlin Dr., West of Farmdale St., and East of Forest Blvd.		
11/19/23	11/20/23	11/26/23	11/28/23	WOODRIDGE	South of N. City Limits, North of Barnes RD., West of Wieber Dr., and East of Comanche.		
11/20/23	11/21/23	11/26/23	11/28/23	CBD AREA	South of the River, North of I-90, West of Arthur St., and East of Clarke St.	11/26/23	11/28/23
11/28/23	11/29/23	11/28/23	12/12/23	HANGMAN VALLEY	South of the Freeway, North of the S. City Limits, West of High Drive, and East of the W. City Limits.		
11/29/23	11/30/23	11/29/23	12/12/23	EAGLE RIDGE	South of Inland Empire Way, North of the S. City Limits, West of Hatch / High Drive, and East of Cheney-Spokane Rd.		
12/01/23	12/02/23	12/13/23		WEST PLAINS	South of Highway-2, North of Electric Ave., West of Assembly, and East of Hayford Rd.		

**\*\* Hand-Pick routes only get swept if time, weather and resources permit**