

2024-2025 PACKER CREW LEAF SCHEDULE

Estimate / Estimate START FINISH	Estimate FINISH	ACTUAL START	ACTUAL FINISH	AREA	LOCATION	Sweeping Started	Sweeping Complete
11/10/24	11/12/24	11/07/24	11/12/24	CORBIN PARK	South of Garland Ave., North of Mission Ave., West of Division St., and East of Monroe St.	11/12/24	11/18/24
11/13/24	11/15/24	11/12/24	11/14/24	AUDUBON	South of Garland Ave., North of NW Blvd., West of Monroe St., and East of NW Blvd.	11/10/24	11/24/24
11/16/24	11/17/24	11/14/24	11/14/24	DOWNRIVER	South of NW Blvd., North of Riverview Dr., West of Meenach Dr., and East of Columbia Circle.	11/24/24	11/25/24
11/18/24	11/19/24	11/17/24	11/18/24	NW BLVD	South of NW Blvd., North of Maxwell Ave., East of Pettit Dr., and West of Monroe St.	11/25/24	12/01/24
11/20/24	11/22/24	11/18/24	11/19/24	WEST CENTRAL	South of Maxwell Ave., North of Bridge Ave., West of Washington St., and East of Spokane River.	12/01/24	12/05/24
11/23/24	11/25/24	11/19/24	11/21/24	LIBERTY/LINCOLN	South of I-90, North of 20th Ave., East of S.E. Blvd., and West of Ray St.	12/02/24	12/08/24
11/26/24	11/28/24	11/21/24	11/23/24	ROCKWOOD	South of I-90, North of 29th Ave., West of S.E. Blvd., and East of Grand Blvd.	12/04/24	12/09/24
11/29/24	12/01/24	11/23/24	11/24/24	HAMBLÉN	South of 29th Ave., North of High Dr./54th Ave., West of Perry East of Perry (S. from 37th)/Cook (N. from 37th), and West of Bernard St.	12/09/24	12/11/24
12/02/24	12/04/24	11/24/24	11/27/24	MANITO PARK	South of I-90, North of 29th ave., West of Grand Blvd., and East of Monroe St.	12/09/24	
12/05/24	12/07/24	11/27/24	12/01/24	CANNON HILL	South of I-90, North of 29th Ave., East of High Dr./Cannon St., and West of Monroe St.	12/11/24	
12/07/24	12/07/24	12/07/24	12/07/24	BROWNE'S ADD (N-S)	South of Riverside Ave., North of 2nd Ave./Sunset Blvd., West of Maple St., and East of Coeur D' Alene St.	12/07/24	12/07/24
12/06/24	12/06/24	12/06/24	12/06/24	BROWNE'S ADD (E-W)	South of Riverside Ave., North of 2nd Ave./Sunset Blvd., West of Maple St., and East of Coeur D' Alene St.	12/06/24	12/06/24
12/08/24	12/09/24	11/30/24	12/02/24	GONZAGA	South of Empire Ave., North of Boone Ave., West of Crestline St., and East of Division St		

**** Packer routes take priority in sweeping over Clamshell & Hand-Pick routes**

2024-2025 CLAMSHELL LOADER CREW LEAF SCHEDULE

Estimate / Estimate		ACTUAL	ACTUAL	AREA	LOCATION	Sweeping Started	Sweeping Complete
START	FINISH	START	FINISH				
11/04/24	11/05/24	11/04/24	11/06/24	DRISCOLL	South of Wellesley Ave., North of Garland Ave., West of Belt St., and East of N. W. Blvd.	11/08/24	11/11/24
11/06/24	11/07/24	11/06/24	11/07/24	SHADLE PARK	South of Wellesley Ave., North of Garland Ave., West of Wall St., and East of Belt St.	11/12/24	11/13/24
11/10/24	11/11/24	11/07/24	11/08/24	CLARK PARK	South of Wellesley Ave., North of Garland Ave., West of Division St., and East of Wall St.	11/13/24	11/14/24
11/12/24	11/13/24	11/11/24	11/14/24	HILLYARD	South of Francis Ave., North of Wellesley Ave., West of Greene St., and East of Perry St.		
11/14/24	11/15/24	11/18/24	11/22/24	INDIAN CANYON	South of Greenwood Rd., North of Sunset Blvd., West of Government Way, and East of Assembly St.	N/A	N/A
11/16/24	11/17/24	11/22/24	11/22/24	COMSTOCK PARK	South of 29th Ave., North of High Dr., West of Bernard St., and East of High Dr.		
11/18/24	11/19/24	11/23/24	11/24/24	LINCOLN HEIGHTS	South of 29th Ave., North of the S. City Limits, West of the E. City Limits, East of Perry St. (S. from 37th)/Cook (N. from 37th)		
11/20/24	11/21/24	11/24/24	12/01/24	SOUTH FREYA	South of I-90, North of 29th Ave., West of Havana St., and East of S.E. Blvd./Ray St.		
11/22/24	11/23/24	12/01/24	12/01/24	EAST SPRAGUE	South of Sprague Ave., North of I-90, West of the E. City Limits, and East of the River		
11/24/24	11/25/24	12/01/24	12/04/24	GARRY PARK	South of the River, North of Sprague Ave., West of the E. City Limits, and East of the River		

**** Clamshell-Loader routes only get swept if time, weather and resources permit**

2024-2025 HAND PICK CREW LEAF SCHEDULE

Estimate START	Estimate FINISH	ACTUAL START	ACTUAL FINISH	AREA	LOCATION	Sweeping Started	Sweeping Complete
11/10/24	11/11/24	11/17/24	11/24/24	ESMERALDA	South of Wellesley/Francis Ave., North of Upriver Dr., West of Havana St., and East of Perry/Market.		
11/12/24	11/13/24	11/17/24	11/20/24	SHILOH HILLS	South of Hawthorne Rd., North of Francis Ave., West of Nevada St., and East of Division St.		
11/14/24	11/15/24	11/17/24	12/02/24	LIDGERWOOD	South of Francis Ave., North of Garland Ave., West of Perry St., and East of Division St.		
11/16/24	11/17/24	11/20/24	11/25/24	FRANKLIN PARK	South of Francis Ave., North of Wellesley Ave., West of Division St., and East of Maple St.		
11/18/24	11/19/24	12/01/24	12/02/24	N. SHADLE PARK	South of Francis Ave., North of Wellesley Ave., West of Maple St., and East of "A" St.		
11/20/24	11/21/24	12/02/24	12/05/24	INDIAN TRAIL RD	South of Johansen Rd., North of Francis Ave., West of Cedar St., and East of Nine Mile Rd.		
11/22/24	11/23/24	12/05/24		WESTVIEW	South of Francis Ave., North of Wellesley Ave., West of "A" St., and East of Assembly St.		
11/24/24	11/25/24			N.W. TERRACE	South of the North City Limits, North of Wellesley Ave., West of Assembly/Nine Mile Rd., and East of the River		
11/26/24	11/27/24			PACIFIC PARK	South of Barnes Rd., North of Sutherlin Dr., West of Farmdale St., and East of Forest Blvd.		
11/28/24	11/29/24			WOODRIDGE	South of N. City Limits, North of Barnes RD., West of Wieber Dr., and East of Comanche.		
11/30/24	12/01/24	12/01/24		CBD AREA	South of the River, North of I-90, West of Arthur St., and East of Clarke St.	12/01/24	
12/02/24	12/03/24			HANGMAN VALLEY	South of the Freeway, North of the S. City Limits, West of High Drive, and East of the W. City Limits.		
12/04/24	12/05/24			EAGLE RIDGE	South of Inland Empire Way, North of the S. City Limits, West of Hatch / High Drive, and East of Cheney-Spokane Rd.		
12/06/24	12/07/24			WEST PLAINS	South of Highway-2, North of Electric Ave., West of Assembly, and East of Hayford Rd.		

**** Hand-Pick routes only get swept if time, weather and resources permit**