

2025-2026 PACKER CREW LEAF SCHEDULE

Estimate / Estimate START FINISH	Estimate START FINISH	ACTUAL START FINISH	ACTUAL START FINISH	AREA	LOCATION	Sweeping Started	Sweeping Complete
11/09/25	11/11/25	11/09/25	11/10/25	CORBIN PARK	South of Garland Ave., North of Mission Ave., West of Division St., and East of Monroe St.	11/10/25	
11/12/25	11/14/25	11/10/25	11/11/25	AUDUBON	South of Garland Ave., North of NW Blvd., West of Monroe St., and East of NW Blvd.		
11/15/25	11/18/25	11/12/25	11/12/25	DOWNRIVER	South of NW Blvd., North of Riverview Dr., West of Meenach Dr., and East of Columbia Circle.		
11/18/25	11/19/25	11/12/25		NW BLVD	South of NW Blvd., North of Maxwell Ave., East of Pettit Dr., and West of Monroe St.		
11/13/25	11/15/25			WEST CENTRAL	South of Maxwell Ave., North of Bridge Ave., West of Washington St., and East of Spokane River.		
11/16/25	11/18/25			CANNON HILL	South of I-90, North of 29th Ave., East of High Dr./Cannon St., and West of Monroe St.		
11/19/25	11/21/25			MANITO PARK	South of I-90, North of 29th ave., West of Grand Blvd., and East of Monroe St.		
11/22/25	11/24/25			HAMBLEN	South of 29th Ave., North of High Dr./54th Ave., West of Perry East of Perry (S. from 37th)/Cook (N. from 37th), and West of Bernard St.		
11/30/25	12/01/25			ROCKWOOD	South of I-90, North of 29th Ave., West of S.E. Blvd., and East of Grand Blvd.		
12/02/25	12/04/25			LIBERTY/LINCOLN	South of I-90, North of 20th Ave., East of S.E. Blvd., and West of Ray St.		
12/08/25	12/08/25			BROWNE'S ADD (N-S)	South of Riverside Ave., North of 2nd Ave./Sunset Blvd., West of Maple St., and East of Coeur D' Alene St.		
12/09/25	12/09/25			BROWNE'S ADD (E-W)	South of Riverside Ave., North of 2nd Ave./Sunset Blvd., West of Maple St., and East of Coeur D' Alene St.		
12/05/25	12/07/25			GONZAGA	South of Empire Ave., North of Boone Ave., West of Crestline St., and East of Division St		

**** Packer routes take priority in sweeping over Clamshell & Hand-Pick routes**

2025-2026 CLAMSHELL LOADER CREW LEAF SCHEDULE

Estimate / Estimate START FINISH	ACTUAL START FINISH	ACTUAL START FINISH	AREA	LOCATION	Sweeping Started	Sweeping Complete
11/17/25 11/19/25			HILLYARD	South of Francis Ave., North of Wellesley Ave., West of Greene St., and East of Perry St.		
11/20/25 11/22/25			CLARK PARK	South of Wellesley Ave., North of Garland Ave., West of Division St., and East of Wall St.		
11/23/25 11/25/25			SHADLE PARK	South of Wellesley Ave., North of Garland Ave., West of Wall St., and East of Belt St.		
11/30/25 12/02/25			DRISCOLL	South of Wellesley Ave., North of Garland Ave., West of Belt St., and East of N. W. Blvd.		
12/03/25 12/05/25			INDIAN CANYON	South of Greenwood Rd., North of Sunset Blvd., West of Government Way, and East of Assembly St.		
12/06/25 11/08/25			COMSTOCK PARK	South of 29th Ave., North of High Dr., West of Bernard St., and East of High Dr.		
12/09/25 12/10/25			LINCOLN HEIGHTS	South of 29th Ave., North of the S. City Limits, West of the E. City Limits, East of Perry St. (S. from 37th)/Cook (N. from 37th)		
12/11/25 12/13/25			SOUTH FREYA	South of I-90, North of 29th Ave., West of Havana St., and East of S.E. Blvd./Ray St.		
12/14/25 12/16/25			GARRY PARK	South of the River, North of Sprague Ave., West of the E. City Limits, and East of the River		
12/17/25 12/19/25			EAST SPRAGUE	South of Sprague Ave., North of I-90, West of the E. City Limits, and East of the River		

**** Clamshell-Loader routes only get swept if time, weather and resources permit**

2025-2026 HAND PICK CREW LEAF SCHEDULE

Estimate / Estimate START FINISH	ACTUAL START FINISH	AREA	LOCATION	Sweeping Started	Sweeping Complete
11/09/25 11/13/25	11/09/25	ESMERALDA	South of Wellesley/Francis Ave., North of Upriver Dr., West of Havana St., and East of Perry/Market.		
11/14/25 11/16/25		SHILOH HILLS	South of Hawthorne Rd., North of Francis Ave., West of Nevada St., and East of Division St.		
11/17/25 11/19/25		LIDGERWOOD	South of Francis Ave., North of Garland Ave., West of Perry St., and East of Division St.		
11/20/25 11/22/25		FRANKLIN PARK	South of Francis Ave., North of Wellesley Ave., West of Division St., and East of Maple St.		
11/23/25 11/25/25		N. SHADLE PARK	South of Francis Ave., North of Wellesley Ave., West of Maple St., and East of "A" St.		
11/30/25 12/02/25		INDIAN TRAIL RD	South of Johansen Rd., North of Francis Ave., West of Cedar St., and East of Nine Mile Rd.		
12/03/25 12/05/25		WESTVIEW	South of Francis Ave., North of Wellesley Ave., West of "A" St., and East of Assembly St.		
12/06/25 12/08/25		N.W. TERRACE	South of the North City Limits, North of Wellesley Ave., West of Assembly/Nine Mile Rd., and East of the River		
12/09/25 12/11/25		PACIFIC PARK	South of Barnes Rd., North of Sutherlin Dr., West of Farmdale St., and East of Forest Blvd.		
12/12/25 12/14/25		WOODRIDGE	South of N. City Limits, North of Barnes RD., West of Wieber Dr., and East of Comanche.		
12/15/25 12/17/25		CBD AREA	South of the River, North of I-90, West of Arthur St., and East of Clarke St.		
12/18/25 12/20/25		HANGMAN VALLEY	South of the Freeway, North of the S. City Limits, West of High Drive, and East of the W. City Limits.		
12/21/25 12/23/25		EAGLE RIDGE	South of Inland Empire Way, North of the S. City Limits, West of Hatch / High Drive, and East of Cheney-Spokane Rd.		
12/24/25 12/26/25		WEST PLAINS	South of Highway-2, North of Electric Ave., West of Assembly, and East of Hayford Rd.		

**** Hand-Pick routes only get swept if time, weather and resources permit**