

## 2025-2026 PACKER CREW LEAF SCHEDULE

Estimate / Estimate START FINISH	ACTUAL START	ACTUAL FINISH	AREA	LOCATION	Sweeping Started	Sweeping Complete
11/09/25 11/11/25	11/09/25	11/10/25	CORBIN PARK	South of Garland Ave., North of Mission Ave., West of Division St., and East of Monroe St.	11/10/25	11/17/25
11/12/25 11/14/25	11/10/25	11/11/25	AUDUBON	South of Garland Ave., North of NW Blvd., West of Monroe St., and East of NW Blvd.	11/17/25	11/23/25
11/15/25 11/18/25	11/12/25	11/12/25	DOWNRIVER	South of NW Blvd., North of Riverview Dr., West of Meenach Dr., and East of Columbia Circle.	11/21/25	11/29/25
11/18/25 11/19/25	11/12/25	11/13/25	NW BLVD	South of NW Blvd., North of Maxwell Ave., East of Pettit Dr., and West of Monroe St.	11/21/25	12/03/25
11/13/25 11/15/25	11/14/25	11/15/25	WEST CENTRAL	South of Maxwell Ave., North of Bridge Ave., West of Washington St., and East of Spokane River.	12/03/25	12/06/25
11/16/25 11/18/25	11/15/25	11/17/25	CANNON HILL	South of I-90, North of 29th Ave., East of High Dr./Cannon St., and West of Monroe St.	12/07/25	12/09/25
11/19/25 11/21/25	11/17/25	11/19/25	MANITO PARK	South of I-90, North of 29th ave., West of Grand Blvd., and East of Monroe St.	12/09/25	12/12/25
11/22/25 11/24/25	11/19/25	11/20/25	HAMBLEN	South of 29th Ave., North of High Dr./54th Ave., West of Perry East of Perry (S. from 37th)/Cook (N. from 37th), and West of Bernard St.	12/12/25	12/15/25
11/30/25 12/01/25	11/21/25	11/23/25	ROCKWOOD	South of I-90, North of 29th Ave., West of S.E. Blvd., and East of Grand Blvd.	12/15/25	12/20/25
12/02/25 12/04/25	11/23/25	11/24/25	LIBERTY/LINCOLN	South of I-90, North of 20th Ave., East of S.E. Blvd., and West of Ray St.	12/22/25	12/22/25
12/08/25 12/08/25	12/08/25	12/08/25	BROWNE'S ADD (N-S)	South of Riverside Ave., North of 2nd Ave./Sunset Blvd., West of Maple St., and East of Coeur D' Alene St.	12/08/25	12/08/25
12/09/25 12/09/25	12/08/25	12/08/25	BROWNE'S ADD (E-W)	South of Riverside Ave., North of 2nd Ave./Sunset Blvd., West of Maple St., and East of Coeur D' Alene St.	12/09/25	12/08/25
11/30/25 12/03/25	11/26/25	11/30/25	GONZAGA	South of Empire Ave., North of Boone Ave., West of Crestline St., and East of Division St	12/16/25	12/27/25

**\*\* Packer routes take priority in sweeping over Clamshell & Hand-Pick routes**



## 2025-2026 CLAMSHELL LOADER CREW LEAF SCHEDULE

Estimate / Estimate START FINISH	ACTUAL START FINISH	AREA	LOCATION	Sweeping Started	Sweeping Complete
11/17/25 11/19/25	12/03/25 12/08/25	HILLYARD	South of Francis Ave., North of Wellesley Ave., West of Greene St., and East of Perry St.	01/04/26	
12/05/25 12/07/25	12/08/25 12/09/25	CLARK PARK	South of Wellesley Ave., North of Garland Ave., West of Division St., and East of Wall St.		
12/08/25 12/09/25	12/09/25 12/22/25	SHADLE PARK	South of Wellesley Ave., North of Garland Ave., West of Wall St., and East of Belt St.		
12/26/25 12/27/25	01/03/26 01/04/26	DRISCOLL	South of Wellesley Ave., North of Garland Ave., West of Belt St., and East of N. W. Blvd.		
12/28/25 12/29/25	01/04/26 01/04/26	INDIAN CANYON	South of Greenwood Rd., North of Sunset Blvd., West of Government Way, and East of Assembly St.		
01/05/26 01/06/26		COMSTOCK PARK	South of 29th Ave., North of High Dr., West of Bernard St., and East of High Dr.		
01/07/26 01/09/26		LINCOLN HEIGHTS	South of 29th Ave., North of the S. City Limits, West of the E. City Limits, East of Perry St. (S. from 37th)/Cook (N. from 37th)		
01/10/26 01/12/26		SOUTH FREYA	South of I-90, North of 29th Ave., West of Havana St., and East of S.E. Blvd./Ray St.		
01/13/26 01/15/26		GARRY PARK	South of the River, North of Sprague Ave., West of the E. City Limits, and East of the River		
01/16/26 01/18/26		EAST SPRAGUE	South of Sprague Ave., North of I-90, West of the E. City Limits, and East of the River		

**\*\* Clamshell-Loader routes only get swept if time, weather and resources permit**

## 2025-2026 HAND PICK CREW LEAF SCHEDULE

Estimate / Estimate START FINISH	ACTUAL START FINISH	ACTUAL START FINISH	AREA	LOCATION	Sweeping Started	Sweeping Complete
11/09/25 11/13/25	11/09/25 11/14/25	11/09/25 11/14/25	ESMERALDA	South of Wellesley/Francis Ave., North of Upriver Dr., West of Havana St., and East of Perry/Market.		
11/14/25 11/16/25	11/16/25 11/18/25	11/16/25 11/18/25	SHILOH HILLS	South of Hawthorne Rd., North of Francis Ave., West of Nevada St., and East of Division St.		
11/17/25 11/19/25	11/19/25 11/22/25	11/19/25 11/22/25	LIDGERWOOD	South of Francis Ave., North of Garland Ave., West of Perry St., and East of Division St.		
11/20/25 11/22/25	11/24/25 12/08/25	11/24/25 12/08/25	FRANKLIN PARK	South of Francis Ave., North of Wellesley Ave., West of Division St., and East of Maple St.		
12/04/25 12/06/25	12/09/25 01/04/26	12/09/25 01/04/26	N. SHADLE PARK	South of Francis Ave., North of Wellesley Ave., West of Maple St., and East of "A" St.		
01/05/26 01/07/26			INDIAN TRAIL RD	South of Johansen Rd., North of Francis Ave., West of Cedar St., and East of Nine Mile Rd.		
01/08/26 01/10/26			WESTVIEW	South of Francis Ave., North of Wellesley Ave., West of "A" St., and East of Assembly St.		
01/11/26 01/13/26			N.W. TERRACE	South of the North City Limits, North of Wellesley Ave., West of Assembly/Nine Mile Rd., and East of the River		
01/14/26 01/16/26			PACIFIC PARK	South of Barnes Rd., North of Sutherlin Dr., West of Farmdale St., and East of Forest Blvd.		
01/17/26 01/19/26			WOODRIDGE	South of N. City Limits, North of Barnes RD., West of Wieber Dr., and East of Comanche.		
01/20/26 01/22/26	11/10/25		CBD AREA	South of the River, North of I-90, West of Arthur St., and East of Clarke St.		
01/23/26 01/25/26			HANGMAN VALLEY	South of the Freeway, North of the S. City Limits, West of High Drive, and East of the W. City Limits.		
01/26/26 01/28/26			EAGLE RIDGE	South of Inland Empire Way, North of the S. City Limits, West of Hatch / High Drive, and East of Cheney-Spokane Rd.		
01/29/26 01/31/26			WEST PLAINS	South of Highway-2, North of Electric Ave., West of Assembly, and East of Hayford Rd.		

**\*\* Hand-Pick routes only get swept if time, weather and resources permit**