

## **Bluff Restoration Update**

**June 1, 2017**



### **Work Continuing This Week**

Applications for the final permits related to the restoration project were submitted on Friday, May 26, 2017 to the City (City) of Spokane Planning Department.

During this third week of restoration Land Expressions continued restoring the road-cut.

As of today, a total of 4,300 feet of the road cut has been regraded and hydroseeded, with 3,000 feet of that on the City's property. One thousand, five hundred feet of the City's property has also been replanted with trees and shrubs. We plan to complete the restoration of the road cut next week, which will include replanting trees and shrubs on the Bracher's and the City's property.

We also continue to use stumps and fallen trees in the restoration effort to help direct hikers, runners, and cyclists, as well as to prevent erosion and create habitat.

All impacts of the restoration have continued to be confined to the original road cut.

As we continue this restoration effort we ask the public to be respectful of the private property and to stay off the restored area.

Weekly updates will be provided throughout this phase of the restoration project, via email from [BluffRestore@avistacorp.com](mailto:BluffRestore@avistacorp.com) as well as posting at the city website: <https://my.spokanecity.org/urbanforestry/bluff-restoration/>.