
Park Board Members Parks Staff Guests
X Bob Anderson – President Jason Conley Mark Reilly
X Gerry Sperling – Vice President Rich Lentz
X Garrett Jones – Secretary Nick Hamad
X Nick Sumner Mark Poirier
X Greta Gilman Jennifer Papich
X Sally Lodato Jonathan Moog
X Jennifer Ogden Berry Ellison

Barb Richey (absent/excused) Fianna Dickson
X Hannah Kitz Ryan Griffith
X Kevin Brownlee

Doug Kelley (absent/excused)
Jonathan Bingle – City Council liaison

(absent/excused)

MINUTES
(Click HERE  to view a video recording of the meeting.)

1. Roll Call: Bob Anderson
The meeting was called to order at 3:30 p.m. See above for attendance.

2. Additions or deletions to the agenda:
A. None

3. Public comments:
A. None

4. Consent agenda:
A. Administrative and committee-level items

1) October 12, 2023, regular Park Board meeting minutes
2) October 27, 2023, special Park Board meeting minutes
3) Claims – October 2023
4) Garco Construction, Inc. change order #4/Riverfront Park south suspension bridge

renovation construction ($81,987.99 plus applicable taxes) – Berry Ellison
5) Wesslen Construction Change Order 04/Riverfront Lilac Butterfly Fabrication and

Installation ($18,178.40, plus applicable taxes) – Berry Ellison
6) AEG Presents NW, LLC concert booking and production contract amendment #2 –

Jonathan Moog
7) Riverfront Park – Rayce Rudeen Foundation Event Agreement – Jonathan Moog
8) Toro Company equipment purchase through Turfstar d.b.a. Western Equipment

Distributors (4 pieces) with monthly payments amortized over a 5-year lease to own
agreement. ($366,912.25 plus interest & fees) – Mark Poirier

Spokane Park Board
3:30 p.m. Thursday, November 9, 2023

In-person in Council Chambers, City Hall, and
WebEx virtual meeting

https://vimeo.com/883101796
https://static.spokanecity.org/documents/bcc/boards/spokane-park-board/minutes/2023/10/spb-minutes-2023-10-12.pdf
https://static.spokanecity.org/documents/bcc/boards/spokane-park-board/minutes/2023/10/spb-minutes-2023-10-27.pdf


9) 2024 Parks and Recreation Amended Budget Proposal – Rich Lentz

Motion No. 1: Bob Anderson moved to approve consent agenda items #1 - #9, as presented.
Kevin Brownlee seconded.
Motion passed with unanimous consent (8-0)

5. Special guests
A. Spokane Youth and Senior Centers’ Association quarterly update – Mark Reilly, Southwest

Spokane Community Center
Hillyard Senior Activity Center introduced several new activities: Croquet Fun Day, 
AARP drivers ed classes, and watercolor classes. In August, members took a trip to 
Pend Oreille for the county fair and a cruise on the lake. The Hillyard farmer’s market 
opened in July and the center is distributing free produce. Also in July, the center held a 
successful annual silent auction fundraiser. 
Sinto Senior Activity Center hosted special events such as a Hawaiian luau, a 
membership picnic/carnival, and a potluck dinner. The center hosted a trip to 
Philipsburg, MT, where members enjoyed shopping and hunting for sapphires and gold 
on Gem Mountain. The center’s Quilting & Crafting group and table games groups were 
promoted this quarter, as well.
Corbin Senior Activity Center held an auction at the Flight Museum on May 21. The 
center also hosted line dancing, bingo, and received a $1,500 grant from AHANA. 
Southside Community Center hosted a Veteran’s dinner and had a field trip to 
Leavenworth. 
Mid-City Concerns has provided activities and services to 3,300 participants and over 
10,000 activity hours since January 2023. The offer a robust calendar of activities and 
offer fresh meals every day. Other services include on-site case managers and pet food 
& veterinary care services through partnership with SpokAnimal. 
Project Joy began their 2023-2024 performance season. The number of performances 
continues to grow and has received feedback from the care and retirement community 
about the positive impact it has on the residents. 
Northeast Youth Center hosted 10 weeks of summer camp from June through 
September and the students participated in two field trips per day, courtesy of grants 
from the Spokane Parks Foundation and Providence. The center is currently planning 
for winter break camp. 
West Central Community Center took several field trips within the community and in 
nature. These included, 1) Mobius Discovery Center, and 2) a hike on Mount Spokane. 
Southside Community Center won the over-70 national softball championship. Mark 
also showcased several young volunteers’ progress throughout the years. 

6. Financial report and budget update – Rich Lentz presented the October financial report and
budget update.
A. Park Fund: The October operating expenditures for the Park Fund are approximately $1.7

million more than the historic budget average. Year-to-date revenues are about $1.6
million above the budget average. Revenues are exceeding expenditures nearly $379,000.

B. Golf Fund: The October operating expenditures for the Golf Fund are about $144,000 less
than the budget average. Year-to-date revenues are below the budget average
approximately $721,000. Revenues are exceeding expenditures about $1.5 million year-to-
date.

C. Rich explained the 2024 Parks and Recreation Amended Budget Proposal which was
approved on the consent agenda. A decrease in our Risk Management expense allowed
us to allocate those funds towards the Riverfront Park naming rights finder's fee, increase



the Parks contribution towards Expo+50 and increase the Parks contribution towards 
capital improvements. The attached document shows the updated proposed budget 
for 2024 for Parks and Recreation. The approved golf budget does not need 
amending.

7. Special discussion/action items:
A. None

8. Committee reports:

Urban Forestry Tree Committee: The October 31, 2023, meeting was canceled – Kevin
Brownlee
A. Action items: None
B. The next scheduled meeting is 4:15 p.m. December 5, 2023, in The Hive events room ‘B’,

and virtually via WebEx.

Land Committee: The November 1, 2023, meeting was canceled – Greta Gilman
A. None
B. The next scheduled meeting is 3:30 p.m. December 6, 2023, at Liberty Park Library events

room, and virtually via WebEx.

Recreation Committee: The November 1, 2023, meeting was canceled. – Sally Lodato
A. Action items: None
B. The next scheduled meeting is 5:15 p.m. December 6, 2023, at Liberty Park Library events

room, and virtually via WebEx.

Riverfront Park Committee: November 6, 2023 – Gerry Sperling
A. Action items: Four of four action items were presented on the consent agenda.
B. October 2023 RFP update – Jonathan Moog

1) The S.A.F.E Fall festival was a success.
2) The Spo-candy Crawl took place for the 3rd year.
3) The Bearded Ginger has been selected concessionaire for the SkyRibbon Café.
4) Coming soon:

Tree Lighting Celebration and Riverfront Market
The Ice Season launching November 17, weather permitting.
The All-Access Annual Pass will be for sale for a limited time.
An igloo is launching at the Ice Ribbon for $90 for 90 minutes including skate 
admission it will be available to book on Civic Rec

C. The next scheduled meeting is 4:00 p.m. December 11, 2023, Pavilion conference room,
Riverfront Park, and virtually via WebEx.

Golf Committee: November 7, 2023 – Nick Sumner
A. Action items: The action item was presented on the consent agenda.
B. Golf Committee Update – Nick Sumner

1) The boiler replacement at Esmeralda Golf Course is complete.
2) Courses have been winterized and closed for the season.

C. The next scheduled meeting is 8:00 a.m. December 12, 2023, at The Hive events room ‘C’,
and virtually via WebEx.

Finance Committee: November 7, 2023 – Bob Anderson
A. Action items: The action item was presented on the consent agenda.
B. Finance Committee update – Bob Anderson



1) Rich Lentz presented October financials which reflect revenue increases offset by 
increasing expenditures. 

2) Accounting staff are planning for 13th month. 
C. The next scheduled meeting is 3:00 p.m. December 12, 2023, in The Hive events room ‘C’,

and virtually via WebEx.

Development & Volunteer Committee / Citizens Advisory Committee: October 18, 2023 –
Jennifer Ogden
A. Action items: None
B. DVC/DVCAC update – Jennifer Ogden

1) Kelly Brown introduced Stephen Williams from Spokane Disc Golf.
2) Fianna Dickson provided a demonstration of Basecamp, which serves as an internal 

newsletter/message board for CAC members. 
3) Member reports:

Friends of Coeur d’Alene Park
o Spook Walk was sold out. 
o 2023 Concert Series was successful. The Friends have received a grant from 

Avista to electrify the gazebo, which will enable additional concerts in the park.
Friends of the Bluff
o The group is doing trail work for safety and wayfinding. 

Friends of Palisades
o Illegal dumping continues to increase. 

Friends of Manito
o The group is preparing for 2023 Holiday Lights.

Friends of Riverfront Park
o The group is recruiting for members. 

C. The next scheduled Development & Volunteer Committee / Citizen Advisory Committee
meeting is 4:00 p.m. November 15, 2023, in the Library Park Library events room, and 
virtually via WebEx.

9. Reports
A. President: Bob Anderson

1) Ribbon cuttings have taken place for the RFP Lilac Butterfly and Wildhorse Park. 
2) The October 27 retreat provided informative presentations and discussions between 

board members and staff. One topic of discussion was developing a partnership 
agreement template. Greta Gilman and Hannah Kitz will work together to develop a 
draft which will develop into a future Park Board discussion/action item with an eventual 
vote to adopt. A similar Spring/Fall retreat schedule is likely in 2024.

3) In October, the Board adopted a levy resolution which will go to City Council for 
approval to place on the February ballot. 

B. Liaisons
1) Conservation Futures – Nick Sumner

a. There was an overview of the Conservation Futures program overall. 
b. The group discussed possible opportunities to expand the Trolley Trail, which is a 

trail in the Grandview/Thorpe area. 
2) Parks Foundation – Barb Richey – No update
3) City Council – Jonathan Bingle – No update

C. Director (Interim): Jason Conley
1) Garrett Jones shared that the November 6 & November 13 City Council meeting 

agendas will be combined on November 13, due to an interruption of the November 6 
meeting. There will be two levy items on the agenda on the 13, one of which will be a 



renewal of the libraries operating levy; the other is the Parks levy proposal. 
2) Jason Conley provided the Director’s report.

a. Parks received a $100,000 grant from the Washington Recreation and Conservation 
Office, to repair approximately 40 pieces of aging playground equipment in 16 parks 
across the city.

b. Spokane Preservation Advocates awarded Parks and Recreation Division for 
conservation efforts across the park system.

c. SpokAnimal notified Parks that they are unable to continue partnership. They have 
been a 13-year partner, and Jason recognized them for their contributions. Park 
Operations will maintain Highbridge Dog Park and the pocket park along Riverside 
Avenue, moving forward. Those interested in volunteering to care for these spaces 
can sign up at spokaneparks.org/volunteer. 

10. Executive session
A. None

11. Correspondence:
A. Letters/email: None

12. Adjournment: The meeting was adjourned at 4:13 p.m.

13. Meeting dates
A. Committee meetings:

Urban Forestry Tree Committee: 4:15 p.m. December 5, 2023, in the Hive events room
‘B’, and virtually via WebEx.

Land Committee: 3:30 p.m. December 6, 2023, in the Liberty Park Library events room, 
and virtually via WebEx.

Recreation Committee: 5:15 p.m. December 6, 2023, in the Liberty Park Library events 
room, and virtually via WebEx.

Riverfront Park Committee: 4:00 p.m. December 11, 2023, Pavilion conference room, 
Riverfront Park, and virtually via WebEx

Golf Committee: 8:00 a.m. December 12, 2023, in the Hive events room ‘C’, and 
virtually via WebEx.

Finance Committee: 3:00 p.m. December 12, 2023, in the Hive events room ‘C’, and 
virtually via WebEx.

Development & Volunteer Committee / Citizens Advisory Committee: 4:00 p.m.
November 15, 2023, at the Hive events room ‘B’, and virtually via WebEx.

B. Park Board: 3:30 p.m. December 14, 2023, Council Chambers, lower-level City Hall, and
virtually via WebEx.

C. Park Board Study Session: No session scheduled at this time.

https://my.spokanecity.org/parksrec/about/volunteer/


Minutes approved by: ____________________________________________
Garrett Jones, Park Board Secretary

Garrett Jones



CITY OF SPOKANE PARK AND RECREATION DIVISION
OCTOBER 2023 EXPENDITURE CLAIMS
FOR PARK BOARD APPROVAL - NOVEMBER 9, 2023

PARKS & RECREATION:
SALARIES & WAGES 1,015,805.27$     
MAINTENANCE & OPERATIONS 1,048,017.58$     
CAPITAL OUTLAY 504.53$  
DEBT SERVICE PAYMENTS -$  
PARK CUMULATIVE RESERVE FUND 445,238.26$        

RFP BOND 2015 IMPROVEMENTS:
CAPITAL OUTLAY 59,107.64$          

GOLF:
SALARIES & WAGES 194,360.54$        
MAINTENANCE & OPERATIONS 290,874.60$        
CAPITAL OUTLAY -$  
DEBT SERVICE PAYMENTS -$  

TOTAL EXPENDITURES:   3,053,908.42$   

Return to Minutes



Spokane Park Board 
Briefing Paper 

Committee Committee meeting date
Requester  Phone number: 
Type of agenda item  Consent Discussion Information  Action 

Type of  New Renewal/ext  Amendment/change order Other 
City Clerks file (OPR or policy #) 

Item title: (Use exact language noted on 
the agenda) 

Begin/end dates Begins:  Ends: 

Background/history: 

Motion wording: 

Approvals/signatures outside Parks: Yes No 
If so, who/what department, agency or company: 
Name: Email address: Phone: 

Distribution: 
Parks  Accounting 
Parks  
Requester: 
Grant Management Department/Name: 

Fiscal impact: Expenditure Revenue 
Amount: Budget code: 

Vendor: Existing vendor New vendor 
Supporting documents: 

Quotes/solicitation (RFP, RFQ, RFB) 
- City of Spokane

Business lic expiration date:

W-9 (for new contractors/consultants/vendors
ACH Forms (for new contractors/
Insurance Certificate (min. $1 million in General Liability)

Return to Minutes
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City Clerk's No. OPR 2023-0446 

 
 
 

 
 
 
 
 
This Contract Amendment is made and entered into by and between the CITY OF SPO-

KANE PARKS AND RECREATION as (“City”), a Washington municipal corporation, and GARCO 
CONSTRUCTION, INC., whose address is 4114 East Broadway Avenue, Spokane, Washington 
99202, as (“Contractor”), individually hereafter referenced as a “party”, and together as the “par-
ties”. 

 
WHEREAS, the purpose of this Agreement is to provide Riverfront Park South Suspension 

Bridge Renovation; and 
 
WHEREAS, due to unforeseen conditions, additional work is required, thus the original 

Contract needs to be formally amended this written document; and 
 

 NOW, THEREFORE, in consideration of these terms, the parties mutually agree as fol-
lows: 

 
1. CONTRACT DOCUMENTS.  
The Contract, dated April 20, 2023, any previous amendments, addendums and / or extensions / 
renewals thereto, are incorporated by reference into this document as though written in full and 
shall remain in full force and effect except as provided herein. 
 
2. EFFECTIVE DATE. 
This Contract Amendment shall become effective on July 1, 2023 and shall run through June 1, 
2024. 
 
3. COMPENSATION. 
The City shall pay an additional amount not to exceed EIGHTY-ONE THOUSAND NINE HUN-
DRED EIGHTY-SEVEN AND 99/100 DOLLARS ($81,987.99), plus applicable sales tax, in ac-
cordance with Change Order 4, for everything furnished and done under this Contract Amend-
ment.  This is the maximum amount to be paid under this Amendment, and shall not be exceeded 
without the prior written authorization of the City, memorialized with the same formality as the 
original Contract and this document. 
 
IN WITNESS WHEREOF, in consideration of the terms, conditions and covenants contained, or 
attached and incorporated and made a part, the parties have executed this Contract Amendment 
by having legally-binding representatives affix their signatures below. 

CITY OF SPOKANE 
PARKS AND RECREATION 

 
CONTRACT AMENDMENT 4 

 
Title: RIVERFRONT PARK SOUTH  

SUSPENSION BRIDGE RENOVATION 
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GARCO CONSTRUCTION, INC.   CITY OF SPOKANE 
       PARKS AND RECREATION 
 
 
By_________________________________  By_________________________________ 
Signature  Date    Signature  Date 
 
 
___________________________________  ___________________________________ 
Type or Print Name     Type or Print Name 
 
 
___________________________________  ___________________________________ 
Title       Title 
 
 
Attest:  Approved as to form: 
 
 
 
________________________________ ________________________________ 
City Clerk Assistant City Attorney 
 
 
Attachments that are part of this Agreement: 
Change Order 4 
 

 
23-235 



CITY OF SPOKANE 
PARKS AND RECREATION DEPARTMENT 

CHANGE ORDER NO. 04

NAME OF CONTRACTOR: Garco Construction, Inc 

PROJECT TITLE: Riverfront Park South Suspension Bridge Renovation 

CITY CLERK CONTRACT NUMBER: 2023-0446 

=================================================================
DESCRIPTION OF CHANGE:     AMOUNT:     

$   81,987.99Item #1: COR-010 - Add Time & Overhead 

======================================================================== 
TOTAL AMOUNT: $  81,987.99 

CONTRACT SUM (EXCLUDE SALES TAX) 

ORIGINAL CONTRACT SUM (INCLUDE ALTERNATES) $ 2,099,949.00 
NET AMOUNT OF PREVIOUS CHANGE ORDERS 

  
$   107,054.26

CURRENT CONTRACT AMOUNT $ 2,207,003.26 
CURRENT CHANGE ORDER (EXCLUDES SALES TAX) $      81,987.99
REVISED CONTRACT SUM $ 2,288,991.25 

CONTRACT COMPLETION DATE 

ORIGINAL CONTRACT COMPLETION DATE 01/22/2024 
CURRENT COMPLETION DATE 01/22/2024 
REVISED COMPLETION DATE N/A 

Contractor’s Acceptance:  ______________________________ Date:  __________ 

City Approval: ___________________________________ Date:  __________ 

Attest:   ______________________________________________________   City Clerk 

Approved as to form:  ________________________________ Assistant City Attorney 

bellison
Sticky Note
Accepted set by bellison

bellison
Sticky Note
Accepted set by bellison

bellison
Sticky Note
Accepted set by bellison

bellison
Sticky Note
Accepted set by bellison



Garco Construction 10/20/2023

Riverfront Park South Suspension Bridge
Garco Job #23-13

COR 010 - Extended Overhead

BI Description Qty Unit  Labor  Equip  Material  Labor  Equipment  Material  Unit Price  Subtotal 

 Prime 

Markup 

 Total w/ 

Markup 

Extended Rent - Bridge Work Deck 8 Weeks 2,303.49$     -$             -$             18,427.90$  -$             12% -$               
Extended Rent - Access Platform 8 Weeks 501.91$        -$             -$             4,015.28$    -$             12% -$               
Extended Overhead - Labor 8 Weeks 3,221.60$    25,772.80$  -$             -$             -$             12% -$               
Extended Overhead - Equipment 8 Weeks 1,924.10$    -$             15,392.82$  -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

TOTAL DIRECT COSTS 3,221.60$    1,924.10$    2,805.40$     25,772.80$  15,392.82$  22,443.18$  -$             -$             -$               
Sales Tax 9% 9.0% 2,019.89$    

Contractor Markup 31% 21% 21% 7,989.57$    3,232.49$    5,137.24$    

TOTAL WITH MARKUP 33,762.37$  18,625.31$  29,600.31$  -$               

TOTAL CO AMOUNT REQUESTED

Direct Costs Subcontractor Costs

Unit Prices Item Totals

81,987.99$                                                          

CC:
COR-010 Corbel Extended Overhead - R1

Breakdown Summary

Page 1 of 1



# Activity ID Activity Name Original
Duration

Remaining
 Duration

Activity %
Complete

Early Start Start Finish Total
Float

1 Riverfront South Suspension Bridge BaselineRiverfront South Suspension Bridge Baseline 160 61 14-Aug-23 03-Apr-23 A 08-Nov-23 41

2 AdminstrativeAdminstrative 166 63 14-Aug-23 03-Apr-23 A 08-Nov-23 46

3 A1000 Project Bid Date 0 0 100% 14-Aug-23 03-Apr-23 A
4 A1010 Intent to Award 0 0 0% 14-Aug-23 14-Aug-23* 46
5 A1011 Notice to Proceed 0 0 100% 14-Aug-23 01-May-23 A
6 A1021 Contract Time 146 63 56.85% 14-Aug-23 01-May-23 A 08-Nov-23 46
7 SubmittalsSubmittals 54 5 14-Aug-23 01-May-23 A 18-Aug-23 46

8 A1030 Project Site Safety 5 0 100% 14-Aug-23 01-May-23 A 19-May-23 A
9 A1040 Temporary Hanging Access Platform 5 0 100% 14-Aug-23 01-May-23 A 05-May-23 A

10 A1070 Bridge Demolition Plan 5 0 100% 14-Aug-23 01-May-23 A 05-May-23 A
11 A1080 Metal Decking Bridge 5 0 100% 14-Aug-23 01-Jun-23 A 14-Jun-23 A
12 A1110 Illumination & Electrical 5 5 0% 14-Aug-23 20-Jun-23 A 18-Aug-23 46
13 ProcurementProcurement 109 15 14-Aug-23 01-May-23 A 01-Sep-23 58

14 A1090 Special Bridge Steel - Repairs 40 0 100% 14-Aug-23 08-May-23 A 21-Jun-23 A
15 A1100 Metal Decking 45 0 100% 14-Aug-23 01-Jun-23 A 28-Jul-23 A
16 A1120 4" Conduit 20 0 100% 18-Aug-23 01-Jun-23 A 20-Jul-23 A
17 A1130 Re-Furbished Metal Railing 60 15 75% 14-Aug-23 20-May-23 A 01-Sep-23 58
18 A1530 Temporary Deck Materials 5 0 100% 14-Aug-23 01-May-23 A 05-May-23 A
19 Adjacent ContractsAdjacent Contracts 0 0 0

20 ConstructionConstruction 122 50 14-Aug-23 01-May-23 A 24-Oct-23 52

21 Project SetupProject Setup 13 0 14-Aug-23 01-May-23 A 11-May-23 A
22 A1170 Setup Traf9ic Lane Shift Broadway 4 0 100% 14-Aug-23 01-May-23 A 04-May-23 A
23 A1175 Set Up Site Fencing Gates 5 0 100% 14-Aug-23 01-May-23 A 03-May-23 A
24 A1180 Mobilize Trailers/Equipment 5 0 100% 14-Aug-23 01-May-23 A 05-May-23 A
25 A1190 Install Temporary Platform Under Bridge 8 0 100% 14-Aug-23 08-May-23 A 11-May-23 A
26 DemolitionDemolition 51 0 14-Aug-23 15-May-23 A 28-Jul-23 A
27 A1200 Existing Railing Removal 4 0 100% 14-Aug-23 15-May-23 A 15-May-23 A
28 A1210 Sawcut & Remove Curb 4 0 100% 14-Aug-23 23-May-23 A 25-May-23 A
29 A1219 Repair Gantry 2 0 100% 14-Aug-23 15-May-23 A 16-May-23 A
30 A1220 Install Gantry 6 0 100% 14-Aug-23 17-May-23 A 22-May-23 A
31 A1230 Sawcut & Remove Deck 8 0 100% 14-Aug-23 25-May-23 A 30-May-23 A
32 A1231 Remove Existing Conduit 2 0 100% 14-Aug-23 02-Jun-23 A 05-Jun-23 A
33 A1250 Steel Cleaning 20 0 100% 14-Aug-23 07-Jun-23 A 15-Jun-23 A
34 A1251 Engineer Inspect Steel for Special Repairs 5 0 100% 14-Aug-23 21-Jun-23 A 23-Jun-23 A
35 A1252 Engineer Special Steel Repair Plan 7 0 100% 14-Aug-23 23-Jun-23 A 05-Jul-23 A
36 A1260 Special Steel Repairs 15 0 100% 14-Aug-23 06-Jul-23 A 28-Jul-23 A
37 Bridge ConstructionBridge Construction 62 45 14-Aug-23 20-Jul-23 A 17-Oct-23 57
38 A1261 Drill Holes for Conduit Hanger 4 0 100% 14-Aug-23 20-Jul-23 A 25-Jul-23 A
39 A1262 Install 4" Conduit 3 0 100% 18-Aug-23 03-Aug-23 A 07-Aug-23 A
40 A1270 Weld Angle for SIP 3 0 100% 14-Aug-23 31-Jul-23 A 02-Aug-23 A
41 A1280 Install SIP Metal Deck 3 0 100% 18-Aug-23 07-Aug-23 A 09-Aug-23 A
42 A1285 Deck Edge Form 3 0 100% 18-Aug-23 16-Aug-23 A 18-Aug-23 A
43 A1290 Install Deck Rebar 5 5 0% 21-Aug-23 21-Aug-23 25-Aug-23 46
44 A1291 Install Deck Drains 3 3 0% 21-Aug-23 21-Aug-23 23-Aug-23 48
45 A1301 Set Strip Seal 1 1 0% 24-Aug-23 24-Aug-23 24-Aug-23 94
46 A1310 Remove Gantry 2 0 100% 25-Aug-23 08-Aug-23 A 09-Aug-23 A
47 A1320 Place Bridge Deck 1 1 0% 28-Aug-23 28-Aug-23 28-Aug-23 46
48 A1321 Deck Concrete Cure 14 14 0% 29-Aug-23 29-Aug-23 11-Sep-23 93
49 A1330 Form Bridge Curb 5 5 0% 29-Aug-23 29-Aug-23 04-Sep-23 46
50 A1340 Place Bridge Curb 1 1 0% 05-Sep-23 05-Sep-23 05-Sep-23 46
51 A1350 Strip Bridge Curb & Cure 10 10 0% 06-Sep-23 06-Sep-23 19-Sep-23 46
52 A1360 Install Bridge Railing 14 14 0% 20-Sep-23 20-Sep-23 09-Oct-23 46
53 A1370 Remove Temporary Platform 5 5 0% 10-Oct-23 10-Oct-23 16-Oct-23 47
54 A1460 Set Lights & Run Illumination on Bridge 6 6 0% 10-Oct-23 10-Oct-23 17-Oct-23 46
55 A1613 Install Foam in SIP 1 1 0% 14-Aug-23 14-Aug-23 14-Aug-23 108
56 Vaults & Sidewalk ConstructionVaults & Sidewalk Construction 92 50 14-Aug-23 28-Jun-23 A 24-Oct-23 52
57 A1380 Shore Vaults - Interior 3 0 100% 14-Aug-23 28-Jun-23 A 05-Jul-23 A
58 A1385 Vault 2 - Demo Lid 5 0 100% 14-Aug-23 06-Jul-23 A 12-Jul-23 A
59 A1390 Vault 2 - Prep Tower and Stem Walls 3 0 100% 14-Aug-23 17-Jul-23 A 19-Jul-23 A
60 A1430 Vault 2 - Electrical 2 0 100% 14-Aug-23 10-Aug-23 A 11-Aug-23 A
61 A1445 Vault 2 - Form Lid 6 0 100% 14-Aug-23 04-Aug-23 A 11-Aug-23 A
62 A1450 Vault 2 - Pour Sidewalks and Lid 1 0 100% 14-Aug-23 14-Aug-23 A 14-Aug-23 A
63 A1451 Vault 2 - Concrete Cure 10 10 0% 14-Aug-23 14-Aug-23 A 23-Aug-23 132
64 A1453 Vault 2 - Strip 2 2 0% 24-Aug-23 24-Aug-23 25-Aug-23 88
65 A1454 Vault 1 - Suspended Slab Shoring 3 0 100% 14-Aug-23 15-Aug-23 A 17-Aug-23 A
66 A1463 Vault 1 - Demo Lid 3 3 0% 29-Aug-23 21-Aug-23 A 31-Aug-23 48
67 A1464 Vault 1 - Steel Beam 1 1 0% 01-Sep-23 01-Sep-23 01-Sep-23 48
68 A1465 Vault 1 - Electrical 2 2 0% 01-Sep-23 01-Sep-23 05-Sep-23 49
69 A1470 Vault 1 - Place Collar Around Tower 2 2 0% 04-Sep-23 04-Sep-23 05-Sep-23 51
70 A1560 Vault 1 - Prep Tower and Stem Walls 3 3 0% 01-Sep-23 01-Sep-23 05-Sep-23 51
71 A1570 Vault 1 - Form lid and Edge Beam 6 6 0% 06-Sep-23 06-Sep-23 13-Sep-23 49
72 A1580 Vault 1 - Pour Lid, Edge Beam, Sidewalk 1 1 0% 14-Sep-23 14-Sep-23 14-Sep-23 49
73 A1590 Vault 1 - Cure 10 10 0% 15-Sep-23 15-Sep-23 28-Sep-23 49
74 A1591 Vault 1 - Strip 3 3 0% 29-Sep-23 29-Sep-23 03-Oct-23 62
75 A1592 Vault 1 Form/Pour Curved Barrier 10 10 0% 29-Sep-23 29-Sep-23 13-Oct-23 49
76 A1593 Vault 1 Cure/Finish Curved Barrier 5 5 0% 16-Oct-23 16-Oct-23 20-Oct-23 49
77 A1594 Finish Illumination 5 5 0% 18-Oct-23 18-Oct-23 24-Oct-23 46
78 A1603 Remove Shoring 4 4 0% 04-Oct-23 04-Oct-23 10-Oct-23 62

79 Cleanup/PunchlistsCleanup/Punchlists 11 11 25-Oct-23 25-Oct-23 08-Nov-23 46

80 A1490 Cleanup & Repair Landscaping 5 5 0% 25-Oct-23 25-Oct-23 31-Oct-23 46
81 A1500 Punchlist 3 3 0% 02-Nov-23 02-Nov-23 06-Nov-23 46
82 A1510 Remove Temp Fencing and Install Perm Gates 1 1 0% 07-Nov-23 07-Nov-23 07-Nov-23 46
83 A1520 Demobilize 1 1 0% 08-Nov-23 08-Nov-23 08-Nov-23 46
84 A1540 Substantial Completion 1 1 0% 01-Nov-23 01-Nov-23 01-Nov-23 46
85 A1550 Physical Completion 0 0 0% 08-Nov-23 46
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May 2023 June 2023 July 2023 August 2023 September 2023 October 2023 November 2023

08-Nov-23, Riverfront South Suspension Bridge Baseline

08-Nov-23, Adminstrative

Intent to Award
Notice to Proceed

Contract Time
18-Aug-23, Submittals

Project Site Safety
Temporary Hanging Access Platform
Bridge Demolition Plan

Metal Decking Bridge
Illumination & Electrical

01-Sep-23, Procurement

Special Bridge Steel - Repairs
Metal Decking

4" Conduit
Re-Furbished Metal Railing

Temporary Deck Materials

24-Oct-23, Construction

11-May-23 A, Project Setup
Setup Traf9ic Lane Shift Broadway

Set Up Site Fencing Gates
Mobilize Trailers/Equipment

Install Temporary Platform Under Bridge
28-Jul-23 A, Demolition

Existing Railing Removal
Sawcut & Remove Curb

Repair Gantry
Install Gantry

Sawcut & Remove Deck
Remove Existing Conduit

Steel Cleaning
Engineer Inspect Steel for Special Repairs

Engineer Special Steel Repair Plan
Special Steel Repairs

17-Oct-23, Bridge Construction
Drill Holes for Conduit Hanger

Install 4" Conduit
Weld Angle for SIP

Install SIP Metal Deck
Deck Edge Form

Install Deck Rebar
Install Deck Drains

Set Strip Seal
Remove Gantry

Place Bridge Deck
Deck Concrete Cure

Form Bridge Curb
Place Bridge Curb

Strip Bridge Curb & Cure
Install Bridge Railing

Remove Temporary Platform
Set Lights & Run Illumination on Bridge

Install Foam in SIP
24-Oct-23, Vaults & Sidewalk Construction

Shore Vaults - Interior
Vault 2 - Demo Lid

Vault 2 - Prep Tower and Stem Walls
Vault 2 - Electrical
Vault 2 - Form Lid

Vault 2 - Pour Sidewalks and Lid
Vault 2 - Concrete Cure

Vault 2 - Strip
Vault 1 - Suspended Slab Shoring

Vault 1 - Demo Lid
Vault 1 - Steel Beam

Vault 1 - Electrical
Vault 1 - Place Collar Around Tower
Vault 1 - Prep Tower and Stem Walls

Vault 1 - Form lid and Edge Beam
Vault 1 - Pour Lid, Edge Beam, Sidewalk

Vault 1 - Cure
Vault 1 - Strip

Vault 1 Form/Pour Curved Barrier
Vault 1 Cure/Finish Curved Barrier

Finish Illumination
Remove Shoring

08-Nov-23, Cleanup/Punchlists

Cleanup & Repair Landscaping
Punchlist

Remove Temp Fencing and Install Perm Gates
Demobilize

Substantial Completion
Physical Completion

Riverfront South Suspension Bridge Baseline NAC Network Diagram Report 23-Aug-23 14:00

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 1 of 1

bellison
Rectangle

bellison
Callout
BASELINE SCHEDULE
PLACE BRIDGE DECK 08/28/2023



# Activity ID Activity Name Original
Duration

Remaining
 Duration

Activity %
Complete

Early Start Start Finish Total
Float

1 Riverfront South Suspension Bridge August Update with CorbelsRiverfront South Suspension Bridge August Update with Corbels198 106 14-Aug-23 03-Apr-23 A 18-Jan-24 -4

2 AdminstrativeAdminstrative 166 114 14-Aug-23 03-Apr-23 A 18-Jan-24 -5

3 A1000 Project Bid Date 0 0 100% 14-Aug-23 03-Apr-23 A
4 A1010 Intent to Award 0 0 0% 14-Aug-23 14-Aug-23* 46
5 A1011 Notice to Proceed 0 0 100% 14-Aug-23 01-May-23 A
6 A1021 Contract Time 146 114 21.92% 14-Aug-23 01-May-23 A 18-Jan-24 -5
7 SubmittalsSubmittals 54 5 14-Aug-23 01-May-23 A 18-Aug-23 46

8 A1030 Project Site Safety 5 0 100% 14-Aug-23 01-May-23 A 19-May-23 A
9 A1040 Temporary Hanging Access Platform 5 0 100% 14-Aug-23 01-May-23 A 05-May-23 A
10 A1070 Bridge Demolition Plan 5 0 100% 14-Aug-23 01-May-23 A 05-May-23 A
11 A1080 Metal Decking Bridge 5 0 100% 14-Aug-23 01-Jun-23 A 14-Jun-23 A
12 A1110 Illumination & Electrical 5 5 0% 14-Aug-23 20-Jun-23 A 18-Aug-23 46
13 ProcurementProcurement 109 15 14-Aug-23 01-May-23 A 01-Sep-23 58

14 A1090 Special Bridge Steel - Repairs 40 0 100% 14-Aug-23 08-May-23 A 21-Jun-23 A
15 A1100 Metal Decking 45 0 100% 14-Aug-23 01-Jun-23 A 28-Jul-23 A
16 A1120 4" Conduit 20 0 100% 18-Aug-23 01-Jun-23 A 20-Jul-23 A
17 A1130 Re-Furbished Metal Railing 60 15 75% 14-Aug-23 20-May-23 A 01-Sep-23 58
18 A1530 Temporary Deck Materials 5 0 100% 14-Aug-23 01-May-23 A 05-May-23 A
19 Adjacent ContractsAdjacent Contracts 0 0 0

20 ConstructionConstruction 170 98 14-Aug-23 01-May-23 A 05-Jan-24 4

21 Project SetupProject Setup 13 0 14-Aug-23 01-May-23 A 11-May-23 A
22 A1170 Setup Traf7ic Lane Shift Broadway 4 0 100% 14-Aug-23 01-May-23 A 04-May-23 A
23 A1175 Set Up Site Fencing Gates 5 0 100% 14-Aug-23 01-May-23 A 03-May-23 A
24 A1180 Mobilize Trailers/Equipment 5 0 100% 14-Aug-23 01-May-23 A 05-May-23 A
25 A1190 Install Temporary Platform Under Bridge 8 0 100% 14-Aug-23 08-May-23 A 11-May-23 A
26 DemolitionDemolition 51 0 14-Aug-23 15-May-23 A 28-Jul-23 A
27 A1200 Existing Railing Removal 4 0 100% 14-Aug-23 15-May-23 A 15-May-23 A
28 A1210 Sawcut & Remove Curb 4 0 100% 14-Aug-23 23-May-23 A 25-May-23 A
29 A1219 Repair Gantry 2 0 100% 14-Aug-23 15-May-23 A 16-May-23 A
30 A1220 Install Gantry 6 0 100% 14-Aug-23 17-May-23 A 22-May-23 A
31 A1230 Sawcut & Remove Deck 8 0 100% 14-Aug-23 25-May-23 A 30-May-23 A
32 A1231 Remove Existing Conduit 2 0 100% 14-Aug-23 02-Jun-23 A 05-Jun-23 A
33 A1250 Steel Cleaning 20 0 100% 14-Aug-23 07-Jun-23 A 15-Jun-23 A
34 A1251 Engineer Inspect Steel for Special Repairs 5 0 100% 14-Aug-23 21-Jun-23 A 23-Jun-23 A
35 A1252 Engineer Special Steel Repair Plan 7 0 100% 14-Aug-23 23-Jun-23 A 05-Jul-23 A
36 A1260 Special Steel Repairs 15 0 100% 14-Aug-23 06-Jul-23 A 28-Jul-23 A
37 Bridge ConstructionBridge Construction 109 84 14-Aug-23 20-Jul-23 A 27-Dec-23 4
38 A1261 Drill Holes for Conduit Hanger 4 0 100% 14-Aug-23 20-Jul-23 A 25-Jul-23 A
39 A1262 Install 4" Conduit 3 0 100% 18-Aug-23 03-Aug-23 A 07-Aug-23 A
40 A1270 Weld Angle for SIP 3 0 100% 14-Aug-23 31-Jul-23 A 02-Aug-23 A
41 A1280 Install SIP Metal Deck 3 0 100% 18-Aug-23 07-Aug-23 A 09-Aug-23 A
42 A1285 Deck Edge Form 3 0 100% 18-Aug-23 16-Aug-23 A 18-Aug-23 A
43 A1290 Install Deck Rebar 5 5 0% 31-Oct-23 31-Oct-23 06-Nov-23 -5
44 A1291 Install Deck Drains 3 3 0% 31-Oct-23 31-Oct-23 02-Nov-23 -3
45 A1301 Set Strip Seal 1 1 0% 24-Aug-23 24-Aug-23 24-Aug-23 94
46 A1310 Remove Gantry 2 0 100% 06-Nov-23 08-Aug-23 A 09-Aug-23 A
47 A1320 Place Bridge Deck 1 1 0% 07-Nov-23 07-Nov-23 07-Nov-23 -5
48 A1321 Deck Concrete Cure 14 14 0% 08-Nov-23 08-Nov-23 21-Nov-23 22
49 A1330 Form Bridge Curb 5 5 0% 08-Nov-23 08-Nov-23 14-Nov-23 -5
50 A1340 Place Bridge Curb 1 1 0% 15-Nov-23 15-Nov-23 15-Nov-23 -5
51 A1350 Strip Bridge Curb & Cure 10 10 0% 16-Nov-23 16-Nov-23 29-Nov-23 -5
52 A1360 Install Bridge Railing 14 14 0% 30-Nov-23 30-Nov-23 19-Dec-23 -5
53 A1370 Remove Temporary Platform 5 5 0% 20-Dec-23 20-Dec-23 26-Dec-23 -4
54 A1460 Set Lights & Run Illumination on Bridge 6 6 0% 20-Dec-23 20-Dec-23 27-Dec-23 -5
55 A1613 Install Foam in SIP 1 1 0% 30-Oct-23 30-Oct-23 30-Oct-23 -5
56 Vaults & Sidewalk ConstructionVaults & Sidewalk Construction 140 98 14-Aug-23 28-Jun-23 A 05-Jan-24 4
57 A1380 Shore Vaults - Interior 3 0 100% 14-Aug-23 28-Jun-23 A 05-Jul-23 A
58 A1385 Vault 2 - Demo Lid 5 0 100% 14-Aug-23 06-Jul-23 A 12-Jul-23 A
59 A1390 Vault 2 - Prep Tower and Stem Walls 3 0 100% 14-Aug-23 17-Jul-23 A 19-Jul-23 A
60 A1430 Vault 2 - Electrical 2 0 100% 14-Aug-23 10-Aug-23 A 11-Aug-23 A
61 A1445 Vault 2 - Form Lid 6 0 100% 14-Aug-23 04-Aug-23 A 11-Aug-23 A
62 A1450 Vault 2 - Pour Sidewalks and Lid 1 0 100% 14-Aug-23 14-Aug-23 A 14-Aug-23 A
63 A1451 Vault 2 - Concrete Cure 10 10 0% 14-Aug-23 14-Aug-23 A 23-Aug-23 132
64 A1453 Vault 2 - Strip 2 2 0% 24-Aug-23 24-Aug-23 25-Aug-23 88
65 A1454 Vault 1 - Suspended Slab Shoring 3 0 100% 14-Aug-23 15-Aug-23 A 17-Aug-23 A
66 A1463 Vault 1 - Demo Lid 3 3 0% 08-Nov-23 21-Aug-23 A 13-Nov-23 -1
67 A1464 Vault 1 - Steel Beam 1 1 0% 14-Nov-23 14-Nov-23 14-Nov-23 -1
68 A1465 Vault 1 - Electrical 2 2 0% 14-Nov-23 14-Nov-23 15-Nov-23 0
69 A1470 Vault 1 - Place Collar Around Tower 2 2 0% 15-Nov-23 15-Nov-23 16-Nov-23 -1
70 A1560 Vault 1 - Prep Tower and Stem Walls 3 3 0% 14-Nov-23 14-Nov-23 16-Nov-23 -1
71 A1570 Vault 1 - Form lid and Edge Beam 6 6 0% 17-Nov-23 17-Nov-23 28-Nov-23 -1
72 A1580 Vault 1 - Pour Lid, Edge Beam, Sidewalk 1 1 0% 29-Nov-23 29-Nov-23 29-Nov-23 -1
73 A1590 Vault 1 - Cure 10 10 0% 30-Nov-23 30-Nov-23 13-Dec-23 -1
74 A1591 Vault 1 - Strip 3 3 0% 14-Dec-23 14-Dec-23 18-Dec-23 12
75 A1592 Vault 1 Form/Pour Curved Barrier 10 10 0% 14-Dec-23 14-Dec-23 28-Dec-23 -1
76 A1593 Vault 1 Cure/Finish Curved Barrier 5 5 0% 29-Dec-23 29-Dec-23 05-Jan-24 -1
77 A1594 Finish Illumination 5 5 0% 28-Dec-23 28-Dec-23 03-Jan-24 -5
78 A1603 Remove Shoring 4 4 0% 19-Dec-23 19-Dec-23 22-Dec-23 12
79 A1623 Corbel - Design 5 5 0% 14-Aug-23 14-Aug-23 18-Aug-23 -5
80 A1633 Corbel - Rebar Shop Drawings/Procurement 22 22 0% 21-Aug-23 21-Aug-23 20-Sep-23 -5
81 A1643 Corbel - Raise Bridge 2 2 0% 19-Sep-23 19-Sep-23 20-Sep-23 -5
82 A1653 Corbel - Form, Rebar, Pour 8 8 0% 21-Sep-23 21-Sep-23 02-Oct-23 -5
83 A1663 Corbel - Cure, Strip 10 10 0% 03-Oct-23 03-Oct-23 17-Oct-23 -5
84 A1673 Corbel - Lower Bridge 1 1 0% 18-Oct-23 18-Oct-23 18-Oct-23 -5
85 A1683 Corbel - Type 8 Repair 5 5 0% 19-Oct-23 19-Oct-23 25-Oct-23 -5
86 A1693 Corbel - Finish Edge Forms 2 2 0% 26-Oct-23 26-Oct-23 27-Oct-23 -5
87 Cleanup/PunchlistsCleanup/Punchlists 11 11 04-Jan-24 04-Jan-24 18-Jan-24 -5

88 A1490 Cleanup & Repair Landscaping 5 5 0% 04-Jan-24 04-Jan-24 10-Jan-24 -5
89 A1500 Punchlist 3 3 0% 12-Jan-24 12-Jan-24 16-Jan-24 -5
90 A1510 Remove Temp Fencing and Install Perm Gates 1 1 0% 17-Jan-24 17-Jan-24 17-Jan-24 -5
91 A1520 Demobilize 1 1 0% 18-Jan-24 18-Jan-24 18-Jan-24 -5
92 A1540 Substantial Completion 1 1 0% 11-Jan-24 11-Jan-24 11-Jan-24 -5
93 A1550 Physical Completion 0 0 0% 18-Jan-24 -5
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18-Jan-24, Riverfront South Suspension Bridge August Update with Corbels

18-Jan-24, Adminstrative

Intent to Award
Notice to Proceed

Contract Time
18-Aug-23, Submittals

Project Site Safety
Temporary Hanging Access Platform
Bridge Demolition Plan

Metal Decking Bridge
Illumination & Electrical

01-Sep-23, Procurement

Special Bridge Steel - Repairs
Metal Decking

4" Conduit
Re-Furbished Metal Railing

Temporary Deck Materials

05-Jan-24, Construction

11-May-23 A, Project Setup
Setup Traf7ic Lane Shift Broadway

Set Up Site Fencing Gates
Mobilize Trailers/Equipment

Install Temporary Platform Under Bridge
28-Jul-23 A, Demolition

Existing Railing Removal
Sawcut & Remove Curb

Repair Gantry
Install Gantry

Sawcut & Remove Deck
Remove Existing Conduit

Steel Cleaning
Engineer Inspect Steel for Special Repairs

Engineer Special Steel Repair Plan
Special Steel Repairs

27-Dec-23, Bridge Construction
Drill Holes for Conduit Hanger

Install 4" Conduit
Weld Angle for SIP

Install SIP Metal Deck
Deck Edge Form

Install Deck Rebar
Install Deck Drains

Set Strip Seal
Remove Gantry

Place Bridge Deck
Deck Concrete Cure

Form Bridge Curb
Place Bridge Curb

Strip Bridge Curb & Cure
Install Bridge Railing

Remove Temporary Platform
Set Lights & Run Illumination on Bridge

Install Foam in SIP
05-Jan-24, Vaults & Sidewalk Construction

Shore Vaults - Interior
Vault 2 - Demo Lid

Vault 2 - Prep Tower and Stem Walls
Vault 2 - Electrical
Vault 2 - Form Lid

Vault 2 - Pour Sidewalks and Lid
Vault 2 - Concrete Cure

Vault 2 - Strip
Vault 1 - Suspended Slab Shoring

Vault 1 - Demo Lid
Vault 1 - Steel Beam
Vault 1 - Electrical
Vault 1 - Place Collar Around Tower
Vault 1 - Prep Tower and Stem Walls

Vault 1 - Form lid and Edge Beam
Vault 1 - Pour Lid, Edge Beam, Sidewalk

Vault 1 - Cure
Vault 1 - Strip

Vault 1 Form/Pour Curved Barrier
Vault 1 Cure/Finish Curved Barrier

Finish Illumination
Remove Shoring

Corbel - Design
Corbel - Rebar Shop Drawings/Procurement
Corbel - Raise Bridge

Corbel - Form, Rebar, Pour
Corbel - Cure, Strip
Corbel - Lower Bridge

Corbel - Type 8 Repair
Corbel - Finish Edge Forms

18-Jan-24, Cleanup/Punchlists

Cleanup & Repair Landscaping
Punchlist

Remove Temp Fencing and Install Perm Gates
Demobilize

Substantial Completion
Physical Completion

Riverfront South Suspension Bridge August Update with Corbels NAC Network Diagram Report 23-Aug-23 15:15

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 1 of 1
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REVISED SCHEDULE
PLACE BRIDGE DECK 11/07/2023















































































Spokane Park Board 
Briefing Paper 

Committee Committee meeting date
Requester  Phone number: 
Type of agenda item  Consent Discussion Information  Action 

Type of  New Renewal/ext  Amendment/change order Other 
City Clerks file (OPR or policy #) 

Item title: (Use exact language noted on 
the agenda) 

Begin/end dates Begins:  Ends: 

Background/history: 

Motion wording: 

Approvals/signatures outside Parks: Yes No 
If so, who/what department, agency or company: 
Name: Email address: Phone: 

Distribution: 
Parks  Accounting 
Parks  
Requester: 
Grant Management Department/Name: 

Fiscal impact: Expenditure Revenue 
Amount: Budget code: 

Vendor: Existing vendor New vendor 
Supporting documents: 

Quotes/solicitation (RFP, RFQ, RFB) 
- City of Spokane

Business lic expiration date:

W-9 (for new contractors/consultants/vendors
ACH Forms (for new contractors/
Insurance Certificate (min. $1 million in General Liability)

Return to Minutes
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City Clerk's No. OPR 2022-0860 
 
 

 
 
 
 
 
 

This Contract Amendment is made and entered into by and between the CITY OF SPO-
KANE PARKS AND RECREATION as (“City”), a Washington municipal corporation, and 
WESSLEN CONSTRUCTION, INC., whose address is 5308 East Cataldo Avenue, Spokane Val-
ley, Washington 99212 as (“Contractor”), individually hereafter referenced as a “party”, and to-
gether as the “parties”. 
 

WHEREAS, the parties entered into a Contract wherein the Company agreed to provide 
Riverfront Lilac Butterfly Fabrication and Installation; and 

 
WHEREAS, additional work has been requested, thus, the original Contract needs to be 

formally amended by this written document; and 
 

 NOW, THEREFORE, in consideration of these terms, the parties mutually agree as fol-
lows: 

 
1. CONTRACT DOCUMENTS.  
The Contract, dated November 16, 2022, any previous amendments, addendums and / or exten-
sions / renewals thereto, are incorporated by reference into this document as though written in 
full and shall remain in full force and effect except as provided herein. 
 
2. EFFECTIVE DATE. 
This Contract Amendment shall become effective on August 8, 2023 and shall run through De-
cember 31, 2023. 
 
3. ADDITIONAL WORK. 
The Scope of Work in the original Contract is revised to include the following: 
 

The additional services as set forth in the Contractor’s Change Order dated October 27, 
2023, which is attached as Attachment A and made part of this agreement. 

 
4. COMPENSATION. 
The City shall pay an additional amount not to exceed EIGHTEEN THOUSAND ONE HUNDRED 
SEVENTY-EIGHT AND 40/100 DOLLARS ($18,178.40), plus applicable sales tax, for everything 
furnished and done under this Contract Amendment.  This is the maximum amount to be paid 
under this Amendment and shall not be exceeded without the prior written authorization of the 
City, memorialized with the same formality as the original Contract and this document. 
 

CITY OF SPOKANE 
PARKS AND RECREATION 

 
CONTRACT AMENDMENT #4 

 
Title: RIVERFRONT LILAC BUTTERFLY  

FABRICATION AND INSTALLATION 
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IN WITNESS WHEREOF, in consideration of the terms, conditions and covenants contained, or 
attached and incorporated and made a part, the parties have executed this Contract Amendment 
by having legally-binding representatives affix their signatures below. 
 
WESSLEN CONSTRUCTION, INC.   CITY OF SPOKANE 
       PARKS AND RECREATION 
 
 
By_________________________________  By_________________________________ 
Signature   Date   Signature   Date 
 
 
___________________________________  ___________________________________ 
Type or Print Name     Type or Print Name 
 
 
___________________________________  ___________________________________ 
Title       Title 
 
 
Attest:        Approved as to form: 
 
 
 
___________________________________  ___________________________________ 
City Clerk      Assistant City Attorney 
 
 
Attachments that are part of this Agreement: 
 
Attachment A - Change Order 4 
 
23-234 
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ATTACHMENT A 



CITY OF SPOKANE 
PARKS AND RECREATION DEPARTMENT 

CHANGE ORDER NO. 04

NAME OF CONTRACTOR: Wesslen Construction, Inc 

PROJECT TITLE: Riverfront Lilac Butterfly Fabrication and Installation 

CITY CLERK CONTRACT NUMBER: 2022-0860

================================================================= 
DESCRIPTION OF CHANGE:     AMOUNT:     

$   9,330.01
$   4,898.00
$   3,950.39

Item 1: Modifications During Assembly
Item 2: Added Budget for Coatings 
Item 3: Added Budget for Component Procurement

======================================================================== 
TOTAL AMOUNT: $  18,178.40 

CONTRACT SUM (EXCLUDE SALES TAX) 

ORIGINAL CONTRACT SUM (INCLUDE ALTERNATES) 
NET AMOUNT OF PREVIOUS CHANGE ORDERS 

$    234,884.00 
$    14,710.30

CURRENT CONTRACT AMOUNT $    249,594.30 
CURRENT CHANGE ORDER (EXCLUDES SALES TAX) $      18,178.40
REVISED CONTRACT SUM $    267,772.70 

CONTRACT COMPLETION DATE 

ORIGINAL CONTRACT COMPLETION DATE Dec 31,2023 
CURRENT COMPLETION DATE Dec 31,2023 
REVISED COMPLETION DATE N/A 

Contractor’s Acceptance:  ______________________________ Date:  __________ 

City Approval: ___________________________________ Date:  __________ 

Attest:   ______________________________________________________   City Clerk 

Approved as to form:  ________________________________ Assistant City Attorney 

bellison
Sticky Note
Accepted set by bellison

bellison
Sticky Note
Accepted set by bellison

bellison
Sticky Note
Accepted set by bellison

bellison
Sticky Note
Accepted set by bellison



Change Proposal # 4 Date:

To:

Berry Ellison

For Project:

Description of Work:

10/27/2023

Signature Date 16%

6%
Printed Name & Title 2%

Accepted by:

9%
Signature Date

Printed Name & Title

WSST:

Sub Total

2,345.60$    Overhead

3,185.80                   

Item #2: During the biding portion of this project, the coating wasn't specified. Hydrab put together a number. 

After being awarded the project, the owner chose an epoxy paint. The cost of the new material was more than 

what was budgeted. 

Item 1: 

Item 2: 

Item #3: During the construction of the butterfly there were a number of excessive research and acquisition of 

material that wasn't planned for. There is additional administration time to wrap it up. 

Item 3: 

Profit

Bond

Change Proposal  

10/27/2023

Item Description

Riverfront Lilac Butterfly 

Amount

Item #1:  During the assembly of the butterfly there were a few modifications that needed to happen. Refer to 

RFI 7,8,9. 

7,524.20                   

3,950.00                   

Grand Total: 19,814.46$      

Sub Total: 14,660.00$               

Jerry Wesslen   

Jerry Wesslen, President 879.60$        

293.20$        

18,178.40$  

1,636.06$    



ID: Date:

Quote ToTo

Ph: Ph:

Terms Ship Via Salesperson

Quantity Description

Michael Dewey
Wesslen Construction
5308 E Cataldo Ave
Spokane Valley, WA 99212
United States

Wesslen Construction
5308 E Cataldo Ave
Spokane Valley, WA 99212
United States

Unit Price Amount

Net 30 Days

509-534-4346 509-540-8459

Quote

509-535-3364Fax:509-535-0075Ph:

Hydrafab Northwest Inc
3808 N. Sullivan Rd
Building 15, Ste Z
Spokane Valley, WA 99216
United States

DS0520

224859R1 19-Oct-23

Rev:
Line: Expiration Date: 03-Nov-23001

Part:
Labor & materials

*
Added labor and materials correcting issues durring assembly as noted on 
redlines.
Reference RFI #'s 7,8 & 9
*

$7,524.20 $7,524.201 ea

Rev:
Line: Expiration Date: 03-Nov-23002

Part:
Budget adjustment for paint

*
Paint was quoted as a budget place holder because the final desision for 
the specification had not been determined.
*

$3,950.00 $3,950.001 ea

Rev:
Line: Expiration Date: 03-Nov-23003

Part:
Labor & materials adjustment from orriginal quote

*
HNW is asking for additional funds to cover unforseen cost overruns
Including but not limited to shipping costs for hard to find items.
    1. Torsion Spring aquistion.
    2. Shaffler bearings - hard to find and supply was affected by Covid.
    3. Design for manufacturing chalenges listed on "Project Notes" letter.
*

$3,185.80 $3,185.801 ea

$14,660.00Total:

***PLEASE INCLUDE OUR QUOTE NUMBER ON YOUR WORK REQUEST
OR P.O. AND SEND ALL ORDERS TO SALES@HYDRAFABNW.COM***

Quote Valid For 15 Days From Date Of Issue.

Page 1 of 2



ID: Date:

Quote ToTo

Ph: Ph:

Terms Ship Via Salesperson

Quantity Description

Michael Dewey
Wesslen Construction
5308 E Cataldo Ave
Spokane Valley, WA 99212
United States

Wesslen Construction
5308 E Cataldo Ave
Spokane Valley, WA 99212
United States

Unit Price Amount

Net 30 Days

509-534-4346 509-540-8459

Quote

509-535-3364Fax:509-535-0075Ph:

Hydrafab Northwest Inc
3808 N. Sullivan Rd
Building 15, Ste Z
Spokane Valley, WA 99216
United States

DS0520

224859R1 19-Oct-23

Material Price Increases Applicable at Time of Order.

Sales Tax Not Included in Quoted Dollar Total.

Payment due upon completion unless credit terms are established.

Credit Terms:  FOB Hydrafab NW Inc. unless otherwise noted.

THANK YOU FOR THE OPPORTUNITY TO QUOTE YOUR BUSINESS!

Page 2 of 2
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City Clerk's No. OPR 2019-0560 
 

 
 

 
 
 
 
This Amendment is made and entered into by and between the CITY OF SPOKANE 

PARKS AND RECREATION DEPARTMENT as (“City”), a Washington municipal corporation, 
and AEG Presents NW, LLC, a Delaware limited liability company, whose address is 216 First 
Avenue South, Suite 320, Seattle, WA 98104-2534 (“AEG”), individually hereafter referenced as 
a “party”, and together as the “parties”. 
 

WHEREAS, the parties entered into a Concert Production and Booking Services Agree-
ment (the “Agreement”), dated July 15, 2019, wherein AEG agreed to provide Concert Production 
and Booking Services for the City of Spokane Parks and Recreation Department on the terms 
and conditions set forth therein; and 

 
WHEREAS, the annual rental fees have increased as well as the number of music events, 

thus, the original Agreement is formally amended by this written document, and 
 

 NOW, THEREFORE, in consideration of the terms and conditions contained herein, and 
other valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the 
parties mutually agree as follows: 

 
1. CONTRACT DOCUMENTS.  
The Agreement, dated July 15, 2019, any previous amendments, addendums and / or extensions 
/ renewals thereto, are incorporated by reference into this document as though written in full and 
shall remain in full force and effect except as provided herein. 
 
2. EFFECTIVE DATE. 
This Contract Amendment shall be effective as of January 1, 2024. 
 
3. AMENDMENT. 
This original Contract is amended to include the following: 
 

During the Term, beginning in the 2023 calendar year AEG will book and produce up to 
fifteen (15) twenty (20) Music Events per calendar year (inclusive of AEG co-promoted 
Music Events).  Additional dates must be approved by City and are subject to current 
Pavilion community (nonprofit) venue rental rate in addition to the $2 ticket rebate per 
City’s AXS Ticketing agreement. 
 
The annual rental fees have increased.  The new annual fee is $80,000 per contract year 
for the remainder of the contract term, through Dec. 31 2025. 

  

City of Spokane  
Parks and Recreation Department 

 
CONTRACT AMENDMENT 

 
Title: CONCERT PRODUCTION AND  
BOOKING SERVICES AGREEMENT 
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4.  COMPENSATION.  
For each calendar year of the remaining term, the Facility Rental Fee will be in the amount of 
EIGHTY THOUSAND DOLLARS ($80,000), which will be paid to the City in quarterly payments 
through-out the term, with the last payment for each calendar year made within thirty (30) days 
after the last Music Event for that calendar year. 
 
IN WITNESS WHEREOF, in consideration of the terms, conditions and covenants contained 
herein, the parties have executed this Contract Amendment by having legally-binding represent-
atives affix their signatures below. 
 
 
AEG Presents NW, LLC    CITY OF SPOKANE PARKS AND  

RECREATION DEPARTMENT 
 
 
By______________________________  By______________________________ 
Signature   Date   Signature   Date 
 
 
________________________________  ________________________________ 
Type or Print Name     Type or Print Name 
 
 
________________________________  ________________________________ 
Title       Title 
 
 
Attest:  Approved as to form: 
 
 
 
________________________________ ________________________________ 
City Clerk Assistant City Attorney 
 
23-217 
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City Clerk's No. _______________ 
 

 
 

 
 
 This Agreement is made and entered into by and between the CITY OF SPOKANE 
PARKS AND RECREATION as (“City”), a Washington municipal corporation, and RAYCE 
RUDEEN FOUNDATION a non-profit organization, whose address is 24201 East Knox Lane, 
Liberty Lake, Washington 99019, as (“Licensee”), individually hereafter referenced as a “party”, 
and together as the “parties”.  
 
The parties agree as follows: 
 
1.  PERFORMANCE.  The City will provide use of Riverfront Park for Licensee’s S.A.F.E. Fall 
Festival October 6 - 8, 2023, in accordance with the Riverfront Park Use Agreement attached as 
Exhibit B. 
 
2.  CONTRACT TERMS.  The Contract shall begin October 1, 2023, and run through 
November 30, 2023, unless amended by written agreement or terminated earlier under the 
provisions.   
 
3.  COMPENSATION.  The City Shall pay Licensee a maximum amount not to exceed 
EIGHTY TWO THOUSAND AND ONE HUNDRED SEVENTY AND NO/100 DOLLARS 
($82,170.00), plus applicable tax, for everything furnished and done under this Contract The 
Licensee shall pay all expenses and applicable tax prior to the City remitting proceeds from sale 
of tickets to Event. This is the maximum amount to be paid under this Contract for the work 
described in Section 1 above, and shall not be exceeded without the prior written authorization of 
the City in the form of an executed amendment to this Contract. 
 
4.  PAYMENT.  The Licensee shall submit its applications for payment to City of Spokane 
Parks and Recreation Department, 808 West Spokane Falls Boulevard, 5th Floor, Spokane, 
Washington 99201.  Payment will be made via direct deposit/ACH within forty-five (45) days after 
receipt of the Licensee's application except as provided by state law.  If the City objects to all or 
any portion of the invoice, it shall notify the Licensee and pay that portion of the invoice not in 
dispute.  In that event, the parties shall immediately make every effort to settle the disputed 
amount. 
 
5.  COMPLIANCE WITH LAWS.  Each party shall comply with all applicable federal, state, 
and local laws and regulations. 
 
6.  ASSIGNMENTS.  This Contract is binding on the parties and their heirs, successors, and 
assigns.  Neither party may assign, transfer or subcontract its interest, in whole or in part, without 
the other party's prior written consent.  

CITY OF SPOKANE  
PARKS AND RECREATION 

 
RIVERFRONT PARK EVENT AGREEMENT 
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7.  AMENDMENTS.  This Contract may be amended at any time by mutual written 
agreement. 
 
8.  ANTI-KICKBACK.  No officer or employee of the City of Spokane, having the power or 
duty to perform an official act or action related to this Contract shall have or acquire any interest 
in the Contract, or have solicited, accepted or granted a present or future gift, favor, service or 
other thing of value from or to any person involved in this Contract. 
 
9.  TERMINATION.  Either party may terminate this Contract by thirty (30) days written notice 
to the other party.  In the event of such termination, the City shall pay the Licensee for all work 
previously authorized and performed prior to the termination date. 
 
10. INSURANCE.  During the term of the Agreement, the Licensee shall maintain in force at its 
own expense, the following insurance coverages: 
 
A. Worker's Compensation Insurance in compliance with RCW 51.12.020, which requires 

subject employers to provide workers' compensation coverage for all their subject workers; 
and  

 
B. General Liability Insurance on an occurrence basis, with a combined single limit of not less 

than $1,000,000 each occurrence for bodily injury and property damage.  It shall include 
contractual liability coverage for the indemnity provided under this contract.  It shall provide 
that the City, its officers and employees are additional insureds, but only with respect to the 
Contractor’s services to be provided under this contract; 

 
 i. Acceptable supplementary Umbrella insurance coverage, combined with the 

Licensee’s General Liability insurance policy must be a minimum of $1,000,000, in 
order to meet the insurance coverages required under this Contract; 

 
C. Automobile Liability Insurance with a combined single limit, or the equivalent of not less than 

$1,000,000 each accident for bodily injury and property damage, including coverage for 
owned, hired and non-owned vehicles. 

 
There shall be no cancellation, material change, reduction of limits or intent not to renew the 
insurance coverage(s) without sixty (60) days written notice from the Licensee or its insurer(s) to 
the City.  As evidence of the insurance coverage(s) required by this Agreement, the Licensee 
shall furnish acceptable Certificates of Insurance (COI) to the City at the time it returns this signed 
Agreement.  The certificate shall specify the City of Spokane as “Additional Insured” 
specifically for Licensee’s services under this Agreement, as well as all of the parties who are 
additional insureds, and include applicable policy endorsements, the sixty (60) day cancellation 
clause, and the deduction or retention level.  The Licensee shall be financially responsible for all 
pertinent deductibles, self-insured retentions, and/or self-insurance. 
 
11.  INDEMNIFICATION.  The Licensee shall defend, indemnify, and hold the City and its 
officers and employees harmless from all claims, demands, or suits at law or equity asserted by 
third parties for bodily injury (including death) and/or property damage which arise from the 
Licensee’s negligence or willful misconduct under this Agreement, including attorneys’ fees and 
litigation costs; provided that nothing herein shall require a Licensee to indemnify the City against 
and hold harmless the City from claims, demands or suits based solely upon the negligence of 
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the City, its agents, officers, and employees.  If a claim or suit is caused by or results from the 
concurrent negligence of the Licensee’s agents or employees and the City, its agents, officers 
and employees, this indemnity provision shall be valid and enforceable to the extent of the 
negligence of the Licensee, its agents or employees. The Licensee specifically assumes liability 
and agrees to defend, indemnify, and hold the City harmless for actions brought by the Licensee’s 
own employees against the City and, solely for the purpose of this indemnification and defense, 
the Licensee specifically waives any immunity under the Washington State industrial insurance 
law, or Title 51 RCW.  The Licensee recognizes that this waiver was specifically entered into 
pursuant to the provisions of RCW 4.24.115 and was the subject of mutual negotiation. The 
indemnity and agreement to defend and hold the City harmless provided for in this section shall 
survive any termination or expiration of this agreement. 
 
12.  DEBARMENT AND SUSPENSION.  The Licensee has provided its certification that it is 
in compliance with and shall not contract with individuals or organizations which are debarred, 
suspended, or otherwise excluded from or ineligible from participation in Federal Assistance 
Programs under Executive Order 12549 and “Debarment and Suspension”, codified at 29 CFR 
part 98. 
 
13. SEVERABILITY.  In the event any provision of this Contract should become invalid, the 
rest of the Contract shall remain in full force and effect. 
 
14. STANDARD OF PERFORMANCE.  The silence or omission in the Contract regarding any 
detail required for the proper performance of the work, means that the Licensee shall perform the 
best general practice. 
 
15. NONDISCRIMINATION.  No individual shall be excluded from participation in, denied the 
benefit of, subjected to discrimination under, or denied employment in the administration of or in 
connection with this Contract because of age, sex, race, color, religion, creed, marital status, 
familial status, sexual orientation including gender expression or gender identity, national origin, 
honorably discharged veteran or military status, the presence of any sensory, mental or 
physical disability, or use of a service animal by a person with disabilities.  The Licensee agrees 
to comply with, and to require that all subcontractors comply with, Section 504 of the Rehabilitation 
Act of 1973 and the Americans with Disabilities Act, as applicable to the Licensee. 
 
16. BUSINESS REGISTRATION REQUIREMENT.  Section 8.01.070 of the Spokane 
Municipal Code states that no person may engage in business with the City without first having 
obtained a valid annual business registration.  The Licensee shall be responsible for contacting 
the State of Washington Business License Services at www.dor.wa.gov or 360-705-6741 to obtain 
a business registration.  If the Licensee does not believe it is required to obtain a business 
registration, it may contact the City’s Taxes and Licenses Division at (509) 625-6070 to request 
an exemption status determination.   
 
17. AUDIT / RECORDS.  The Licensee and its subcontractors shall maintain for a minimum of 
three (3) years following final payment all records related to its performance of the Contract.  
The Licensee and its subcontractors shall provide access to authorized City representatives, at 
reasonable times and in a reasonable manner to inspect and copy any such record.  In the event 
of conflict between this provision and related auditing provisions required under federal law 
applicable to the Contract, the federal law shall prevail. 
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18. CONFIDENTIALITY/PUBLIC RECORDS.  Notwithstanding anything to the contrary, City 
will maintain the confidentiality of Licensee’s materials and information only to the extent that is 
legally allowed in the State of Washington.  City is bound by the State Public Records Act, RCW 
Ch. 42.56.  That law presumptively makes all records in the possession of the City public records 
which are freely available upon request by anyone.  In the event that City gets a valid public 
records request for Licensee’s materials or information and the City determines there are 
exemptions only the Licensee can assert, City will endeavor to give Licensee notice. Licensee, at 
its own expense, will be required to go to Court to get an injunction preventing the release of the 
requested records.  In the event that Licensee does not get a timely injunction preventing the 
release of the records, the City will comply with the Public Records Act and release the records. 
 
19.  DISPUTES.  This Contract shall be performed under the laws of the State of Washington.  
Any litigation to enforce this Contract or any of its provisions shall be brought in Spokane County, 
Washington. 
 
 
RAYCE RUDEEN FOUNDATION   CITY OF SPOKANE 
       PARKS AND RECREATION 
 
 
By_________________________________  By_________________________________ 
Signature  Date    Signature  Date 
 
 
___________________________________  ___________________________________ 
Type or Print Name     Type or Print Name 
 
 
___________________________________  ___________________________________ 
Title       Title 
 
 
Attest:        Approved as to form: 
 
 
 
___________________________________  ___________________________________ 
City Clerk      Assistant City Attorney 
 
 
Attachments that are part of this Agreement: 
 
Exhibit A – Certification Regarding Debarment  
Exhibit B – Riverfront Park Use Agreement 
 
23-232 
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EXHIBIT A 
 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION,  
INELIGIBILITY AND VOLUNTARY EXCLUSION 

 
1. The undersigned (i.e., signatory for the Subrecipient / Contractor / Consultant) certifies, to the best of its knowledge and 

belief, that it and its principals: 
 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded 
from covered transactions by any  federal department or agency; 

b. Have not within a three-year period preceding this contract been convicted or had a civil judgment rendered 
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, 
or performing a public (federal, state, or local) transaction or contract under a public transaction; violation of 
federal or state antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or de-
struction of records, making false statements, tax evasion, receiving stolen property, making false claims, or 
obstruction of justice; 

c. Are not presently indicted or otherwise criminally or civilly charged by a government entity (federal, state, or 
local) with commission of any of the offenses enumerated in paragraph (1)(b) of this certification; and,  

d. Have not within a three-year period preceding this contract had one or more public transactions (federal, state, 
or local) terminated for cause or default. 

 
2. The undersigned agrees by signing this contract that it shall not knowingly enter into any lower tier covered transaction 

with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered 
transaction.  

 
3.  The undersigned further agrees by signing this contract that it will include the following clause, without modification, in 

all lower tier covered transactions and in all solicitations for lower tier covered transactions: 
 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – Lower Tier Covered 
Transactions 

 
1. The lower tier contractor certified, by signing this contract that neither it nor its principals is presently 

debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from par-
ticipation in this transaction by any federal department or agency. 

 
2. Where the lower tier contractor is unable to certify to any of the statements in this contract, such 

contractor shall attach an explanation to this contract. 
  

4. I understand that a false statement of this certification may be grounds for termination of the contract.  
 

 
 
  
Name of Subrecipient / Contractor / Consultant (Type or Print) 

 
 
  
Program Title (Type or Print) 

 
 
  
Name of Certifying Official (Type or Print) 
  
  
Title of Certifying Official (Type or Print) 

 
 
  
Signature  
 
  
Date (Type or Print) 
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EXHIBIT B 



Created on 
Last Updated 

1/13  

Usage Room Time Date 
USE DATE(S) 3. 

 

RIVERFRONT PARK USE AGREEMENT 
 
 

THIS AGREEMENT is between the CITY OF SPOKANE PARKS AND RECREATION DEPARTMENT, 

as (“City”), and Rayce Rudeen Foundation, as (“Licensee”), a nonprofit organization, whose principal place of 

business is located at 24201 E. Knox Ln., Liberty Lake, WA 99019. The City and Licensee are collectively 

referred to as “the parties.” Multiple-year agreements are subject to annual review by the City and Licensee. 

This document, with attachments, comprises the complete agreement between the parties. The parties agree 

as follows: 

 
1. EVENT. The event is described as follows Rayce Rudeen Foundation - S.A.F.E. Fall Festival and shall 
be referred hereafter as “the Event.” 

 
 

2. PREMISES. The City grants the Licensee a non-exclusive revocable license to use specific area(s) 

and facilities (“Premises”) of Riverfront Park located at 507 North Howard Street, Spokane, Washington, for 

the above-identified event: The premises are highlighted on the attached Exhibit “B” Premises Use Map and 

referred to as Clock Tower Meadow, Entire Pavilion. 

 

10/6/2023 All Day Clock Tower Meadow Load In 
All Day Entire Pavilion Load In 

 

10/7/2023 All Day Clock Tower Meadow Event Day 
All Day Entire Pavilion Event Day 

 

10/8/2023 All Day Clock Tower Meadow Load Out 
All Day Entire Pavilion Load Out 

4. RENTAL FEES 
Date Time Room Usage Price Discount Subtotal 
10/6/2023 All Day Clock Tower Meadow Rayce Rundeen 

Foundation - 
S.A.F.E. Fall 
Festival 

$650.00 $0.00 $650.00 

10/8/2023 All Day Clock Tower Meadow Load Out $650.00 $0.00 $650.00 
10/7/2023 All Day Clock Tower Meadow Event Day $1,200.00 $360.00 $840.00 
10/8/2023 All Day Entire Pavilion Load Out $0.00 $0.00 $0.00 
10/7/2023 All Day Entire Pavilion Event Day $7,500.00* $2,250.00 $5,250.00 
10/6/2023 All Day Entire Pavilion Load In $0.00 $0.00 $0.00 

Subtotal $10,000.00 
Discounts $2,610.00 

Tax $0.00 
Rental Total $7,390.00 



Created on 
Last Updated 

2/13  

Department Totals 

 
Time Item/Title Qty/Price Subtotal  Discounts    Total 

20yd Dumpster 1 Each @ $450.00/Each  $450.00 $0.00 $450.00 
6' Construction Fence 180 Each @ $15.00/Each $2,700.00 $0.00 $2,700.00 
Electrical Inspection 1 Each @ $125.00/Each  $125.00 $0.00 $125.00 
Stage Transport Fee 1 Each @ $1,200.00/Each $1,200.00 $0.00 $1,200.00 

 

Department Subtotal Discounts Disc Subtotal 
Events $4,475.00 $0.00 $4,475.00 

   Totals 
Event Charges   $14,475.00 

Less Discounts   $2,610.00 

Subtotal   $11,865.00 
TOTAL   $11,865.00 

6. ADDITIONAL CHARGES. Additional items used and not detailed above will be added to final Event 

charges invoice. 

 

7. TAXES. The Licensee understands all paid admission events held at the Premises are subject to city 

and state admission taxes. The Licensee agrees to pay these and all other taxes imposed in connection with 

its Event. 

 
8. SECURITY DEPOSIT. The Licensee shall pay a refundable security deposit of 25% to the City of: 

$2,966.25 for the use of the Premises, payable by 10/2/2023 via certified check or other form acceptable to 

the City within sixty (60) days from event. The deposit shall be held by the City, without interest accruing, as a 

security deposit to secure full performance of the Licensee’s obligations under this Agreement, including 

payment of use fees against potential damages to the Premises, incidental expenses, and liquidated 

damages, as appropriate. 

 
9. LIQUIDATED DAMAGES. If the Licensee cancels the event, or if the City reasonably deems itself 

insecure because of the Licensee’s apparent or actual inability to perform the Agreement as fully promised, 

the City may declare a default, and the Licensee shall pay to the City of Spokane, a sum of $11,865.00 as 

liquidated damages for the loss of use fees. The City may apply the security deposit (if applicable) against the 

above sums. The parties agree that the damages, for the City’s loss of use fees are difficult to ascertain or 

predict. Thus, the above set forth amount of liquidated damages is a reasonable estimate of the damages 

which would actually be suffered by the City for the loss of use fees. This remedy is in addition to all other 

remedies available in contract or law. 

 
10. MINIMUM SUPPORT PERSONNEL. The Licensee agrees to employ at its sole expense and liability, 

the minimum security, admission, and support personnel as necessary to assure the safety of the participants, 

Events 
EVENT FEES 5. 



Created on 
Last Updated 
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patrons, and Premises. 

 
11. NOTIFICATION TO PARTICIPANTS OR PARENTS OR GUARDIANS OF MINOR PARTICIPANTS 

Licensee is required by this Agreement to provide minors and parents of minors with notice that 

Licensee is not part of the City, is not an agent of the City, and is, other than by the express terms of 

this Agreement, not in any way affiliated with the City. The activities and services offered by Licensee 

are not the activities or services of the City. 

 
12. FOOD AND BEVERAGE EXCLUSIVITY. Levy Hospitality is the exclusive service provider for 

concession food and beverage operations, alcohol sales and service and catering at the U.S. Pavilion, Looff 

Carrousel and Numerica Skate Ribbon and SkyRide. Additionally, Levy Hospitality is the exclusive service 

provider for catering services in Riverfront Spokane outdoor venues. Licensee and Licensee vendors will 

follow City’s process and procedure for procuring and selling City’s exclusive beverage partner products, 

which will be provided by Swire Coca-Cola. The exceptions is juice made from fresh squeezed fruit and fresh 

drip coffee & tea. 

 
13. CONCESSION. Levy Hospitality our exclusive service provider for all concessions, catering and 

alcohol services within the US Pavilion, Looff Carrousel, Numerica Skate Ribbon and all catering in Riverfront 

park private outdoor rental spaces. 

 
14. TICKETING 

A. Ticketing Sales Rights. City and AXS shall serve as the sole and exclusive provider of 

primary and resale ticketing software sales and services with respect to all events, free or paid, at 

Riverfront Park and associated Venues. AXS shall have the sole and exclusive right to sell all tickets 

via any means in connection with all Events. In connection with the sale, resale or issuance of tickets, 

Event Organizer/Licensee will not endorse, support, integrate with, promote, receive revenue or any 

other compensation from or authorize the use of, any third party internet sign related to the sale of 

tickets, ticketing company, or software system related to the sale of tickets for Events. Service fees will 

apply per City of Spokane – AXS Ticketing master service agreement and will be outlined in the 

associated Use Agreement fees. 

B. Ticket Proceeds. AXS shall collect all proceeds from the sale of tickets to Events make 

on AXS channels via AXS’s merchant accounts and deposit all such proceeds, including any 

applicable sales taxes, into an account managed by AXS, and shall be entitled to deduct any credit 

card processing fees or other fees due to AXS from Event Organizer/Licensee prior to disbursing the 

Client Fee and the remaining net ticket proceeds to the City. AXS will provide City/Licensee with 

access to reports summarizing all applicable account activity. The City will then remit any remaining 

ticketing proceeds to Licensee, minus Convenience Fees. 
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15. EVENT RESPONSIBILITIES 

A. The Licensee is solely responsible for planning, organizing, promoting, and 

implementing all aspects of the Event on the Premises. 

B. The Licensee shall comply with all federal, state and local laws, including the rules and 

regulations of the City of Spokane Parks and Recreation Department. 

C. The Licensee agrees to comply with the Terms and Conditions for all Public and Private 

Special Uses as outlined in the attached Exhibit “A” for current Riverfront Park Special Use 

Information. 

D. The Licensee shall provide necessary facility infrastructure equipment and/or services 

such as: tables, benches, fencing, staging, sound and lights, health and safety mandated equipment or 

services, canopies, alternative power sources installed by a certified electrician, portable restrooms, 

security and other to be determined event logistics. Licensee is solely responsible for ensuring that all 

equipment and infrastructure is in good working condition and utilizing the equipment in a safe manner, 

as per oral or written instructions provided by the manufacturer 

E. The Licensee shall comply with all City approved methods of securing temporary event 

structures and equipment. 

F. The Licensee and the City each have the right to hang and/or display mutually agreed 

upon sponsorship logos, signs, banners and other promotional materials on the Premises in mutually 

agreeable locations. 

G. To the extent the Licensee elects to utilize its own overnight and event security on the 

Premises, the Licensee is solely responsible for these costs. 

H. Licensee food vendors shall sell exclusively Swire Coca-Cola branded products 

procured from City as sole source supplier per Riverfront Park Terms of Use. 

I. The City shall insure that existing electrical outlets are operational and functional on 

the Premises. The Licensee will not be charged for electrical use. To the extent the Licensee 

elects to utilize electrical support greater than that provided by the City through its existing electrical 

outlets on the Premises, the Licensee is solely responsible for any and all additional electrical 
support costs. 

J. The Licensee will provide the City with a site map (Exhibit “C”) showing the exact 

location of all event elements 7 days prior to move in. The Licensee and City will mutually agree on 

the final site layout 7 days prior to move in. 

K. The City and Licensee will exchange contact information to be used during event dates 

to insure compliance with the terms of this Agreement. 

 
16. CARE OF THE PREMISES. Licensee has inspected the Premises, accepts its condition and agrees 

that there are no repairs, changes, or modifications to be made to the Premises by the City to accommodate 
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Licensee’s intended use of the Premises. Licensee accepts the Premises "as is," subject to all existing liens, 

encumbrances and other matters of record and all zoning and building regulations which affect the Premises. 

Licensee acknowledges that the City, its agents, officers, or employees have not made any representations or 

warranty with respect to the Premises or the suitability for Licensee's intended use and that no 

representations or warranty have been made as to the state of construction or repair of the Premises. 

Licensee shall not cause or permit anything to be done to injure, mark, or in any manner deface the 

Premises or any equipment located on the Premises. Licensee shall keep the Premises and facilities clean 

and safe from damage. In the event of damage to the Premises or equipment, the Licensee shall pay to the 

City, on demand, the sums needed to fully restore the Premises or equipment, or repair the damage. The 

damage shall include crowd damage as a result of failure to maintain order, and / or failure to have a sufficient 

security force in place necessary to maintain order. 

 
17. LIABILITY. Licensee shall indemnify, defend, and hold the City and the City’s lessees of the Premises 

harmless from all claims arising from Licensee’s use of the Premises or the conduct of Licensee’s activities, or 

from any activity, work or thing done, permitted or suffered by Licensee in or about the Premises. Licensee 

shall further indemnify, defend, and hold the City harmless from all claims, liabilities, costs, attorneys’ fees and 

expenses arising from any breach or default in the performance of any obligation to be performed by Licensee 

under the terms of this License Agreement, or arising from any act or omission of Licensee or of its agents, 

employees, or invitees. Licensee specifically assumes liability and agrees to defend, indemnity, and hold the 

City harmless for actions brought by Licensee’s own employees against the City and, solely for the purpose of 

this indemnification and defense, Licensee specifically waives any immunity under the Washington State 

industrial insurance law, or Title 51 RCW. Licensee recognizes that this waiver was specifically entered into 

pursuant to the provisions of RCW 4.24.115 and was the subject of mutual negotiation. In case any action or 

proceeding is brought against the City by reason of any claim, Licensee, upon notice from the City, shall 

defend the same at Licensee’s expense, by counsel approved in writing by the City. Licensee, as a material 

part of the consideration to the City, hereby assumes all risk of and waives any claims Licensee might have in 

respect to the damage to property or injury to persons in, upon or about the Premises from any cause 

whatsoever, except that which is caused by the City’s sole negligence. 

Neither the City nor any officer, agent or employee of the City will be liable to Licensee, or its partners, 

directors, officers, contractors, agents, employees, guests, invitees, or licensees, for any loss, injury, or 

damage to Licensee or to any other person, or to its or their property, irrespective of the cause of such injury, 

damage or loss, unless solely caused by or solely resulting from the sole negligence or willful misconduct of 

the City or its employees in the operation or maintenance of the Premises without contributory negligence on 

the part of the Licensee or any of its licensees, or its or their employees, agents, or contractors, or any other 

lessees or occupants of the Premises. Furthermore, neither the City, nor any officer, agent or employee of the 

City will be liable (i) for any such damage caused by other lessees or persons in or about the Premises, or 

caused by quasi-public work; or (ii) for consequential damages arising out of any loss of the use of the 
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Premises or any equipment or facilities therein, by Licensee or any persons claiming through or under 

Licensee. The indemnity and agreement to defend and hold the City harmless provided for in this section shall 

survive any termination or expiration of this agreement. 
Licensee shall require each participant, or the parent/guardian of a minor participant, to execute a 

waiver indemnifying, releasing, and holding harmless the Licensee and the City from any and all claims arising 

from any loss, liability, damage, death or injury to any person or property, from any act or omission of the 

Licensee and the City, their officers, elected officials, employees, agents, participants or subcontractors arising 

directly or indirectly as a result of the activities and services provided by the Licensee and the City. 

 
18. INSURANCE. During all times relevant to this License Agreement, Licensee shall maintain in force at 

its own expense, each insurance noted below. 

 
A. Worker’s Compensation insurance in compliance with RCW 51.12.020, which requires 

subject employers to provide workers’ compensation coverage for all their subject workers; 

B. General Liability insurance on an occurrence basis with a combined single limit of not less 

than $1,000,000 each occurrence and aggregate for Bodily Injury and Property Damage. It shall 

provide that the City, its agents, officers and employees are Additional Insureds but only with 

respect to the Company’s services to be provided under this Agreement; and 
 

There shall be no cancellation, material change, reduction of limits or intent not to renew the insurance 

coverage(s) without sixty (60) days written notice from the Licensee or its insurer(s) to the City. As evidence 

of the insurance coverage(s) required by this Agreement, the Licensee shall furnish acceptable Certificates of 

Insurance (COI) to the City at the time it returns this signed Agreement. The certificate shall specify the City 

of Spokane as “Additional Insured” as well as all of the parties who are additional insureds, and include 

applicable policy endorsements, the sixty (60) day cancellation clause, and the deduction or retention level. 

The Licensee shall be financially responsible for all pertinent deductibles, self-insured retentions, and/or self- 

insurance. 

 
19. NONDISCRIMINATION. No individual shall be excluded from participation in, denied the benefit of, 

subjected to discrimination under, or denied employment in the administration of or in connection with this 

Agreement because of age, sex, race, color, religion, creed, marital status, familial status, sexual orientation 

including gender expression or gender identity, national origin, honorably discharged veteran or military status, 

the presence of any sensory, mental or physical disability, or use of a service animal by a person with 

disabilities. The Licensee agrees to comply with, and to require that all subcontractors comply with, Section 

504 of the Rehabilitation Act of 1973 and the Americans with Disabilities Act, as applicable to the Licensee. 

 
20. AGREEMENT SUSPENDED. In the event of impossibility or impracticality of the event/activity because 

the Premises or any part is destroyed or damaged or rendered unfit for occupancy or in case of emergency or 
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strike, this Agreement shall at the option of the City be suspended and the City shall return to the Licensee 

any advance payment without further liability or obligation. The Licensee waives all rights of actions against 

the City for loss of use of the Premises, including consequential losses, due to fire or other hazards, however 

caused. 

 
21. ASSIGNMENT. This Agreement is not assignable without prior written approval of the City, which shall 

not be unreasonably withheld. 

 
22. SEVERABILITY / NON-WAIVER. The illegality or unenforceability of any of the provisions of this 

Agreement shall not render the remainder unenforceable. Waiver by the City of any provision of this 

Agreement in any specific circumstance shall not be deemed a waiver in any subsequent circumstance. 

 
23. FORCE MAJEURE EVENT. In the event either Party is unable to carry out its material obligations 

under this Agreement by reason of a Force Majeure Event (as defined below), the same shall not constitute a 

breach of this Agreement by such Party and the other Party shall have no right to seek damages or terminate 

this Agreement. As used herein, the term "Force Majeure Event" shall mean the occurrence of an event 

outside the reasonable control of the applicable Party such as an act or regulation of public authority; fire; riot 

or civil commotion: labor dispute; terrorist acts or threats; acts or declarations of war: disease; pandemic: 

substantial interruption in, or substantial delay or failure of, technical facilities; artist illness, incapacity or 

death; accident; failure or substantial and extraordinary delay of necessary transportation services: war 

conditions; emergencies; inclement weather or acts of God. 

 
24. CANCELLATION. A refund of the Venue Deposit shall be made only if (a) Licensee is not in default 

under, and has otherwise complied with the terms and conditions of, the Use Agreement and (b) written notice 

of the cancellation is received by Riverfront Park at least sixty (60) days prior to the actual date of the event. 

Cancellations received fifty nine (59) days or less prior to the actual date of the event shall result in the 

forfeiture of the Venue Deposit paid, and in the event that payment of the Venue Deposit has not yet been 

made to Riverfront Park, the Venue Deposit shall nonetheless be immediately due and payable to Riverfront 

Park. Cancellations due to smoke: Riverfront Park will allow for venue rental cancellations with a full refund if 

the air quality index is in the Unhealthy – Hazardous (151 - 500) range. 

 
23. CONTRACT DOCUMENTS. This Agreement, with attachments including but not limited to provisions in 

Exhibit “A” (Riverfront Park Terms and Conditions for All Public and Private Special Uses), comprises the 

complete understanding between the parties. To the extent terms vary or are in conflict between this document 

and Exhibit A, the terms of this agreement govern. 
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LICENSEE: RAYCE RUNDEEN FOUNDATION 

Dated:  By:  
Marsha Malsam CEO 

Name Printed: 

  

Approved: Title: 
 
 

Riverfront Park Director Email: 
 
 
 
 

CITY OF SPOKANE PARKS AND RECREATION DEPARTMENT 
 
 

Dated:  By:  
Director 

 
 

Attest: Approved as to form: 
 
 
 

City Clerk Assistant City Attorney 
 
 
 
 
 
 

Attachments which are a part of this Agreement: 
Exhibit “A” Riverfront Park Terms and Conditions for All Public and Private Special Uses 
Exhibit “B” Premises Use Venue Map 
Exhibit “C” Certificate of Insurance (COI) 
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October 13, 2022 
 
 
City of Spokane 
808 W. Spokane Falls Blvd. 
Spokane, WA 99201 
Attn: Kris Behr, Park Operations Clerk 
 
 
 
Dear Ms. Behr, 
 
This letter is to inform you that Turf Star, dba. Western Equipment Distributors, located at 2824 East 
Garland, Spokane, WA is the sole provider of Toro Commercial turf equipment and parts, and Toro 
golf course irrigation products for your geographic area.  
 
Turf Star, dba. Western Equipment Distributors would facilitate any pricing request, demonstrations, 
and delivery for Toro Commercial products for the State of Washington.  
 
If you have any questions regarding this, please contact me. 
 
 
Sincerely, 
 

 
Jon Stodola, CSE 
Manger, Government Contracts – North America 
The Toro Company 
(612) 597-3224 
Jon.Stodola@toro.com  
 

8111 Lyndale Avenue South, Bloomington, Minnesota  55420-1196 
www.thetorocompany.com 
 

The Toro Company 

mailto:Jon.Stodola@toro.com
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2024 Parks and Recreation Budget – Amended Proposal 
 

                                                                                           Summary of Amendments:  

       

• A decrease of $660,991 in our Risk Management expense will allow us to:   
o Add $90,000 to our RFP budget for a retainer (worst-case) for  

the Pavilion naming rights finder’s fee.  
o Increase our contribution to Expo+50 by $150,000. 
o Increase our contribution to capital by $420,991. 

 
• The net result is still a flat budget for 2024.  

 
• The golf budget was not impacted by this change.  

  
 
 
 
 
 
 
 

 



Association Members:
 Corbin Senior Activity Center
 East Central/MLK Community Center
 Hillyard Senior Center
 Mid-City Concerns Senior Center
 Northeast Youth Center
 Southwest Spokane Community Center
 Project Joy
 Sinto Senior Activity Center
 Southside Senior & Community Center
 West Central Community Center

SYSCA 
Spokane Youth 

& Senior Centers 
Association

   2023 Highlights:
SYSCA Centers 

Return to Minutes



SYSCA 
Spokane Youth 

& Senior Centers 
Association

Senior 
Programs!

 



SYSCA 
Spokane Youth 

& Senior Centers 
Association

Hillyard Senior 
Activity Center

 
HSC had a lively summer filled with recurring 
recreational activities, special events, 
classes, and day trips. We introduced new 
engaging activities like Croquet Fun Day, 
Aqua Ex Class, AARP Drivers ED Classes, and 
Watercolor Classes. Members were able to 
enjoy a mid-August jaunt to the Pend 
O’Reille County Fair and a beautiful 
afternoon cruising Lake Pend O’Reille. The 
Hillyard Farmer's Market at NECC started in 
July, improving access to fresh produce for 
our seniors, in addition, HSC is now 
distributing FREE produce periodically 
through our partnership with GSMW! 

In July, we held a successful Annual Silent 
Auction Fundraiser at NECC with 
tremendous help from our volunteers!

Notably, we welcomed our new Executive Director, 
Tony Cane, following Jerry Unruh's retirement.



SYSCA 
Spokane Youth 

& Senior Centers 
Association

Sinto Senior 
Activity Center

 
Quarter 3 Highlights:

Special Events for this quarter included a 
Hawaiian Luau, Membership Picnic / 
Carnival, and Potluck Dinner.

Sinto Travelers took a trip to Philipsburg 
Montana. They enjoyed shopping the 
town and looking for Sapphires and gold 
on Gem Mountain!

During this quarter we also promoted our 
Quilting & Crafting Group as well as our 
table games groups. 

Quilts made by the Sinto sewing & 
quilting group for Center raffles.

Sinto travelers on the Montana Tour!



SYSCA 
Spokane Youth 

& Senior Centers 
Association

Corbin Senior 
Activity Center

 



Southside Community 
Center

Trip to Leavenworth 
2023

One of our many events 

Veteran's Dinner

Gardner Group



SYSCA 
Spokane Youth 

& Senior Centers 
Association

Mid City Concerns
 

 Mid-City Concerns Senior Center 
has provided activities and services 
to 3,300 participants and over 
10,000 activity hours since January 
1, 2023. 

 Our very robust calendar offers 
activities from Arts n Crafts, 5 Card 
Poker, Wii Bowling, live music, and 
Monthly Birthday Parties. 

 Our amazing kitchen cooks and 
serves fresh meals everyday that 
include Meatloaf and Mashed 
Potatoes, Shepards Pie, Chicken 
Fried Steak and Potatoes, among 
many other menu items.

 Services are rounded out for our 
members to include on-site Case 
Managers, Pet food and Veterinary 
services provided through our 
partnership with SpokAnimal.



SYSCA 
Spokane Youth 

& Senior Centers 
Association

Project Joy
 • During the 3rd quarter, 

Project Joy continued to 
provide entertainment to 
care center and the 
retirement community.

• In September, we began 
our 2023-2024 
performance season. The 
number of performances 
each month continues to 
grow.

• Included here are pictures 
of our 2023-2024 Advisory 
Council, elected at our 
May annual meeting, and 
a few of our entertainers.

• We continue to receive 
feedback from the care 
and retirement community 
about the positive impact 
our entertainers have on 
their residents.

    

Tom Cooper Summer Orchestra Laura Athearn

Project Joy 2023-2024 
Advisory Council

Cantilena Paradocs
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Youth 
Programs!

 



SYSCA 
Spokane Youth 

& Senior Centers 
Association

Northeast Youth 
Center

The Northeast Youth Center has had a great 3rd Quarter. We started 10 weeks of summer camp in late 
June and ended in Sept. Our students went on 2 field trips everyday! Courtesy of grants we received from 
Spokane Parks Foundation and Providence. We have many partnerships with local supporters like Peak 7 
Adventures, Chaos Arcade, Riverfront Park, Pattison’s and Hillyard Pool. We made wonderful summer 
memories for the kids! Our annual August Lemonade stand was a success. The new school year started in 
Sept and we are already making plans for winter break camp in January.



SYSCA 
Spokane Youth 

& Senior Centers 
Association

West Central 
Community Center 

..hike to the top of Mt. 
Spokane.

..take many field trips in our 
community and out in nature.

During the 3rd quarter of 2023 our kids were able to:

..visit Mobius Discovery 
Center.



SYSCA 
Spokane Youth 

& Senior Centers 
Association

SouthWest Spokane 
Community Center

 















SYSCA 
Spokane Youth 

& Senior Centers 
Association

East Central ML King 
Community Center

 



SYSCA 
Spokane Youth 

& Senior Centers 
Association

THANK YOU!

For your continued support of 
our Youth & Senior recreational 

programs and services!
 



Park Board 
Financials

October 2023
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Parks Financials

Key Concepts:
• October was a net loss of ($288,750) versus last October at ($100,198). This is primarily a timing 

issue as our Q4 charges for risk and insurance were charged in October this year versus 
November last year.

• Parks has earned 84% of all budgeted revenues and spent 82% of all budgeted expenses. 
• YTD revenues are ahead of expenses by $378,573. 



Golf  Financials

Key Concepts:
• Golf rounds finally started to slow, ending October with a net loss of ($140,815). 
• Golf has earned 113% of budgeted revenue and spent 91% of budgeted expenses. 
• Golf has revenues exceeding expenditures by $968,357 excluding the facility improvement 

fee and corresponding debt service payment ($1.49 million including both with the second 
debt service payment of $308,666 due in December). 



Golf  – Dashboard 

Golf  Cumulative Revenue by Day



Questions or 
Comments?



OCTOBER 2023
Riverfront Spokane Update

Return to Minutes











Coming Soon
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