
    

 
 
 

Committee Members:  
X Gerry Sperling – Chair 
X Kevin Brownlee  
    Doug Kelley – Absent/Excused 
X Hannah Kitz 
    
 
 
 

Park Board: 
 

Parks Staff: 
     Fianna Dickson 
     Berry Ellison 
     Amy Lindsey 
     Rhett McCall 
     Jonathan Moog 
      

 
 

   

Summary 
 

• The following item was approved for recommendation to the Park Board: 
o Garco Construction, Inc. change order #4/Riverfront Park south suspension bridge 

renovation construction ($81,987.99 plus applicable taxes) 
o Wesslen Construction change order #4/Riverfront lilac butterfly fabrication and 

installation ($18,178.40, plus applicable taxes) 
o AEG Presents NW, LLC concert booking and production contract amendment #2 
o Riverfront Park - Rayce Rudeen Foundation Event Agreement 

 

• October 2023 operations report was presented by Jonathan Moog 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
The next regularly scheduled Riverfront Park Committee meeting is set for 4 p.m. December 11, 

2023, in the Pavilion conference room, Riverfront Park, and virtually via WebEx.   

CITY OF SPOKANE PARK BOARD 
RIVERFRONT PARK COMMITTEE 

4 p.m. Monday, November 6, 2023 
Pavilion Conference Room/WebEx teleconferencing 

Jonathan Moog – Riverfront Park Director  
 



Minutes 
 

The meeting was called to order at 4:00 p.m. by committee chair Gerry Sperling. 

 
Public comment: None 
 
Action Items: 
 
A. Garco Construction, Inc. change order #4/Riverfront Park south suspension bridge renovation 

construction ($81,987.99 plus applicable taxes) – Berry Ellison presented.  The delay caused 
by the necessary corbel replacement incurred additional costs for rentals and labor.  This 
change order is to address those costs. 
 

• Motion #1 – Gerry Sperling moved to recommend the Garco Construction, Inc. change 
order #4/Riverfront Park south suspension bridge renovation construction ($81,987.99 
plus applicable taxes). 

 
Kevin Brownlee seconded. 
 
The motion passed with unanimous consent (3-0 vote).  It is proposed to place this as a consent 

action item on the agenda for the November 9 Park Board meeting. 
 
B. Wesslen Construction change order #4/Riverfront lilac butterfly fabrication and installation 

($18,178.40, plus applicable taxes) – Berry Ellison presented.  This change order covers 
additional costs for parts modifications and coating that came up during assembly.  These 
additions have added value both in the projected longevity of the structure as well as spare 
parts being provided for potential future repairs.  These costs have been negotiated with the 
vendor and are being split between the vendor and Parks. 
 

• Motion #2 – Gerry Sperling moved to recommend the Wesslen Construction change 
order #4/Riverfront lilac butterfly fabrication and installation ($18,178.40, plus applicable 
taxes). 

 
Kevin Brownlee seconded. 
 
The motion passed with unanimous consent (3-0 vote).  It is proposed to place this as a consent 

action item on the agenda for the November 9 Park Board meeting. 
 
C. AEG Presents NW, LLC concert booking and production contract amendment #2 – Amy 

Lindsey presented.  The annual rental fee paid by AEG was reduced in a prior amendment due 
to the impacts of COVID.  This amendment returns to the original rental amount and increases 
the number of concerts in the contract. 
 

• Motion #3 – Gerry Sperling moved to recommend the AEG Presents NW, LLC concert 
booking and production contract amendment #2. 

 
Kevin Brownle seconded. 
 
The motion passed with unanimous consent (3-0 vote).  It is proposed to place this as a consent 

action item on the agenda for the November 9 Park Board meeting. 
 



D. Riverfront Park - Rayce Rudeen Foundation Event Agreement – Amy Lindsey presented.  The 
Rayce Rudeen Foundation Event utilized AXS for ticketing.  AXS sent the City a check for the 
concert ticket revenue.  This contract is the administrative mechanism allowing Parks to 
reimburse the Rayce Rudeen Foundation the ticketing revenue generated by their event.  An 
adjustment to our ticket revenue reimbursement process is in discussion to have funding go 
directly to the vendor for future events using AXS ticketing.

• Motion #4 – Gerry Sperling moved to recommend the Riverfront Park - Rayce Rudeen 
Foundation Event Agreement.

Hannah Kitz seconded. 

The motion passed with unanimous consent (3-0 vote).  It is proposed to place this as a consent 
action item on the agenda for the November 9 Park Board meeting. 

Standing Report Items: 

A. October 2023 Operations Report –Jonathan Moog presented.  Highlights included: 1) the
S.A.F.E Fall festival was a success; 2) the Spo-candy Crawl took place for the 3rd year; 3) a
concessionaire has been selected for the SkyRibbon Cafe; 4) coming soon are: the Tree
Lighting Celebration and Riverfront Market; the Ice Season launching November 17, weather
permitting; the All-Access Annual Pass will be for sale for a limited time; and an igloo is
launching at the Ice Ribbon for $90 for 90 minutes including skate admission it will be available
to book on Civic Rec; and 5) the staff had a great time at the Halloween Costume Potluck.

Adjournment: The meeting was adjourned at 4:52 p.m. 

The next regularly scheduled Riverfront Park Committee meeting is set for 4 p.m. December 11, 
2023, in the Pavilion conference room, Riverfront Park, and virtually via WebEx. 



Spokane Park Board 
Briefing Paper

Committee Committee meeting date
Requester Phone number:  
Type of agenda item  Consent Discussion Information    Action 

Type of New Renewal/ext Amendment/change order Other 
City Clerks file (OPR or policy #) 

Item title: (Use exact language noted on 
the agenda) 

Begin/end dates Begins:    Ends: 

Background/history:

Approvals/signatures outside Parks: Yes No 
If so, who/what department, agency or company:
Name: Email address: Phone: 

Distribution: 
Parks – Accounting 
Parks –
Requester: 
Grant Management Department/Name: 

Fiscal impact: Expenditure Revenue 
Amount: Budget code:

Vendor: Existing vendor New vendor 
Supporting documents: 

Quotes/solicitation (RFP, RFQ, RFB) 
Contractor is on the City’s A&E Roster - City of Spokane 

Business lic expiration date:

W-9 (for new contractors/consultants/vendors
ACH Forms (for new contractors/
Insurance Certificate (min. $1 million in General Liability)

Riverfront Committee
Berry Ellison 509 625-6276

2023-0446

Garco Construction, Inc. change order #4/Riverfront Park south suspension 
bridge renovation construction ($81,987.99 plus applicable taxes)

08/01/2023 06/01/2024

Change Order #4 consists of 1 addition to the Contractor's scope of work.
Item 1 is added time and overhead expenses as a result of additional work required to remove and
rebuild the south abutment corbel.

Motion wording: 
Move to approve Garco Construction, Inc. change order #4/Riverfront Park south suspension bridge renovation 
construction ($81,987.99 plus applicable taxes) from Park Capital Funds.

tloucks@garco.com 509 535-4688

Berry Ellison

Garco Construction, Inc
Tim Loucks

nhamad@spokanecity.org
scottk@garco.com

$81,987.99 (plus applicable taxes) 1950-54920-94000-48085

Reimbursed by Real Estate Excise Tax (REET) funds

Nov 1, 2023

Goal K, Objective 1 Tier 1

https://static.spokanecity.org/documents/parksrec/master-plan/spokane-parks-and-natural-lands-master-plan.pdf


CITY OF SPOKANE 
PARKS AND RECREATION DEPARTMENT 

CHANGE ORDER NO. 04

NAME OF CONTRACTOR: Garco Construction, Inc 

PROJECT TITLE: Riverfront Park South Suspension Bridge Renovation 

CITY CLERK CONTRACT NUMBER: 2023-0446 

=================================================================
DESCRIPTION OF CHANGE:     AMOUNT:     

$   81,987.99Item #1: COR-010 - Add Time & Overhead 

======================================================================== 

TOTAL AMOUNT: $  81,987.99 

CONTRACT SUM (EXCLUDE SALES TAX) 

ORIGINAL CONTRACT SUM (INCLUDE ALTERNATES) $ 2,099,949.00 
NET AMOUNT OF PREVIOUS CHANGE ORDERS 

  

$   107,054.26
CURRENT CONTRACT AMOUNT $ 2,207,003.26 
CURRENT CHANGE ORDER (EXCLUDES SALES TAX) $      81,987.99
REVISED CONTRACT SUM $ 2,288,991.25 

CONTRACT COMPLETION DATE 

ORIGINAL CONTRACT COMPLETION DATE 01/22/2024 
CURRENT COMPLETION DATE 01/22/2024 
REVISED COMPLETION DATE N/A 

Contractor’s Acceptance:  ______________________________ Date:  __________ 

City Approval: ___________________________________ Date:  __________ 

Attest:   ______________________________________________________   City Clerk 

Approved as to form:  ________________________________ Assistant City Attorney 

bellison
Sticky Note
Accepted set by bellison

bellison
Sticky Note
Accepted set by bellison

bellison
Sticky Note
Accepted set by bellison

bellison
Sticky Note
Accepted set by bellison



Garco Construction 10/20/2023

Riverfront Park South Suspension Bridge
Garco Job #23-13

COR 010 - Extended Overhead

BI Description Qty Unit  Labor  Equip  Material  Labor  Equipment  Material  Unit Price  Subtotal 

 Prime 

Markup 

 Total w/ 

Markup 

Extended Rent - Bridge Work Deck 8 Weeks 2,303.49$     -$             -$             18,427.90$  -$             12% -$               
Extended Rent - Access Platform 8 Weeks 501.91$        -$             -$             4,015.28$    -$             12% -$               
Extended Overhead - Labor 8 Weeks 3,221.60$    25,772.80$  -$             -$             -$             12% -$               
Extended Overhead - Equipment 8 Weeks 1,924.10$    -$             15,392.82$  -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

-$             -$             -$             -$             12% -$               

TOTAL DIRECT COSTS 3,221.60$    1,924.10$    2,805.40$     25,772.80$  15,392.82$  22,443.18$  -$             -$             -$               
Sales Tax 9% 9.0% 2,019.89$    

Contractor Markup 31% 21% 21% 7,989.57$    3,232.49$    5,137.24$    

TOTAL WITH MARKUP 33,762.37$  18,625.31$  29,600.31$  -$               

TOTAL CO AMOUNT REQUESTED

Direct Costs Subcontractor Costs

Unit Prices Item Totals

81,987.99$                                                          

CC:
COR-010 Corbel Extended Overhead - R1

Breakdown Summary

Page 1 of 1



# Activity ID Activity Name Original
Duration

Remaining
 Duration

Activity %
Complete

Early Start Start Finish Total
Float

1 Riverfront South Suspension Bridge BaselineRiverfront South Suspension Bridge Baseline 160 61 14-Aug-23 03-Apr-23 A 08-Nov-23 41

2 AdminstrativeAdminstrative 166 63 14-Aug-23 03-Apr-23 A 08-Nov-23 46

3 A1000 Project Bid Date 0 0 100% 14-Aug-23 03-Apr-23 A
4 A1010 Intent to Award 0 0 0% 14-Aug-23 14-Aug-23* 46
5 A1011 Notice to Proceed 0 0 100% 14-Aug-23 01-May-23 A
6 A1021 Contract Time 146 63 56.85% 14-Aug-23 01-May-23 A 08-Nov-23 46
7 SubmittalsSubmittals 54 5 14-Aug-23 01-May-23 A 18-Aug-23 46

8 A1030 Project Site Safety 5 0 100% 14-Aug-23 01-May-23 A 19-May-23 A
9 A1040 Temporary Hanging Access Platform 5 0 100% 14-Aug-23 01-May-23 A 05-May-23 A

10 A1070 Bridge Demolition Plan 5 0 100% 14-Aug-23 01-May-23 A 05-May-23 A
11 A1080 Metal Decking Bridge 5 0 100% 14-Aug-23 01-Jun-23 A 14-Jun-23 A
12 A1110 Illumination & Electrical 5 5 0% 14-Aug-23 20-Jun-23 A 18-Aug-23 46
13 ProcurementProcurement 109 15 14-Aug-23 01-May-23 A 01-Sep-23 58

14 A1090 Special Bridge Steel - Repairs 40 0 100% 14-Aug-23 08-May-23 A 21-Jun-23 A
15 A1100 Metal Decking 45 0 100% 14-Aug-23 01-Jun-23 A 28-Jul-23 A
16 A1120 4" Conduit 20 0 100% 18-Aug-23 01-Jun-23 A 20-Jul-23 A
17 A1130 Re-Furbished Metal Railing 60 15 75% 14-Aug-23 20-May-23 A 01-Sep-23 58
18 A1530 Temporary Deck Materials 5 0 100% 14-Aug-23 01-May-23 A 05-May-23 A
19 Adjacent ContractsAdjacent Contracts 0 0 0

20 ConstructionConstruction 122 50 14-Aug-23 01-May-23 A 24-Oct-23 52

21 Project SetupProject Setup 13 0 14-Aug-23 01-May-23 A 11-May-23 A
22 A1170 Setup Traf9ic Lane Shift Broadway 4 0 100% 14-Aug-23 01-May-23 A 04-May-23 A
23 A1175 Set Up Site Fencing Gates 5 0 100% 14-Aug-23 01-May-23 A 03-May-23 A
24 A1180 Mobilize Trailers/Equipment 5 0 100% 14-Aug-23 01-May-23 A 05-May-23 A
25 A1190 Install Temporary Platform Under Bridge 8 0 100% 14-Aug-23 08-May-23 A 11-May-23 A
26 DemolitionDemolition 51 0 14-Aug-23 15-May-23 A 28-Jul-23 A
27 A1200 Existing Railing Removal 4 0 100% 14-Aug-23 15-May-23 A 15-May-23 A
28 A1210 Sawcut & Remove Curb 4 0 100% 14-Aug-23 23-May-23 A 25-May-23 A
29 A1219 Repair Gantry 2 0 100% 14-Aug-23 15-May-23 A 16-May-23 A
30 A1220 Install Gantry 6 0 100% 14-Aug-23 17-May-23 A 22-May-23 A
31 A1230 Sawcut & Remove Deck 8 0 100% 14-Aug-23 25-May-23 A 30-May-23 A
32 A1231 Remove Existing Conduit 2 0 100% 14-Aug-23 02-Jun-23 A 05-Jun-23 A
33 A1250 Steel Cleaning 20 0 100% 14-Aug-23 07-Jun-23 A 15-Jun-23 A
34 A1251 Engineer Inspect Steel for Special Repairs 5 0 100% 14-Aug-23 21-Jun-23 A 23-Jun-23 A
35 A1252 Engineer Special Steel Repair Plan 7 0 100% 14-Aug-23 23-Jun-23 A 05-Jul-23 A
36 A1260 Special Steel Repairs 15 0 100% 14-Aug-23 06-Jul-23 A 28-Jul-23 A
37 Bridge ConstructionBridge Construction 62 45 14-Aug-23 20-Jul-23 A 17-Oct-23 57
38 A1261 Drill Holes for Conduit Hanger 4 0 100% 14-Aug-23 20-Jul-23 A 25-Jul-23 A
39 A1262 Install 4" Conduit 3 0 100% 18-Aug-23 03-Aug-23 A 07-Aug-23 A
40 A1270 Weld Angle for SIP 3 0 100% 14-Aug-23 31-Jul-23 A 02-Aug-23 A
41 A1280 Install SIP Metal Deck 3 0 100% 18-Aug-23 07-Aug-23 A 09-Aug-23 A
42 A1285 Deck Edge Form 3 0 100% 18-Aug-23 16-Aug-23 A 18-Aug-23 A
43 A1290 Install Deck Rebar 5 5 0% 21-Aug-23 21-Aug-23 25-Aug-23 46
44 A1291 Install Deck Drains 3 3 0% 21-Aug-23 21-Aug-23 23-Aug-23 48
45 A1301 Set Strip Seal 1 1 0% 24-Aug-23 24-Aug-23 24-Aug-23 94
46 A1310 Remove Gantry 2 0 100% 25-Aug-23 08-Aug-23 A 09-Aug-23 A
47 A1320 Place Bridge Deck 1 1 0% 28-Aug-23 28-Aug-23 28-Aug-23 46
48 A1321 Deck Concrete Cure 14 14 0% 29-Aug-23 29-Aug-23 11-Sep-23 93
49 A1330 Form Bridge Curb 5 5 0% 29-Aug-23 29-Aug-23 04-Sep-23 46
50 A1340 Place Bridge Curb 1 1 0% 05-Sep-23 05-Sep-23 05-Sep-23 46
51 A1350 Strip Bridge Curb & Cure 10 10 0% 06-Sep-23 06-Sep-23 19-Sep-23 46
52 A1360 Install Bridge Railing 14 14 0% 20-Sep-23 20-Sep-23 09-Oct-23 46
53 A1370 Remove Temporary Platform 5 5 0% 10-Oct-23 10-Oct-23 16-Oct-23 47
54 A1460 Set Lights & Run Illumination on Bridge 6 6 0% 10-Oct-23 10-Oct-23 17-Oct-23 46
55 A1613 Install Foam in SIP 1 1 0% 14-Aug-23 14-Aug-23 14-Aug-23 108
56 Vaults & Sidewalk ConstructionVaults & Sidewalk Construction 92 50 14-Aug-23 28-Jun-23 A 24-Oct-23 52
57 A1380 Shore Vaults - Interior 3 0 100% 14-Aug-23 28-Jun-23 A 05-Jul-23 A
58 A1385 Vault 2 - Demo Lid 5 0 100% 14-Aug-23 06-Jul-23 A 12-Jul-23 A
59 A1390 Vault 2 - Prep Tower and Stem Walls 3 0 100% 14-Aug-23 17-Jul-23 A 19-Jul-23 A
60 A1430 Vault 2 - Electrical 2 0 100% 14-Aug-23 10-Aug-23 A 11-Aug-23 A
61 A1445 Vault 2 - Form Lid 6 0 100% 14-Aug-23 04-Aug-23 A 11-Aug-23 A
62 A1450 Vault 2 - Pour Sidewalks and Lid 1 0 100% 14-Aug-23 14-Aug-23 A 14-Aug-23 A
63 A1451 Vault 2 - Concrete Cure 10 10 0% 14-Aug-23 14-Aug-23 A 23-Aug-23 132
64 A1453 Vault 2 - Strip 2 2 0% 24-Aug-23 24-Aug-23 25-Aug-23 88
65 A1454 Vault 1 - Suspended Slab Shoring 3 0 100% 14-Aug-23 15-Aug-23 A 17-Aug-23 A
66 A1463 Vault 1 - Demo Lid 3 3 0% 29-Aug-23 21-Aug-23 A 31-Aug-23 48
67 A1464 Vault 1 - Steel Beam 1 1 0% 01-Sep-23 01-Sep-23 01-Sep-23 48
68 A1465 Vault 1 - Electrical 2 2 0% 01-Sep-23 01-Sep-23 05-Sep-23 49
69 A1470 Vault 1 - Place Collar Around Tower 2 2 0% 04-Sep-23 04-Sep-23 05-Sep-23 51
70 A1560 Vault 1 - Prep Tower and Stem Walls 3 3 0% 01-Sep-23 01-Sep-23 05-Sep-23 51
71 A1570 Vault 1 - Form lid and Edge Beam 6 6 0% 06-Sep-23 06-Sep-23 13-Sep-23 49
72 A1580 Vault 1 - Pour Lid, Edge Beam, Sidewalk 1 1 0% 14-Sep-23 14-Sep-23 14-Sep-23 49
73 A1590 Vault 1 - Cure 10 10 0% 15-Sep-23 15-Sep-23 28-Sep-23 49
74 A1591 Vault 1 - Strip 3 3 0% 29-Sep-23 29-Sep-23 03-Oct-23 62
75 A1592 Vault 1 Form/Pour Curved Barrier 10 10 0% 29-Sep-23 29-Sep-23 13-Oct-23 49
76 A1593 Vault 1 Cure/Finish Curved Barrier 5 5 0% 16-Oct-23 16-Oct-23 20-Oct-23 49
77 A1594 Finish Illumination 5 5 0% 18-Oct-23 18-Oct-23 24-Oct-23 46
78 A1603 Remove Shoring 4 4 0% 04-Oct-23 04-Oct-23 10-Oct-23 62

79 Cleanup/PunchlistsCleanup/Punchlists 11 11 25-Oct-23 25-Oct-23 08-Nov-23 46

80 A1490 Cleanup & Repair Landscaping 5 5 0% 25-Oct-23 25-Oct-23 31-Oct-23 46
81 A1500 Punchlist 3 3 0% 02-Nov-23 02-Nov-23 06-Nov-23 46
82 A1510 Remove Temp Fencing and Install Perm Gates 1 1 0% 07-Nov-23 07-Nov-23 07-Nov-23 46
83 A1520 Demobilize 1 1 0% 08-Nov-23 08-Nov-23 08-Nov-23 46
84 A1540 Substantial Completion 1 1 0% 01-Nov-23 01-Nov-23 01-Nov-23 46
85 A1550 Physical Completion 0 0 0% 08-Nov-23 46
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08-Nov-23, Riverfront South Suspension Bridge Baseline

08-Nov-23, Adminstrative

Intent to Award
Notice to Proceed

Contract Time
18-Aug-23, Submittals

Project Site Safety
Temporary Hanging Access Platform
Bridge Demolition Plan

Metal Decking Bridge
Illumination & Electrical

01-Sep-23, Procurement

Special Bridge Steel - Repairs
Metal Decking

4" Conduit
Re-Furbished Metal Railing

Temporary Deck Materials

24-Oct-23, Construction

11-May-23 A, Project Setup
Setup Traf9ic Lane Shift Broadway

Set Up Site Fencing Gates
Mobilize Trailers/Equipment

Install Temporary Platform Under Bridge
28-Jul-23 A, Demolition

Existing Railing Removal
Sawcut & Remove Curb

Repair Gantry
Install Gantry

Sawcut & Remove Deck
Remove Existing Conduit

Steel Cleaning
Engineer Inspect Steel for Special Repairs

Engineer Special Steel Repair Plan
Special Steel Repairs

17-Oct-23, Bridge Construction
Drill Holes for Conduit Hanger

Install 4" Conduit
Weld Angle for SIP

Install SIP Metal Deck
Deck Edge Form

Install Deck Rebar
Install Deck Drains

Set Strip Seal
Remove Gantry

Place Bridge Deck
Deck Concrete Cure

Form Bridge Curb
Place Bridge Curb

Strip Bridge Curb & Cure
Install Bridge Railing

Remove Temporary Platform
Set Lights & Run Illumination on Bridge

Install Foam in SIP
24-Oct-23, Vaults & Sidewalk Construction

Shore Vaults - Interior
Vault 2 - Demo Lid

Vault 2 - Prep Tower and Stem Walls
Vault 2 - Electrical
Vault 2 - Form Lid

Vault 2 - Pour Sidewalks and Lid
Vault 2 - Concrete Cure

Vault 2 - Strip
Vault 1 - Suspended Slab Shoring

Vault 1 - Demo Lid
Vault 1 - Steel Beam

Vault 1 - Electrical
Vault 1 - Place Collar Around Tower
Vault 1 - Prep Tower and Stem Walls

Vault 1 - Form lid and Edge Beam
Vault 1 - Pour Lid, Edge Beam, Sidewalk

Vault 1 - Cure
Vault 1 - Strip

Vault 1 Form/Pour Curved Barrier
Vault 1 Cure/Finish Curved Barrier

Finish Illumination
Remove Shoring

08-Nov-23, Cleanup/Punchlists

Cleanup & Repair Landscaping
Punchlist

Remove Temp Fencing and Install Perm Gates
Demobilize

Substantial Completion
Physical Completion

Riverfront South Suspension Bridge Baseline NAC Network Diagram Report 23-Aug-23 14:00

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 1 of 1

bellison
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# Activity ID Activity Name Original
Duration

Remaining
 Duration

Activity %
Complete

Early Start Start Finish Total
Float

1 Riverfront South Suspension Bridge August Update with CorbelsRiverfront South Suspension Bridge August Update with Corbels198 106 14-Aug-23 03-Apr-23 A 18-Jan-24 -4

2 AdminstrativeAdminstrative 166 114 14-Aug-23 03-Apr-23 A 18-Jan-24 -5

3 A1000 Project Bid Date 0 0 100% 14-Aug-23 03-Apr-23 A
4 A1010 Intent to Award 0 0 0% 14-Aug-23 14-Aug-23* 46
5 A1011 Notice to Proceed 0 0 100% 14-Aug-23 01-May-23 A
6 A1021 Contract Time 146 114 21.92% 14-Aug-23 01-May-23 A 18-Jan-24 -5
7 SubmittalsSubmittals 54 5 14-Aug-23 01-May-23 A 18-Aug-23 46

8 A1030 Project Site Safety 5 0 100% 14-Aug-23 01-May-23 A 19-May-23 A
9 A1040 Temporary Hanging Access Platform 5 0 100% 14-Aug-23 01-May-23 A 05-May-23 A
10 A1070 Bridge Demolition Plan 5 0 100% 14-Aug-23 01-May-23 A 05-May-23 A
11 A1080 Metal Decking Bridge 5 0 100% 14-Aug-23 01-Jun-23 A 14-Jun-23 A
12 A1110 Illumination & Electrical 5 5 0% 14-Aug-23 20-Jun-23 A 18-Aug-23 46
13 ProcurementProcurement 109 15 14-Aug-23 01-May-23 A 01-Sep-23 58

14 A1090 Special Bridge Steel - Repairs 40 0 100% 14-Aug-23 08-May-23 A 21-Jun-23 A
15 A1100 Metal Decking 45 0 100% 14-Aug-23 01-Jun-23 A 28-Jul-23 A
16 A1120 4" Conduit 20 0 100% 18-Aug-23 01-Jun-23 A 20-Jul-23 A
17 A1130 Re-Furbished Metal Railing 60 15 75% 14-Aug-23 20-May-23 A 01-Sep-23 58
18 A1530 Temporary Deck Materials 5 0 100% 14-Aug-23 01-May-23 A 05-May-23 A
19 Adjacent ContractsAdjacent Contracts 0 0 0

20 ConstructionConstruction 170 98 14-Aug-23 01-May-23 A 05-Jan-24 4

21 Project SetupProject Setup 13 0 14-Aug-23 01-May-23 A 11-May-23 A
22 A1170 Setup Traf7ic Lane Shift Broadway 4 0 100% 14-Aug-23 01-May-23 A 04-May-23 A
23 A1175 Set Up Site Fencing Gates 5 0 100% 14-Aug-23 01-May-23 A 03-May-23 A
24 A1180 Mobilize Trailers/Equipment 5 0 100% 14-Aug-23 01-May-23 A 05-May-23 A
25 A1190 Install Temporary Platform Under Bridge 8 0 100% 14-Aug-23 08-May-23 A 11-May-23 A
26 DemolitionDemolition 51 0 14-Aug-23 15-May-23 A 28-Jul-23 A
27 A1200 Existing Railing Removal 4 0 100% 14-Aug-23 15-May-23 A 15-May-23 A
28 A1210 Sawcut & Remove Curb 4 0 100% 14-Aug-23 23-May-23 A 25-May-23 A
29 A1219 Repair Gantry 2 0 100% 14-Aug-23 15-May-23 A 16-May-23 A
30 A1220 Install Gantry 6 0 100% 14-Aug-23 17-May-23 A 22-May-23 A
31 A1230 Sawcut & Remove Deck 8 0 100% 14-Aug-23 25-May-23 A 30-May-23 A
32 A1231 Remove Existing Conduit 2 0 100% 14-Aug-23 02-Jun-23 A 05-Jun-23 A
33 A1250 Steel Cleaning 20 0 100% 14-Aug-23 07-Jun-23 A 15-Jun-23 A
34 A1251 Engineer Inspect Steel for Special Repairs 5 0 100% 14-Aug-23 21-Jun-23 A 23-Jun-23 A
35 A1252 Engineer Special Steel Repair Plan 7 0 100% 14-Aug-23 23-Jun-23 A 05-Jul-23 A
36 A1260 Special Steel Repairs 15 0 100% 14-Aug-23 06-Jul-23 A 28-Jul-23 A
37 Bridge ConstructionBridge Construction 109 84 14-Aug-23 20-Jul-23 A 27-Dec-23 4
38 A1261 Drill Holes for Conduit Hanger 4 0 100% 14-Aug-23 20-Jul-23 A 25-Jul-23 A
39 A1262 Install 4" Conduit 3 0 100% 18-Aug-23 03-Aug-23 A 07-Aug-23 A
40 A1270 Weld Angle for SIP 3 0 100% 14-Aug-23 31-Jul-23 A 02-Aug-23 A
41 A1280 Install SIP Metal Deck 3 0 100% 18-Aug-23 07-Aug-23 A 09-Aug-23 A
42 A1285 Deck Edge Form 3 0 100% 18-Aug-23 16-Aug-23 A 18-Aug-23 A
43 A1290 Install Deck Rebar 5 5 0% 31-Oct-23 31-Oct-23 06-Nov-23 -5
44 A1291 Install Deck Drains 3 3 0% 31-Oct-23 31-Oct-23 02-Nov-23 -3
45 A1301 Set Strip Seal 1 1 0% 24-Aug-23 24-Aug-23 24-Aug-23 94
46 A1310 Remove Gantry 2 0 100% 06-Nov-23 08-Aug-23 A 09-Aug-23 A
47 A1320 Place Bridge Deck 1 1 0% 07-Nov-23 07-Nov-23 07-Nov-23 -5
48 A1321 Deck Concrete Cure 14 14 0% 08-Nov-23 08-Nov-23 21-Nov-23 22
49 A1330 Form Bridge Curb 5 5 0% 08-Nov-23 08-Nov-23 14-Nov-23 -5
50 A1340 Place Bridge Curb 1 1 0% 15-Nov-23 15-Nov-23 15-Nov-23 -5
51 A1350 Strip Bridge Curb & Cure 10 10 0% 16-Nov-23 16-Nov-23 29-Nov-23 -5
52 A1360 Install Bridge Railing 14 14 0% 30-Nov-23 30-Nov-23 19-Dec-23 -5
53 A1370 Remove Temporary Platform 5 5 0% 20-Dec-23 20-Dec-23 26-Dec-23 -4
54 A1460 Set Lights & Run Illumination on Bridge 6 6 0% 20-Dec-23 20-Dec-23 27-Dec-23 -5
55 A1613 Install Foam in SIP 1 1 0% 30-Oct-23 30-Oct-23 30-Oct-23 -5
56 Vaults & Sidewalk ConstructionVaults & Sidewalk Construction 140 98 14-Aug-23 28-Jun-23 A 05-Jan-24 4
57 A1380 Shore Vaults - Interior 3 0 100% 14-Aug-23 28-Jun-23 A 05-Jul-23 A
58 A1385 Vault 2 - Demo Lid 5 0 100% 14-Aug-23 06-Jul-23 A 12-Jul-23 A
59 A1390 Vault 2 - Prep Tower and Stem Walls 3 0 100% 14-Aug-23 17-Jul-23 A 19-Jul-23 A
60 A1430 Vault 2 - Electrical 2 0 100% 14-Aug-23 10-Aug-23 A 11-Aug-23 A
61 A1445 Vault 2 - Form Lid 6 0 100% 14-Aug-23 04-Aug-23 A 11-Aug-23 A
62 A1450 Vault 2 - Pour Sidewalks and Lid 1 0 100% 14-Aug-23 14-Aug-23 A 14-Aug-23 A
63 A1451 Vault 2 - Concrete Cure 10 10 0% 14-Aug-23 14-Aug-23 A 23-Aug-23 132
64 A1453 Vault 2 - Strip 2 2 0% 24-Aug-23 24-Aug-23 25-Aug-23 88
65 A1454 Vault 1 - Suspended Slab Shoring 3 0 100% 14-Aug-23 15-Aug-23 A 17-Aug-23 A
66 A1463 Vault 1 - Demo Lid 3 3 0% 08-Nov-23 21-Aug-23 A 13-Nov-23 -1
67 A1464 Vault 1 - Steel Beam 1 1 0% 14-Nov-23 14-Nov-23 14-Nov-23 -1
68 A1465 Vault 1 - Electrical 2 2 0% 14-Nov-23 14-Nov-23 15-Nov-23 0
69 A1470 Vault 1 - Place Collar Around Tower 2 2 0% 15-Nov-23 15-Nov-23 16-Nov-23 -1
70 A1560 Vault 1 - Prep Tower and Stem Walls 3 3 0% 14-Nov-23 14-Nov-23 16-Nov-23 -1
71 A1570 Vault 1 - Form lid and Edge Beam 6 6 0% 17-Nov-23 17-Nov-23 28-Nov-23 -1
72 A1580 Vault 1 - Pour Lid, Edge Beam, Sidewalk 1 1 0% 29-Nov-23 29-Nov-23 29-Nov-23 -1
73 A1590 Vault 1 - Cure 10 10 0% 30-Nov-23 30-Nov-23 13-Dec-23 -1
74 A1591 Vault 1 - Strip 3 3 0% 14-Dec-23 14-Dec-23 18-Dec-23 12
75 A1592 Vault 1 Form/Pour Curved Barrier 10 10 0% 14-Dec-23 14-Dec-23 28-Dec-23 -1
76 A1593 Vault 1 Cure/Finish Curved Barrier 5 5 0% 29-Dec-23 29-Dec-23 05-Jan-24 -1
77 A1594 Finish Illumination 5 5 0% 28-Dec-23 28-Dec-23 03-Jan-24 -5
78 A1603 Remove Shoring 4 4 0% 19-Dec-23 19-Dec-23 22-Dec-23 12
79 A1623 Corbel - Design 5 5 0% 14-Aug-23 14-Aug-23 18-Aug-23 -5
80 A1633 Corbel - Rebar Shop Drawings/Procurement 22 22 0% 21-Aug-23 21-Aug-23 20-Sep-23 -5
81 A1643 Corbel - Raise Bridge 2 2 0% 19-Sep-23 19-Sep-23 20-Sep-23 -5
82 A1653 Corbel - Form, Rebar, Pour 8 8 0% 21-Sep-23 21-Sep-23 02-Oct-23 -5
83 A1663 Corbel - Cure, Strip 10 10 0% 03-Oct-23 03-Oct-23 17-Oct-23 -5
84 A1673 Corbel - Lower Bridge 1 1 0% 18-Oct-23 18-Oct-23 18-Oct-23 -5
85 A1683 Corbel - Type 8 Repair 5 5 0% 19-Oct-23 19-Oct-23 25-Oct-23 -5
86 A1693 Corbel - Finish Edge Forms 2 2 0% 26-Oct-23 26-Oct-23 27-Oct-23 -5
87 Cleanup/PunchlistsCleanup/Punchlists 11 11 04-Jan-24 04-Jan-24 18-Jan-24 -5

88 A1490 Cleanup & Repair Landscaping 5 5 0% 04-Jan-24 04-Jan-24 10-Jan-24 -5
89 A1500 Punchlist 3 3 0% 12-Jan-24 12-Jan-24 16-Jan-24 -5
90 A1510 Remove Temp Fencing and Install Perm Gates 1 1 0% 17-Jan-24 17-Jan-24 17-Jan-24 -5
91 A1520 Demobilize 1 1 0% 18-Jan-24 18-Jan-24 18-Jan-24 -5
92 A1540 Substantial Completion 1 1 0% 11-Jan-24 11-Jan-24 11-Jan-24 -5
93 A1550 Physical Completion 0 0 0% 18-Jan-24 -5

01 08 15 22 29 05 12 19 26 03 10 17 24 31 07 14 21 28 04 11 18 25 02 09 16 23 30 06 13 20 27 04 11 18 25 01 08 15 22 29

May 2023 June 2023 July 2023 August 2023 September 2023 October 2023 November 2023 December 2023 January 2024

18-Jan-24, Riverfront South Suspension Bridge August Update with Corbels

18-Jan-24, Adminstrative

Intent to Award
Notice to Proceed

Contract Time
18-Aug-23, Submittals

Project Site Safety
Temporary Hanging Access Platform
Bridge Demolition Plan

Metal Decking Bridge
Illumination & Electrical

01-Sep-23, Procurement

Special Bridge Steel - Repairs
Metal Decking

4" Conduit
Re-Furbished Metal Railing

Temporary Deck Materials

05-Jan-24, Construction

11-May-23 A, Project Setup
Setup Traf7ic Lane Shift Broadway

Set Up Site Fencing Gates
Mobilize Trailers/Equipment

Install Temporary Platform Under Bridge
28-Jul-23 A, Demolition

Existing Railing Removal
Sawcut & Remove Curb

Repair Gantry
Install Gantry

Sawcut & Remove Deck
Remove Existing Conduit

Steel Cleaning
Engineer Inspect Steel for Special Repairs

Engineer Special Steel Repair Plan
Special Steel Repairs

27-Dec-23, Bridge Construction
Drill Holes for Conduit Hanger

Install 4" Conduit
Weld Angle for SIP

Install SIP Metal Deck
Deck Edge Form

Install Deck Rebar
Install Deck Drains

Set Strip Seal
Remove Gantry

Place Bridge Deck
Deck Concrete Cure

Form Bridge Curb
Place Bridge Curb

Strip Bridge Curb & Cure
Install Bridge Railing

Remove Temporary Platform
Set Lights & Run Illumination on Bridge

Install Foam in SIP
05-Jan-24, Vaults & Sidewalk Construction

Shore Vaults - Interior
Vault 2 - Demo Lid

Vault 2 - Prep Tower and Stem Walls
Vault 2 - Electrical
Vault 2 - Form Lid

Vault 2 - Pour Sidewalks and Lid
Vault 2 - Concrete Cure

Vault 2 - Strip
Vault 1 - Suspended Slab Shoring

Vault 1 - Demo Lid
Vault 1 - Steel Beam
Vault 1 - Electrical
Vault 1 - Place Collar Around Tower
Vault 1 - Prep Tower and Stem Walls

Vault 1 - Form lid and Edge Beam
Vault 1 - Pour Lid, Edge Beam, Sidewalk

Vault 1 - Cure
Vault 1 - Strip

Vault 1 Form/Pour Curved Barrier
Vault 1 Cure/Finish Curved Barrier

Finish Illumination
Remove Shoring

Corbel - Design
Corbel - Rebar Shop Drawings/Procurement
Corbel - Raise Bridge

Corbel - Form, Rebar, Pour
Corbel - Cure, Strip
Corbel - Lower Bridge

Corbel - Type 8 Repair
Corbel - Finish Edge Forms

18-Jan-24, Cleanup/Punchlists

Cleanup & Repair Landscaping
Punchlist

Remove Temp Fencing and Install Perm Gates
Demobilize

Substantial Completion
Physical Completion

Riverfront South Suspension Bridge August Update with Corbels NAC Network Diagram Report 23-Aug-23 15:15

Remaining Level of Effort

Actual Level of Effort

Actual Work

Remaining Work

Critical Remaining Work

Milestone

Summary Page 1 of 1

bellison
Rectangle

bellison
Callout
REVISED SCHEDULEPLACE BRIDGE DECK 11/07/2023



Spokane Park Board 
Briefing Paper

Committee Committee meeting date
Requester Phone number:  
Type of agenda item  Consent Discussion Information    Action 

Type of New Renewal/ext Amendment/change order Other 
City Clerks file (OPR or policy #) 

Item title: (Use exact language noted on 
the agenda) 

Begin/end dates Begins:    Ends: 

Background/history:

Approvals/signatures outside Parks: Yes No 
If so, who/what department, agency or company:
Name: Email address: Phone: 

Distribution: 
Parks – Accounting 
Parks –
Requester: 
Grant Management Department/Name: 

Fiscal impact: Expenditure Revenue 
Amount: Budget code:

Vendor: Existing vendor New vendor 
Supporting documents: 

Quotes/solicitation (RFP, RFQ, RFB) 
Contractor is on the City’s A&E Roster - City of Spokane 

Business lic expiration date:

W-9 (for new contractors/consultants/vendors
ACH Forms (for new contractors/
Insurance Certificate (min. $1 million in General Liability)

Riverfront
Berry Ellison 625-6276

2022-0860

Wesslen Construction change order #4/Riverfront lilac butterfly fabrication 
and installation ($18,178.40, plus applicable taxes)

09/14/2023 12/31/2023

This change order consists of three value-added changes during the final weeks of fabrication.

Item 1: During assembly, modifications to the frame and components were required to allow for proper assembly. The modifications included
disassembly, cutting, burnishing, coatings, and reassembly. The added time and effort is offered to the City at a reduced rate as a cost-sharing
proposal.
Item 2: The contractor's budget for coatings was established at time of bid. During the fabrication process, several alternative coating methods were
explored. The final method of surface preparation and coatings exceeded the original budget. The result of this exploration with the contractor led to
the most feasible and durable coating system locally possible.
Item 3: Several components were expected to be off-the-shelf and readily available during fabrication. However during procurement, the contractor
spent many unexpected hours finding the components. Ultimately, the time spent by the contractor saved the project from lengthy delays.

Motion wording: 
Move to approve Wesslen Construction change order #4/Riverfront lilac butterfly fabrication and installation ($18,178.40, 
plus applicable taxes) from Park Capital Funds.

jerry@wesslen.com (509) 534-4346

Berry Ellison

Wesslen Construction, Inc.
Jerry Wesslen

nhamad@spokanecity.org
jmoog@spokanecity.org
michael@wesslen.com

$18,178.40 (plus applicable taxes) 1950-54920-94000-56301-99999

✔

Nov 6, 2023

Goal K, Objective 1 Teir 1

https://static.spokanecity.org/documents/parksrec/master-plan/spokane-parks-and-natural-lands-master-plan.pdf


CITY OF SPOKANE 
PARKS AND RECREATION DEPARTMENT 

CHANGE ORDER NO. 04

NAME OF CONTRACTOR: Wesslen Construction, Inc 

PROJECT TITLE: Riverfront Lilac Butterfly Fabrication and Installation 

CITY CLERK CONTRACT NUMBER: 2022-0860

================================================================= 
DESCRIPTION OF CHANGE:     AMOUNT:     

$   9,330.01
$   4,898.00
$   3,950.39

Item 1: Modifications During Assembly
Item 2: Added Budget for Coatings 
Item 3: Added Budget for Component Procurement

======================================================================== 

TOTAL AMOUNT: $  18,178.40 

CONTRACT SUM (EXCLUDE SALES TAX) 

ORIGINAL CONTRACT SUM (INCLUDE ALTERNATES) 

NET AMOUNT OF PREVIOUS CHANGE ORDERS 

$    234,884.00 

$    14,710.30
CURRENT CONTRACT AMOUNT $    249,594.30 
CURRENT CHANGE ORDER (EXCLUDES SALES TAX) $      18,178.40
REVISED CONTRACT SUM $    267,772.70 

CONTRACT COMPLETION DATE 

ORIGINAL CONTRACT COMPLETION DATE Dec 31,2023 
CURRENT COMPLETION DATE Dec 31,2023 
REVISED COMPLETION DATE N/A 

Contractor’s Acceptance:  ______________________________ Date:  __________ 

City Approval: ___________________________________ Date:  __________ 

Attest:   ______________________________________________________   City Clerk 

Approved as to form:  ________________________________ Assistant City Attorney 

bellison
Sticky Note
Accepted set by bellison

bellison
Sticky Note
Accepted set by bellison

bellison
Sticky Note
Accepted set by bellison

bellison
Sticky Note
Accepted set by bellison



Change Proposal # 4 Date:

To:
Berry Ellison

For Project:

Description of Work:

10/27/2023
Signature Date 16%

6%
Printed Name & Title 2%

Accepted by:
9%

Signature Date

Printed Name & Title

WSST:
Sub Total

2,345.60$    Overhead

3,185.80                   

Item #2: During the biding portion of this project, the coating wasn't specified. Hydrab put together a number. 
After being awarded the project, the owner chose an epoxy paint. The cost of the new material was more than 
what was budgeted. 

Item 1: 
Item 2: 

Item #3: During the construction of the butterfly there were a number of excessive research and acquisition of 
material that wasn't planned for. There is additional administration time to wrap it up. 

Item 3: 

Profit
Bond

Change Proposal  

10/27/2023

Item Description

Riverfront Lilac Butterfly 

Amount

Item #1:  During the assembly of the butterfly there were a few modifications that needed to happen. Refer to 
RFI 7,8,9. 

7,524.20                   
3,950.00                   

Grand Total: 19,814.46$      

Sub Total: 14,660.00$               
Jerry Wesslen   

Jerry Wesslen, President 879.60$        
293.20$        

18,178.40$  
1,636.06$    







Spokane Park Board 
Briefing Paper

Committee Committee meeting date
Requester Phone number:  
Type of agenda item  Consent Discussion Information    Action 

Type of New Renewal/ext Amendment/change order Other 
City Clerks file (OPR or policy #) 

Item title: (Use exact language noted on 
the agenda) 

Begin/end dates Begins:    Ends: 

Background/history:

Motion wording: 

Approvals/signatures outside Parks: Yes No 
If so, who/what department, agency or company:
Name: Email address: Phone: 

Distribution: 
Parks – Accounting 
Parks –
Requester: 
Grant Management Department/Name: 

Fiscal impact: Expenditure Revenue 
Amount: Budget code: 

Vendor: Existing vendor New vendor 
Supporting documents: 

Quotes/solicitation (RFP, RFQ, RFB) 
Contractor is on the City’s A&E Roster - City of Spokane 

Business lic expiration date:

W-9 (for new contractors/consultants/vendors
ACH Forms (for new contractors/
Insurance Certificate (min. $1 million in General Liability)

Riverfront Park Committee
Amy Lindsey 509-209-6956

OPR 2019-0560

AEG Presents NW, LLC concert booking and production contract amendment

07/15/2019 12/31/2025

Riverfront Spokane is seeking an amendment to the AEG Presents NW, LLC concert booking and
production services agreement to reflect increases to the annual facility rental fee and maximum
number of Music Events.

Move to approve an amendment to the AEG Presents NW exclusive booking and concert production services agreement.

rthomas@aegpresents.com 720-220-9296

Amy Lindsey

AEG Presents NW, LLC
Rob Thomas

jmoog@spokanecity.org

$400,000 1400-76120-36240-54341

✔ 602-638-221 8/31/24 ✔

November 6, 2023

Revenue sources and funding Partnerships

https://static.spokanecity.org/documents/parksrec/master-plan/spokane-parks-and-natural-lands-master-plan.pdf
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City Clerk's No. OPR 2019-0560 

 

 
 

 
 
 
 
This Amendment is made and entered into by and between the CITY OF SPOKANE 

PARKS AND RECREATION DEPARTMENT as (“City”), a Washington municipal corporation, 
and AEG Presents NW, LLC, a Delaware limited liability company, whose address is 216 First 
Avenue South, Suite 320, Seattle, WA 98104-2534 (“AEG”), individually hereafter referenced as 
a “party”, and together as the “parties”. 
 

WHEREAS, the parties entered into a Concert Production and Booking Services Agree-
ment (the “Agreement”), dated July 15, 2019, wherein AEG agreed to provide Concert Production 
and Booking Services for the City of Spokane Parks and Recreation Department on the terms 
and conditions set forth therein; and 

 
WHEREAS, the annual rental fees have increased as well as the number of music events, 

thus, the original Agreement is formally amended by this written document, and 
 

 NOW, THEREFORE, in consideration of the terms and conditions contained herein, and 
other valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the 
parties mutually agree as follows: 

 
1. CONTRACT DOCUMENTS.  
The Agreement, dated July 15, 2019, any previous amendments, addendums and / or extensions 
/ renewals thereto, are incorporated by reference into this document as though written in full and 
shall remain in full force and effect except as provided herein. 
 
2. EFFECTIVE DATE. 
This Contract Amendment shall be effective as of January 1, 2024. 
 
3. AMENDMENT. 
This original Contract is amended to include the following: 
 

During the Term, beginning in the 2023 calendar year AEG will book and produce up to 
fifteen (15) twenty (20) Music Events per calendar year (inclusive of AEG co-promoted 
Music Events).  Additional dates must be approved by City and are subject to current 
Pavilion community (nonprofit) venue rental rate in addition to the $2 ticket rebate per 
City’s AXS Ticketing agreement. 
 
The annual rental fees have increased.  The new annual fee is $80,000 per contract year 
for the remainder of the contract term, through Dec. 31 2025. 

  

City of Spokane  
Parks and Recreation Department 

 

CONTRACT AMENDMENT 
 

Title: CONCERT PRODUCTION AND  
BOOKING SERVICES AGREEMENT 
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4.  COMPENSATION.  
For each calendar year of the remaining term, the Facility Rental Fee will be in the amount of 
EIGHTY THOUSAND DOLLARS ($80,000), which will be paid to the City in quarterly payments 
through-out the term, with the last payment for each calendar year made within thirty (30) days 
after the last Music Event for that calendar year. 
 
IN WITNESS WHEREOF, in consideration of the terms, conditions and covenants contained 
herein, the parties have executed this Contract Amendment by having legally-binding represent-
atives affix their signatures below. 
 
 
AEG Presents NW, LLC    CITY OF SPOKANE PARKS AND  

RECREATION DEPARTMENT 
 
 
By______________________________  By______________________________ 
Signature   Date   Signature   Date 
 
 
________________________________  ________________________________ 
Type or Print Name     Type or Print Name 
 
 
________________________________  ________________________________ 
Title       Title 
 
 
Attest:  Approved as to form: 
 
 
 
________________________________ ________________________________ 
City Clerk Assistant City Attorney 
 
23-217 



Spokane Park Board 
Briefing Paper

Committee Committee meeting date
Requester Phone number:  
Type of agenda item  Consent Discussion Information    Action 

Type of New Renewal/ext Amendment/change order Other 
City Clerks file (OPR or policy #) 

Item title: (Use exact language noted on 
the agenda) 

Begin/end dates Begins:    Ends: 

Approvals/signatures outside Parks: Yes No 
If so, who/what department, agency or company:
Name: Email address: Phone: 

Distribution: 
Parks – Accounting 
Parks –
Requester: 
Grant Management Department/Name: 

Fiscal impact: Expenditure Revenue 
Amount: Budget code:

Vendor: Existing vendor New vendor 
Supporting documents: 

Quotes/solicitation (RFP, RFQ, RFB) 
Contractor is on the City’s A&E Roster - City of Spokane 

Business lic expiration date:

W-9 (for new contractors/consultants/vendors
ACH Forms (for new contractors/
Insurance Certificate (min. $1 million in General Liability)

Riverfront Park Committee
Amy Lindsey 509-209-6956

Riverfront Park - Rayce Rudeen Foundation Event Agreement

07/15/2019 12/31/2025

Background/history:
Riverfront Spokane provided the Rayce Rudeen Foundation with ticketing services per Riverfront 
Spokane's AXS Ticketing master service agreement. This event agreement will allow for the 
distribution of $82,170 in ticketing funds collected for admission to the S.A.F.E Fall Festival at the 
Spokane Pavilion on October 7, 2023.

Motion wording: 
Move to approve Riverfront Park - Rayce Rudeen Foundation Event Agreement

marsha@raycerudeen.org 425-466-5479

Amy Lindsey

Rayce Rundeen Foundation
Marsha Malsom

jmoog@spokanecity.org

$82,170 1400-76120-36240-54341

November 6, 2023

Revenue sources and funding Rental Agreement

https://static.spokanecity.org/documents/parksrec/master-plan/spokane-parks-and-natural-lands-master-plan.pdf
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City Clerk's No. _______________ 

 

 
 

 
 
 This Agreement is made and entered into by and between the CITY OF SPOKANE 
PARKS AND RECREATION as (“City”), a Washington municipal corporation, and RAYCE 
RUDEEN FOUNDATION a non-profit organization, whose address is 24201 East Knox Lane, 
Liberty Lake, Washington 99019, as (“Licensee”), individually hereafter referenced as a “party”, 
and together as the “parties”.  
 
The parties agree as follows: 
 
1.  PERFORMANCE.  The City will provide use of Riverfront Park for Licensee’s S.A.F.E. Fall 
Festival October 6 - 8, 2023, in accordance with the Riverfront Park Use Agreement attached as 
Exhibit B. 
 
2.  CONTRACT TERMS.  The Contract shall begin October 1, 2023, and run through 
November 30, 2023, unless amended by written agreement or terminated earlier under the 
provisions.   
 
3.  COMPENSATION.  The City Shall pay Licensee a maximum amount not to exceed 
EIGHTY TWO THOUSAND AND ONE HUNDRED SEVENTY AND NO/100 DOLLARS 
($82,170.00), plus applicable tax, for everything furnished and done under this Contract The 
Licensee shall pay all expenses and applicable tax prior to the City remitting proceeds from sale 
of tickets to Event. This is the maximum amount to be paid under this Contract for the work 
described in Section 1 above, and shall not be exceeded without the prior written authorization of 
the City in the form of an executed amendment to this Contract. 
 
4.  PAYMENT.  The Licensee shall submit its applications for payment to City of Spokane 
Parks and Recreation Department, 808 West Spokane Falls Boulevard, 5th Floor, Spokane, 
Washington 99201.  Payment will be made via direct deposit/ACH within forty-five (45) days after 
receipt of the Licensee's application except as provided by state law.  If the City objects to all or 
any portion of the invoice, it shall notify the Licensee and pay that portion of the invoice not in 
dispute.  In that event, the parties shall immediately make every effort to settle the disputed 
amount. 
 
5.  COMPLIANCE WITH LAWS.  Each party shall comply with all applicable federal, state, 
and local laws and regulations. 
 
6.  ASSIGNMENTS.  This Contract is binding on the parties and their heirs, successors, and 
assigns.  Neither party may assign, transfer or subcontract its interest, in whole or in part, without 
the other party's prior written consent.  

CITY OF SPOKANE  
PARKS AND RECREATION 

 

RIVERFRONT PARK EVENT AGREEMENT 
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7.  AMENDMENTS.  This Contract may be amended at any time by mutual written 
agreement. 
 
8.  ANTI-KICKBACK.  No officer or employee of the City of Spokane, having the power or 
duty to perform an official act or action related to this Contract shall have or acquire any interest 
in the Contract, or have solicited, accepted or granted a present or future gift, favor, service or 
other thing of value from or to any person involved in this Contract. 
 
9.  TERMINATION.  Either party may terminate this Contract by thirty (30) days written notice 
to the other party.  In the event of such termination, the City shall pay the Licensee for all work 
previously authorized and performed prior to the termination date. 
 
10. INSURANCE.  During the term of the Agreement, the Licensee shall maintain in force at its 
own expense, the following insurance coverages: 
 
A. Worker's Compensation Insurance in compliance with RCW 51.12.020, which requires 

subject employers to provide workers' compensation coverage for all their subject workers; 
and  

 
B. General Liability Insurance on an occurrence basis, with a combined single limit of not less 

than $1,000,000 each occurrence for bodily injury and property damage.  It shall include 
contractual liability coverage for the indemnity provided under this contract.  It shall provide 
that the City, its officers and employees are additional insureds, but only with respect to the 
Contractor’s services to be provided under this contract; 

 
 i. Acceptable supplementary Umbrella insurance coverage, combined with the 

Licensee’s General Liability insurance policy must be a minimum of $1,000,000, in 
order to meet the insurance coverages required under this Contract; 

 
C. Automobile Liability Insurance with a combined single limit, or the equivalent of not less than 

$1,000,000 each accident for bodily injury and property damage, including coverage for 
owned, hired and non-owned vehicles. 

 
There shall be no cancellation, material change, reduction of limits or intent not to renew the 
insurance coverage(s) without sixty (60) days written notice from the Licensee or its insurer(s) to 
the City.  As evidence of the insurance coverage(s) required by this Agreement, the Licensee 
shall furnish acceptable Certificates of Insurance (COI) to the City at the time it returns this signed 
Agreement.  The certificate shall specify the City of Spokane as “Additional Insured” 
specifically for Licensee’s services under this Agreement, as well as all of the parties who are 
additional insureds, and include applicable policy endorsements, the sixty (60) day cancellation 
clause, and the deduction or retention level.  The Licensee shall be financially responsible for all 
pertinent deductibles, self-insured retentions, and/or self-insurance. 
 
11.  INDEMNIFICATION.  The Licensee shall defend, indemnify, and hold the City and its 
officers and employees harmless from all claims, demands, or suits at law or equity asserted by 
third parties for bodily injury (including death) and/or property damage which arise from the 
Licensee’s negligence or willful misconduct under this Agreement, including attorneys’ fees and 
litigation costs; provided that nothing herein shall require a Licensee to indemnify the City against 
and hold harmless the City from claims, demands or suits based solely upon the negligence of 



 3 

the City, its agents, officers, and employees.  If a claim or suit is caused by or results from the 
concurrent negligence of the Licensee’s agents or employees and the City, its agents, officers 
and employees, this indemnity provision shall be valid and enforceable to the extent of the 
negligence of the Licensee, its agents or employees. The Licensee specifically assumes liability 
and agrees to defend, indemnify, and hold the City harmless for actions brought by the Licensee’s 
own employees against the City and, solely for the purpose of this indemnification and defense, 
the Licensee specifically waives any immunity under the Washington State industrial insurance 
law, or Title 51 RCW.  The Licensee recognizes that this waiver was specifically entered into 
pursuant to the provisions of RCW 4.24.115 and was the subject of mutual negotiation. The 
indemnity and agreement to defend and hold the City harmless provided for in this section shall 
survive any termination or expiration of this agreement. 
 
12.  DEBARMENT AND SUSPENSION.  The Licensee has provided its certification that it is 
in compliance with and shall not contract with individuals or organizations which are debarred, 
suspended, or otherwise excluded from or ineligible from participation in Federal Assistance 
Programs under Executive Order 12549 and “Debarment and Suspension”, codified at 29 CFR 
part 98. 
 
13. SEVERABILITY.  In the event any provision of this Contract should become invalid, the 
rest of the Contract shall remain in full force and effect. 
 
14. STANDARD OF PERFORMANCE.  The silence or omission in the Contract regarding any 
detail required for the proper performance of the work, means that the Licensee shall perform the 
best general practice. 
 

15. NONDISCRIMINATION.  No individual shall be excluded from participation in, denied the 
benefit of, subjected to discrimination under, or denied employment in the administration of or in 
connection with this Contract because of age, sex, race, color, religion, creed, marital status, 
familial status, sexual orientation including gender expression or gender identity, national origin, 
honorably discharged veteran or military status, the presence of any sensory, mental or 
physical disability, or use of a service animal by a person with disabilities.  The Licensee agrees 
to comply with, and to require that all subcontractors comply with, Section 504 of the Rehabilitation 
Act of 1973 and the Americans with Disabilities Act, as applicable to the Licensee. 

 
16. BUSINESS REGISTRATION REQUIREMENT.  Section 8.01.070 of the Spokane 
Municipal Code states that no person may engage in business with the City without first having 
obtained a valid annual business registration.  The Licensee shall be responsible for contacting 
the State of Washington Business License Services at www.dor.wa.gov or 360-705-6741 to obtain 
a business registration.  If the Licensee does not believe it is required to obtain a business 
registration, it may contact the City’s Taxes and Licenses Division at (509) 625-6070 to request 
an exemption status determination.   
 
17. AUDIT / RECORDS.  The Licensee and its subcontractors shall maintain for a minimum of 
three (3) years following final payment all records related to its performance of the Contract.  
The Licensee and its subcontractors shall provide access to authorized City representatives, at 
reasonable times and in a reasonable manner to inspect and copy any such record.  In the event 
of conflict between this provision and related auditing provisions required under federal law 
applicable to the Contract, the federal law shall prevail. 
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18. CONFIDENTIALITY/PUBLIC RECORDS.  Notwithstanding anything to the contrary, City 
will maintain the confidentiality of Licensee’s materials and information only to the extent that is 
legally allowed in the State of Washington.  City is bound by the State Public Records Act, RCW 
Ch. 42.56.  That law presumptively makes all records in the possession of the City public records 
which are freely available upon request by anyone.  In the event that City gets a valid public 
records request for Licensee’s materials or information and the City determines there are 
exemptions only the Licensee can assert, City will endeavor to give Licensee notice. Licensee, at 
its own expense, will be required to go to Court to get an injunction preventing the release of the 
requested records.  In the event that Licensee does not get a timely injunction preventing the 
release of the records, the City will comply with the Public Records Act and release the records. 
 
19.  DISPUTES.  This Contract shall be performed under the laws of the State of Washington.  
Any litigation to enforce this Contract or any of its provisions shall be brought in Spokane County, 
Washington. 
 
 
RAYCE RUDEEN FOUNDATION   CITY OF SPOKANE 
       PARKS AND RECREATION 
 
 
By_________________________________  By_________________________________ 
Signature  Date    Signature  Date 
 
 
___________________________________  ___________________________________ 
Type or Print Name     Type or Print Name 
 
 
___________________________________  ___________________________________ 
Title       Title 
 
 
Attest:        Approved as to form: 
 
 
 
___________________________________  ___________________________________ 
City Clerk      Assistant City Attorney 
 
 
Attachments that are part of this Agreement: 
 
Exhibit A – Certification Regarding Debarment  
Exhibit B – Riverfront Park Use Agreement 
 
23-232 
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EXHIBIT A 
 

CERTIFICATION REGARDING DEBARMENT, SUSPENSION,  

INELIGIBILITY AND VOLUNTARY EXCLUSION 

 

1. The undersigned (i.e., signatory for the Subrecipient / Contractor / Consultant) certifies, to the best of its knowledge and 

belief, that it and its principals: 

 

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded 

from covered transactions by any  federal department or agency; 

b. Have not within a three-year period preceding this contract been convicted or had a civil judgment rendered 

against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, 

or performing a public (federal, state, or local) transaction or contract under a public transaction; violation of 

federal or state antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or de-

struction of records, making false statements, tax evasion, receiving stolen property, making false claims, or 

obstruction of justice; 

c. Are not presently indicted or otherwise criminally or civilly charged by a government entity (federal, state, or 

local) with commission of any of the offenses enumerated in paragraph (1)(b) of this certification; and,  

d. Have not within a three-year period preceding this contract had one or more public transactions (federal, state, 

or local) terminated for cause or default. 

 

2. The undersigned agrees by signing this contract that it shall not knowingly enter into any lower tier covered transaction 

with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered 

transaction.  

 

3.  The undersigned further agrees by signing this contract that it will include the following clause, without modification, in 

all lower tier covered transactions and in all solicitations for lower tier covered transactions: 

 

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion – Lower Tier Covered 

Transactions 

 

1. The lower tier contractor certified, by signing this contract that neither it nor its principals is presently 

debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from par-

ticipation in this transaction by any federal department or agency. 

 

2. Where the lower tier contractor is unable to certify to any of the statements in this contract, such 

contractor shall attach an explanation to this contract. 

  

4. I understand that a false statement of this certification may be grounds for termination of the contract.  

 

 

 

  

Name of Subrecipient / Contractor / Consultant (Type or Print) 

 

 

  

Program Title (Type or Print) 

 

 

  

Name of Certifying Official (Type or Print) 

  

  

Title of Certifying Official (Type or Print) 

 

 

  

Signature  

 

  

Date (Type or Print) 
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EXHIBIT B 
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Usage Room Time Date 

USE DATE(S) 3. 

 

RIVERFRONT PARK USE AGREEMENT 

 
 

THIS AGREEMENT is between the CITY OF SPOKANE PARKS AND RECREATION DEPARTMENT, 

as (“City”), and Rayce Rudeen Foundation, as (“Licensee”), a nonprofit organization, whose principal place of 

business is located at 24201 E. Knox Ln., Liberty Lake, WA 99019. The City and Licensee are collectively 

referred to as “the parties.” Multiple-year agreements are subject to annual review by the City and Licensee. 

This document, with attachments, comprises the complete agreement between the parties. The parties agree 

as follows: 

 
1. EVENT. The event is described as follows Rayce Rudeen Foundation - S.A.F.E. Fall Festival and shall 
be referred hereafter as “the Event.” 

 
 

2. PREMISES. The City grants the Licensee a non-exclusive revocable license to use specific area(s) 

and facilities (“Premises”) of Riverfront Park located at 507 North Howard Street, Spokane, Washington, for 

the above-identified event: The premises are highlighted on the attached Exhibit “B” Premises Use Map and 

referred to as Clock Tower Meadow, Entire Pavilion. 

 

10/6/2023 All Day Clock Tower Meadow Load In 

All Day Entire Pavilion Load In 
 

10/7/2023 All Day Clock Tower Meadow Event Day 

All Day Entire Pavilion Event Day 
 

10/8/2023 All Day Clock Tower Meadow Load Out 

All Day Entire Pavilion Load Out 

4. RENTAL FEES 

Date Time Room Usage Price Discount Subtotal 

10/6/2023 All Day Clock Tower Meadow Rayce Rundeen 
Foundation - 
S.A.F.E. Fall 
Festival 

$650.00 $0.00 $650.00 

10/8/2023 All Day Clock Tower Meadow Load Out $650.00 $0.00 $650.00 

10/7/2023 All Day Clock Tower Meadow Event Day $1,200.00 $360.00 $840.00 

10/8/2023 All Day Entire Pavilion Load Out $0.00 $0.00 $0.00 

10/7/2023 All Day Entire Pavilion Event Day $7,500.00* $2,250.00 $5,250.00 

10/6/2023 All Day Entire Pavilion Load In $0.00 $0.00 $0.00 

Subtotal $10,000.00 

Discounts $2,610.00 

Tax $0.00 

Rental Total $7,390.00 
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Department Totals 

 
Time Item/Title Qty/Price Subtotal  Discounts    Total 

20yd Dumpster 1 Each @ $450.00/Each  $450.00 $0.00 $450.00 

6' Construction Fence 180 Each @ $15.00/Each $2,700.00 $0.00 $2,700.00 

Electrical Inspection 1 Each @ $125.00/Each  $125.00 $0.00 $125.00 

Stage Transport Fee 1 Each @ $1,200.00/Each $1,200.00 $0.00 $1,200.00 
 

Department Subtotal Discounts Disc Subtotal 

Events $4,475.00 $0.00 $4,475.00 

   Totals 

Event Charges   $14,475.00 

Less Discounts   $2,610.00 

Subtotal   $11,865.00 

TOTAL   $11,865.00 

6. ADDITIONAL CHARGES. Additional items used and not detailed above will be added to final Event 

charges invoice. 

 

7. TAXES. The Licensee understands all paid admission events held at the Premises are subject to city 

and state admission taxes. The Licensee agrees to pay these and all other taxes imposed in connection with 

its Event. 

 
8. SECURITY DEPOSIT. The Licensee shall pay a refundable security deposit of 25% to the City of: 

$2,966.25 for the use of the Premises, payable by 10/2/2023 via certified check or other form acceptable to 

the City within sixty (60) days from event. The deposit shall be held by the City, without interest accruing, as a 

security deposit to secure full performance of the Licensee’s obligations under this Agreement, including 

payment of use fees against potential damages to the Premises, incidental expenses, and liquidated 

damages, as appropriate. 

 
9. LIQUIDATED DAMAGES. If the Licensee cancels the event, or if the City reasonably deems itself 

insecure because of the Licensee’s apparent or actual inability to perform the Agreement as fully promised, 

the City may declare a default, and the Licensee shall pay to the City of Spokane, a sum of $11,865.00 as 

liquidated damages for the loss of use fees. The City may apply the security deposit (if applicable) against the 

above sums. The parties agree that the damages, for the City’s loss of use fees are difficult to ascertain or 

predict. Thus, the above set forth amount of liquidated damages is a reasonable estimate of the damages 

which would actually be suffered by the City for the loss of use fees. This remedy is in addition to all other 

remedies available in contract or law. 

 
10. MINIMUM SUPPORT PERSONNEL. The Licensee agrees to employ at its sole expense and liability, 

the minimum security, admission, and support personnel as necessary to assure the safety of the participants, 

Events 

EVENT FEES 5. 
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patrons, and Premises. 

 
11. NOTIFICATION TO PARTICIPANTS OR PARENTS OR GUARDIANS OF MINOR PARTICIPANTS 

Licensee is required by this Agreement to provide minors and parents of minors with notice that 

Licensee is not part of the City, is not an agent of the City, and is, other than by the express terms of 

this Agreement, not in any way affiliated with the City. The activities and services offered by Licensee 

are not the activities or services of the City. 

 
12. FOOD AND BEVERAGE EXCLUSIVITY. Levy Hospitality is the exclusive service provider for 

concession food and beverage operations, alcohol sales and service and catering at the U.S. Pavilion, Looff 

Carrousel and Numerica Skate Ribbon and SkyRide. Additionally, Levy Hospitality is the exclusive service 

provider for catering services in Riverfront Spokane outdoor venues. Licensee and Licensee vendors will 

follow City’s process and procedure for procuring and selling City’s exclusive beverage partner products, 

which will be provided by Swire Coca-Cola. The exceptions is juice made from fresh squeezed fruit and fresh 

drip coffee & tea. 

 
13. CONCESSION. Levy Hospitality our exclusive service provider for all concessions, catering and 

alcohol services within the US Pavilion, Looff Carrousel, Numerica Skate Ribbon and all catering in Riverfront 

park private outdoor rental spaces. 

 
14. TICKETING 

A. Ticketing Sales Rights. City and AXS shall serve as the sole and exclusive provider of 

primary and resale ticketing software sales and services with respect to all events, free or paid, at 

Riverfront Park and associated Venues. AXS shall have the sole and exclusive right to sell all tickets 

via any means in connection with all Events. In connection with the sale, resale or issuance of tickets, 

Event Organizer/Licensee will not endorse, support, integrate with, promote, receive revenue or any 

other compensation from or authorize the use of, any third party internet sign related to the sale of 

tickets, ticketing company, or software system related to the sale of tickets for Events. Service fees will 

apply per City of Spokane – AXS Ticketing master service agreement and will be outlined in the 

associated Use Agreement fees. 

B. Ticket Proceeds. AXS shall collect all proceeds from the sale of tickets to Events make 

on AXS channels via AXS’s merchant accounts and deposit all such proceeds, including any 

applicable sales taxes, into an account managed by AXS, and shall be entitled to deduct any credit 

card processing fees or other fees due to AXS from Event Organizer/Licensee prior to disbursing the 

Client Fee and the remaining net ticket proceeds to the City. AXS will provide City/Licensee with 

access to reports summarizing all applicable account activity. The City will then remit any remaining 

ticketing proceeds to Licensee, minus Convenience Fees. 
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15. EVENT RESPONSIBILITIES 

A. The Licensee is solely responsible for planning, organizing, promoting, and 

implementing all aspects of the Event on the Premises. 

B. The Licensee shall comply with all federal, state and local laws, including the rules and 

regulations of the City of Spokane Parks and Recreation Department. 

C. The Licensee agrees to comply with the Terms and Conditions for all Public and Private 

Special Uses as outlined in the attached Exhibit “A” for current Riverfront Park Special Use 

Information. 

D. The Licensee shall provide necessary facility infrastructure equipment and/or services 

such as: tables, benches, fencing, staging, sound and lights, health and safety mandated equipment or 

services, canopies, alternative power sources installed by a certified electrician, portable restrooms, 

security and other to be determined event logistics. Licensee is solely responsible for ensuring that all 

equipment and infrastructure is in good working condition and utilizing the equipment in a safe manner, 

as per oral or written instructions provided by the manufacturer 

E. The Licensee shall comply with all City approved methods of securing temporary event 

structures and equipment. 

F. The Licensee and the City each have the right to hang and/or display mutually agreed 

upon sponsorship logos, signs, banners and other promotional materials on the Premises in mutually 

agreeable locations. 

G. To the extent the Licensee elects to utilize its own overnight and event security on the 

Premises, the Licensee is solely responsible for these costs. 

H. Licensee food vendors shall sell exclusively Swire Coca-Cola branded products 

procured from City as sole source supplier per Riverfront Park Terms of Use. 

I. The City shall insure that existing electrical outlets are operational and functional on 

the Premises. The Licensee will not be charged for electrical use. To the extent the Licensee 

elects to utilize electrical support greater than that provided by the City through its existing electrical 

outlets on the Premises, the Licensee is solely responsible for any and all additional electrical 

support costs. 

J. The Licensee will provide the City with a site map (Exhibit “C”) showing the exact 

location of all event elements 7 days prior to move in. The Licensee and City will mutually agree on 

the final site layout 7 days prior to move in. 

K. The City and Licensee will exchange contact information to be used during event dates 

to insure compliance with the terms of this Agreement. 

 
16. CARE OF THE PREMISES. Licensee has inspected the Premises, accepts its condition and agrees 

that there are no repairs, changes, or modifications to be made to the Premises by the City to accommodate 
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Licensee’s intended use of the Premises. Licensee accepts the Premises "as is," subject to all existing liens, 

encumbrances and other matters of record and all zoning and building regulations which affect the Premises. 

Licensee acknowledges that the City, its agents, officers, or employees have not made any representations or 

warranty with respect to the Premises or the suitability for Licensee's intended use and that no 

representations or warranty have been made as to the state of construction or repair of the Premises. 

Licensee shall not cause or permit anything to be done to injure, mark, or in any manner deface the 

Premises or any equipment located on the Premises. Licensee shall keep the Premises and facilities clean 

and safe from damage. In the event of damage to the Premises or equipment, the Licensee shall pay to the 

City, on demand, the sums needed to fully restore the Premises or equipment, or repair the damage. The 

damage shall include crowd damage as a result of failure to maintain order, and / or failure to have a sufficient 

security force in place necessary to maintain order. 

 
17. LIABILITY. Licensee shall indemnify, defend, and hold the City and the City’s lessees of the Premises 

harmless from all claims arising from Licensee’s use of the Premises or the conduct of Licensee’s activities, or 

from any activity, work or thing done, permitted or suffered by Licensee in or about the Premises. Licensee 

shall further indemnify, defend, and hold the City harmless from all claims, liabilities, costs, attorneys’ fees and 

expenses arising from any breach or default in the performance of any obligation to be performed by Licensee 

under the terms of this License Agreement, or arising from any act or omission of Licensee or of its agents, 

employees, or invitees. Licensee specifically assumes liability and agrees to defend, indemnity, and hold the 

City harmless for actions brought by Licensee’s own employees against the City and, solely for the purpose of 

this indemnification and defense, Licensee specifically waives any immunity under the Washington State 

industrial insurance law, or Title 51 RCW. Licensee recognizes that this waiver was specifically entered into 

pursuant to the provisions of RCW 4.24.115 and was the subject of mutual negotiation. In case any action or 

proceeding is brought against the City by reason of any claim, Licensee, upon notice from the City, shall 

defend the same at Licensee’s expense, by counsel approved in writing by the City. Licensee, as a material 

part of the consideration to the City, hereby assumes all risk of and waives any claims Licensee might have in 

respect to the damage to property or injury to persons in, upon or about the Premises from any cause 

whatsoever, except that which is caused by the City’s sole negligence. 

Neither the City nor any officer, agent or employee of the City will be liable to Licensee, or its partners, 

directors, officers, contractors, agents, employees, guests, invitees, or licensees, for any loss, injury, or 

damage to Licensee or to any other person, or to its or their property, irrespective of the cause of such injury, 

damage or loss, unless solely caused by or solely resulting from the sole negligence or willful misconduct of 

the City or its employees in the operation or maintenance of the Premises without contributory negligence on 

the part of the Licensee or any of its licensees, or its or their employees, agents, or contractors, or any other 

lessees or occupants of the Premises. Furthermore, neither the City, nor any officer, agent or employee of the 

City will be liable (i) for any such damage caused by other lessees or persons in or about the Premises, or 

caused by quasi-public work; or (ii) for consequential damages arising out of any loss of the use of the 
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Premises or any equipment or facilities therein, by Licensee or any persons claiming through or under 

Licensee. The indemnity and agreement to defend and hold the City harmless provided for in this section shall 

survive any termination or expiration of this agreement. 

Licensee shall require each participant, or the parent/guardian of a minor participant, to execute a 

waiver indemnifying, releasing, and holding harmless the Licensee and the City from any and all claims arising 

from any loss, liability, damage, death or injury to any person or property, from any act or omission of the 

Licensee and the City, their officers, elected officials, employees, agents, participants or subcontractors arising 

directly or indirectly as a result of the activities and services provided by the Licensee and the City. 

 
18. INSURANCE. During all times relevant to this License Agreement, Licensee shall maintain in force at 

its own expense, each insurance noted below. 

 
A. Worker’s Compensation insurance in compliance with RCW 51.12.020, which requires 

subject employers to provide workers’ compensation coverage for all their subject workers; 

B. General Liability insurance on an occurrence basis with a combined single limit of not less 

than $1,000,000 each occurrence and aggregate for Bodily Injury and Property Damage. It shall 

provide that the City, its agents, officers and employees are Additional Insureds but only with 

respect to the Company’s services to be provided under this Agreement; and 

 
There shall be no cancellation, material change, reduction of limits or intent not to renew the insurance 

coverage(s) without sixty (60) days written notice from the Licensee or its insurer(s) to the City. As evidence 

of the insurance coverage(s) required by this Agreement, the Licensee shall furnish acceptable Certificates of 

Insurance (COI) to the City at the time it returns this signed Agreement. The certificate shall specify the City 

of Spokane as “Additional Insured” as well as all of the parties who are additional insureds, and include 

applicable policy endorsements, the sixty (60) day cancellation clause, and the deduction or retention level. 

The Licensee shall be financially responsible for all pertinent deductibles, self-insured retentions, and/or self- 

insurance. 

 
19. NONDISCRIMINATION. No individual shall be excluded from participation in, denied the benefit of, 

subjected to discrimination under, or denied employment in the administration of or in connection with this 

Agreement because of age, sex, race, color, religion, creed, marital status, familial status, sexual orientation 

including gender expression or gender identity, national origin, honorably discharged veteran or military status, 

the presence of any sensory, mental or physical disability, or use of a service animal by a person with 

disabilities. The Licensee agrees to comply with, and to require that all subcontractors comply with, Section 

504 of the Rehabilitation Act of 1973 and the Americans with Disabilities Act, as applicable to the Licensee. 

 
20. AGREEMENT SUSPENDED. In the event of impossibility or impracticality of the event/activity because 

the Premises or any part is destroyed or damaged or rendered unfit for occupancy or in case of emergency or 
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strike, this Agreement shall at the option of the City be suspended and the City shall return to the Licensee 

any advance payment without further liability or obligation. The Licensee waives all rights of actions against 

the City for loss of use of the Premises, including consequential losses, due to fire or other hazards, however 

caused. 

 
21. ASSIGNMENT. This Agreement is not assignable without prior written approval of the City, which shall 

not be unreasonably withheld. 

 
22. SEVERABILITY / NON-WAIVER. The illegality or unenforceability of any of the provisions of this 

Agreement shall not render the remainder unenforceable. Waiver by the City of any provision of this 

Agreement in any specific circumstance shall not be deemed a waiver in any subsequent circumstance. 

 
23. FORCE MAJEURE EVENT. In the event either Party is unable to carry out its material obligations 

under this Agreement by reason of a Force Majeure Event (as defined below), the same shall not constitute a 

breach of this Agreement by such Party and the other Party shall have no right to seek damages or terminate 

this Agreement. As used herein, the term "Force Majeure Event" shall mean the occurrence of an event 

outside the reasonable control of the applicable Party such as an act or regulation of public authority; fire; riot 

or civil commotion: labor dispute; terrorist acts or threats; acts or declarations of war: disease; pandemic: 

substantial interruption in, or substantial delay or failure of, technical facilities; artist illness, incapacity or 

death; accident; failure or substantial and extraordinary delay of necessary transportation services: war 

conditions; emergencies; inclement weather or acts of God. 

 
24. CANCELLATION. A refund of the Venue Deposit shall be made only if (a) Licensee is not in default 

under, and has otherwise complied with the terms and conditions of, the Use Agreement and (b) written notice 

of the cancellation is received by Riverfront Park at least sixty (60) days prior to the actual date of the event. 

Cancellations received fifty nine (59) days or less prior to the actual date of the event shall result in the 

forfeiture of the Venue Deposit paid, and in the event that payment of the Venue Deposit has not yet been 

made to Riverfront Park, the Venue Deposit shall nonetheless be immediately due and payable to Riverfront 

Park. Cancellations due to smoke: Riverfront Park will allow for venue rental cancellations with a full refund if 

the air quality index is in the Unhealthy – Hazardous (151 - 500) range. 

 
23. CONTRACT DOCUMENTS. This Agreement, with attachments including but not limited to provisions in 

Exhibit “A” (Riverfront Park Terms and Conditions for All Public and Private Special Uses), comprises the 

complete understanding between the parties. To the extent terms vary or are in conflict between this document 

and Exhibit A, the terms of this agreement govern. 
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LICENSEE: RAYCE RUNDEEN FOUNDATION 

Dated:  By:  

Marsha Malsam CEO 

Name Printed: 

  

Approved: Title: 
 
 

Riverfront Park Director Email: 
 
 
 
 

CITY OF SPOKANE PARKS AND RECREATION DEPARTMENT 

 
 

Dated:  By:  

Director 
 
 

Attest: Approved as to form: 
 
 

 
City Clerk Assistant City Attorney 
 
 
 
 
 
 

Attachments which are a part of this Agreement: 
Exhibit “A” Riverfront Park Terms and Conditions for All Public and Private Special Uses 
Exhibit “B” Premises Use Venue Map 
Exhibit “C” Certificate of Insurance (COI) 
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