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Background
• PFAS site at Airport listed – mid-2023
• SIA investigation work – assessment, field work, initial PFAS investigation –

2024 & 2025
• City and County added to work:

• Identified as Potentially Liable Parties (PLPs) – Summer 2025
• Agreed Order – January 2026
• 30-day public comment period on Agreed Order – Feb. 6 to March 9
• Emergency Interim Actions – Notice provided Feb. 10
• Draft Short Term Interim Action Work Plan – Submitted March 20 (needs Ecology approval)

• Status Update to SIA Board, County Commission, City Council – Week of March 23



Airport, County & City:
• Immediately began to assess requirements of 

the short-term emergency interim actions.

• Priority was to deliver a Work Plan that 
prioritizes public health!

• Geographic area includes about:
• 2,000 parcels already connected to City of 

Spokane municipal water

• 2,000 vacant parcels

• 900 properties with buildings and potentially 
exempt wells



Proposal: Immediate Access to Clean Water
• Access to City’s clean water fill station on Garden Springs Rd

• Will have food-grade containers to distribute

• Not limited to drinking water; can be used for other needs

• Provide filter pitchers to residents for indoor use
• Bridge to the installation of Point of Entry Treatment (POET) 

systems 
• Work under $7.5 million grant is under way by County & Spokane Regional Health Dist.

• Installation slated to be done by June 30, 2027

• Consider replacement filters for provided Point of Use filters



Proposal: Testing
• Would not require a positive test for 

PFAS to get access to clean water
• Sets out a schedule to complete testing 

of properties with private wells in the 
identified area

• Working to map the testing data already 
known

• Including a systematic testing approach to 
assist with the ongoing site assessment 
work



Proposal: Communication
• Will work to get information out to 

residents and businesses through:
• County Navigators!

• Leverage the communications channels of 
SIA, County & City

• Web sites, social media, CityCable 5
• Customer Service (i.e. 3-1-1)
• News media

• Ask others to share info.
• West Plains Water Coalition

• Public event(s)



Next Steps
• Work with Ecology to finalize the plan

• Need Ecology approval before implementation 

• Expand resources & capacity to manage the program
• Applying for grants to fund some of this work
• Determining what additional resources are needed

• Proceed with developing a Long-Term Interim Action Work Plan 
(LTIAWP)

• Focus is on “permanent” clean water solutions – Point of Entry 
Treatment Systems, connection to Municipal Water

• Due in May

• Continue with site assessment work and analysis



Questions?
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