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Pipe Connection:
Monroe St. closed starting around

July 31st for two weeks.

Pipe Connection:
Lincoln St. closed starting

July 17th for 2 weeks.

Final paving for Lincoln & Monroe streets.
Starts July 10th, continues for 4 weeks.

2 lanes maintained in each direction.
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Post St Bridge Open
Summit Blvd Open

Pipe Connection
Work coordinated with

Lincoln and Monroe night paving.

Lincoln & Monroe Street Impacts
July/August 2017

Pipe Connections
Street Paving
CSO Tanks Date: 7/5/2017
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