



Construction Update

Project: NSC Rowan Water & Sewer

7.15.2020

- The project is on schedule.
- Market Street is expected to reopen on July 17th.
- Work will begin in earnest on the east side of Rowan on July 20th. The Freya detour is scheduled to begin that week.