HAMILTON ST CORRIDOR INTERSECTION IMPROVEMENTS 2nd Phase

ID  |Task Name Duration Start | October 2020 } November 2020 [
8 11012114116(18/20(22] 24| 26[28(30] 2 [ 4 | 6 | 8 |10[12]14]16]18]20|22[24]26]28[30 113 |5 |7 | 9 [11[13[15]17]19]
1 | SHARP & ILLINOIS East \WEST 38 days? Tue 9/8/20
2 Set Up Traffic Control 1 day Tue 9/8/20 Set Up Traffic Control
3 Demo/Removals 2 days Tue 9/8/20 Demo/Removals
4 UnderGround Utilities 4 days Thu 9/10/20 UnderGround Utilities
5 Signal Bases 3 days Wed 9/16/2C
6 Subgrade/Prep for Site Concrete 3 days Mon 9/21/2C Subgrade/Prep for Site Concrete
7 Curb-Walk-Peds 3 days Thu 9/24/20 Curb-Walk-Peds
8 Prep for HMA-SG & Rock 2 days Tue 9/29/20 Prep for HMA-SG & Rock
9 Install Vehicle Detection Loops 1 day Thu 10/1/20 Install Vehicle Detection Loops
10 | Base lift, grind/adjust/ Top lift 3 days Fri 10/2/20 Base lift, grind/adjust/ Top lift
1 Asphalt Striping & Signage 2 days Wed 10/7/2C Asphalt Striping & Signage
12 Construct Signal System Hardwar 6 days Mon 9/28/2C [
13 Sharp & Hllinois"'West- EAST o
14 Flop Traffic Control 1 day Fri 10/9/20 ]
15 Demo/Removals 2 days Fri 10/9/20 Demo/Removals
16 | UnderGround Utilities 4 days Tue 10/13/2( derGround Utilities
17 Bases and Footings 3 days Mon 10/19/2 Bases and Footings
18 Subgrade/Prep for Site Concrete 3 days Thu 10/22/2( Subgrade/Prep for Site Concrete
19 |  Curb-Walk-Peds 3 days Tue 10/27/2( Curb-Walk-Peds
20| Prep for HMA-SG & Rock 2days  Fri10/30/20 Prep for HMA-SG & Rock
21| Install Vehicle Detection Loops 1 day Tue 11/3/20 Install Vehicle Detection
22 Base lift, grind/adjust/ Top lift 3 days Tue 11/3/20 Base‘f lift, grind/adjust
23 Asphalt Striping & Signage 2 days Fri 11/6/20 Asphalt Striping
24 Construct Signal System Hardwar 6 days Tue 10/27/2( Grat s | i
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